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• Mayor’s Vision for Cycling was published in March 2013 

• Investment of £913m to deliver a step-change in cycling 
provision and encourage growth in cycling across all of London 

• Target to grow cycling in London to achieve 1.5m cycling 
journeys per day by 2026 (currently c.645k/day) 

• The four elements of the Vision are: 

– A Tube Network for the Bike – Providing a network of 
cycle routes across London 

– Safer Streets for the Bike – A range of measures to 
improve cycle safety at junctions and to improve HGV 
safety 

– More People Travelling by Bike – Making cycling a 
mainstream and popular mode of transport 

– Better Places for Everyone – More cycling will benefit 
everyone, not just cyclists 

• The Mayor’s Vision programmes in their current form were 
signed off by TfL Board in Feb 2014, with Mini-Holland boroughs 
announced in March 2014. Public consultations on the Cycle 
Superhighways (CS 2 upgrade, CS5 inner, CS East-West and 
CS North-South) took place in Autumn 2014.  



What we’ve achieved so far 
Cycle Superhighways 
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• 70% of the new and upgraded Cycle Superhighways (CSs) are complete and 
delivery for the remainder is on schedule 
 

• The first section of East-West CS between Horse Guards Avenue and Derby 
Gate, and on North-South CS at Elephant & Castle and St George’s Circus, 
have been opened and well received by cyclists. The whole routes are due to 
be substantially complete by spring 2016 

 

• CS5 Inner from Oval to Pimlico is complete and was launched by the Mayor in 
November 2015. Initial monitoring shows that:   

– Numbers of cyclists are substantially up across Vauxhall Bridge 
– During peak hours, cyclists comprised 40% of total vehicle traffic on 

Vauxhall Bridge 
– In the busy pm peak period, some 95% of cyclists are using the track 

 

• Innovative cycle friendly junction layouts including ‘hold the left turn’, ‘early 
release’ and ‘2-stage right’ have been opened on the CS2 Upgrade route 
which runs between Aldgate Station and Bow 
 

• CS1 construction between Tottenham and the City is on schedule with 
Tottenham High Road now substantially completed 
 

• Upgrades to CS3 on Cable Street and CS7 (Oval and Stockwell) are now 
complete 
 

• TfL will consult on North-South Phase 2 (Stonecutter Street to King’s Cross), 
CS11 Phase 1 (Swiss Cottage to West End) and East West Phase 2 
(Westbourne Terrace to Acton) in 2016.  
 
 

Whitechapel High Street, 
CS2 

North South Cycle Superhighway 

CS5 Inner  



What we’ve achieved so far 
Better Junctions 
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• Improvements to 10 of the 33 Better Junctions are due to 
be delivered on schedule by Summer 2016 (Apex, 
Blackfriars, Elephant, Lancaster Gate, Oval, Parliament 
Square, Spur Road, Stockwell, Tower, Vauxhall)  
 

• All four junctions at Oval Triangle are now open, with 
urban realm improvements to be completed in January 
and February 2016 
 

• Works at Stockwell gyratory have started. The removal of 
the gyratory and implementation of new road alignment is 
due for completion in May 2016 
 

• Gyratory removal at Archway to begin by March 2016 (on 
schedule)  
 

• Works continue at Aldgate gyratory including new public 
space 
 

• Public consultations have started for Westminster Bridge 
South. Consultation for Hammersmith Gyratory and 
Highbury Corner are planned for early 2016 

 

Archway Gyratory 

Archway public space 
workshop 

Oval construction 



What we’ve achieved so far 
Quietways 
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Quietways Phase 1 
• Delivery of the first two Quietway pilot routes, Q1 (Waterloo to Greenwich) and 

Q2 (Bloomsbury to Walthamstow) is advanced. 
• Construction has commenced on Q3 (Regents Park to Gladstone Park) in LB 

Brent and on Q6 (Aldgate to Hainault)  in Newham.  
• The other three routes in phase 1 are at detailed design or consultation stage: 

– Q4 Clapham Common to Wimbledon 
– Q5 Waterloo to Croydon 
– Q7 Elephant and Castle to Crystal Palace 

• TfL is working closely with the boroughs to support delivery in sensitive areas 
such as Dulwich Village and schemes which are larger in scope e.g. the 
Millwall Path on Q1 (Waterloo to Greenwich)  
 

Quietways Phase 2 (post-2016) 
The 30 routes and three large interventions (A315 cycle improvements, and A406 
crossings at Neasden and the River Roding) have been batched into three 
tranches to manage resources and allow for timely delivery: 
 Phase 2.1 Apr 2015 – July 2018 (this includes the three large 
interventions)               
 Phase 2.2 Sep 2015 – October 2018          
 Phase 2.3 Apr 2017 – December 2019                

• Inception meetings have been held with all Delivery Partners and route rides 
carried out on all 13 Phase 2.1 routes. 

• Other major infrastructure (e.g. Ealing and Twickenham town centres, and the 
A316), originally submitted as part of Mini-Holland bids, are also under 
development 

 

Q2 .... 

Q2 Goswell Road 

Q1 in LB Southwark 
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What we’ve achieved so far 
Central London Grid 
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• A Central London Grid network of 200km of routes was published 
in December 2013 on the TfL website for public comment. The 
first 100km of this network will comprise new routes across 
Borough and TfL roads, of which approximately 85km will be on 
Borough roads.  

• 15.5km of the routes on Borough roads are now under 
construction or complete  

• Designs for 61.5km of the 85km of new routes on Borough roads 
have been received from Boroughs, of which 59km of routes have 
been approved by TfL.  

• The programme remains on target, with a peak in construction 
forecast for January and February 2016 

• TfL is supporting boroughs to progress and agree final designs 
and construction schedules 

• The 100km of new routes will be delivered by the end of 2016. 

St Pancras Road - Camden 

Tavistock Place - Camden 
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What we’ve achieved so far 
Mini Hollands 
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Pembroke Village, Waltham 
Forest 

A105, Enfield (Artists 
Impression) 

Portsmouth Road, Kingston 
(Artists Impression) 

• The Mini-Holland programme will transform the cycling experience across three 
outer London boroughs. Delivery of supporting measures has started in all three 
boroughs. Initiatives include cycle training, wayfinding and promotional work.  

• Consultation on major schemes is underway in all areas 

Waltham Forest Enfield Kingston  
 

• Construction completed on 
Walthamstow Village filtered 
permeability scheme, 
Ruckholt Road cycle lane, 
Town Centre, Wood Street 
and Leytonstone Cycle 
Hubs. 

 
• Lea Bridge Road has gone 

through public consultation 
and construction has started 
on off-highway sections. 
 

• Construction on Blackhorse 
Village scheme underway 
and is due for completion at 
the end of March 2016. 
 

• By the end of 2016 Waltham 
Forest will have all schemes 
complete or under 
construction (the Lea Bridge 
Road Major scheme will 
continue construction 
beyond end 2016). 

 
• Construction started on 

Enfield Town to Meridian 
Water Quietway Route. 

 
• Consultation on 

A105/Green lanes is now 
closed, with 60% of 
respondents in favour of 
the scheme. Currently in 
detailed design. 

 
• Consultation for Southbury 

Road and Enfield Town are 
also complete and awaiting 
results.  
 

• By end of 2016 Enfield will 
have14/51 schemes 
complete or under 
construction including some 
of their major corridor 
schemes.  

 
• Portsmouth Road scheme 

currently being constructed. 
It will provide 1.6km of 
segregated cycling facilities 
by the riverside promenade.  

 
• North Kingston cycle way 

now on site. The route will 
link to  the Kingston town 
centre schemes. 
 

• Designs for major schemes 
(Riverside Boardway, Station 
Plaza and Wheatfield Way) 
are progressing. 

 
• By end of 2016 Kingston will 

have 6/17 schemes complete 
or under construction. 
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What we’ve achieved so far 
Other initiatives and supporting measures 
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• Safer Lorry Scheme – delivered. New scheme went live 
on 1st September. Lorries over 3.5 tonnes will be fined if 
caught operating in London without specified safety 
equipment.  

• The Mayor announced in September 2015 that he will 
consult on the requirement for further safety 
modifications to HGVs in January 2016 

• Cycling Workplaces – TfL won a London Cycling 
Campaign award for Best Cycling Scheme at the 2015 
London Cycling Awards 

• Cycle Training - TfL has offered cycle training to every 
school across the Capital, exceeding our target of 24,000 
children trained to Bikeability Level 2 by the end of 
2015/16 

• Cycle Hire – new app launched to make hiring a bike 
even easier.  Expansion of the scheme to Queen 
Elizabeth Olympic Park underway and on track to launch 
in January 2016 

• Cycle parking – TfL is on track to meet the Mayor’s target 
for 80,000 new cycling parking spaces across London by 

   

 

 



What we’ve achieved so far 
Progress towards outcomes and targets 
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TfL’s aim is to encourage more people to cycle more safely more 
often. Performance monitoring indicates that we are making progress: 
 
• Cycling journeys on main roads in London increased by 11 per cent 

(in 2014/15) to the highest levels ever recorded, representing a 243 
per cent increase in cycling journeys since 2001/02. 
 

• In 2014, there were 645,000 cycle journey stages in London on an 
average day. 

 
• TfL cycle safety data shows that 2014 was the safest year on 

record for cyclists and provisional data for 2015 is also 
encouraging. 
 

• There was a 12 per cent drop in the number of cyclists killed and 
seriously injured on the Capital’s roads from 2013 (489 KSIs) to 
2014 (432 KSIs), bringing the cycling casualty rate down to the 
lowest ever recorded.  

 
 
 



Summary 
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• Cycling has a key role in supporting London’s population growth by helping move people 
around the city and ensuring London is a ‘liveable city’. 
 

• Significant amount of construction is now underway (Cycle Superhighways, Quietways, 
Mini-Hollands, Better Junctions) and better facilities for cycling are opening each month.  
 

• TfL will continue to work with its partners (e.g. boroughs, Royal Parks) to ensure that the 
Vision for Cycling continues to be delivered. 
 

• The new facilities for cycling and other initiatives are already showing a growth in cycling 
and an improvement in cycle safety. 
 

• Going forward, TfL will be monitoring the impacts of the investment to ensure it remains 
focused on a growth in cycling and ongoing reductions in cycling casualties. 

 
• This construction work combined with the wider programme of highway schemes being 

managed by boroughs, developers and the utilities is currently having an impact on traffic 
speeds in parts of Central and Inner London.  A significant programme of Active Traffic 
Management and communications is underway to mitigate these impacts.   
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