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INTRODUCTION 
AND SUMMARY

PURPOSE OF THE DOCUMENT

This is a quarterly report that provides an 
update on progress in the work areas and 
against the milestones in the London Legacy 
Development Corporation’s (LLDC, the Legacy 
Corporation) 10 Year Plan, approved March 2016 
queenelizabetholympicpark.co.uk/our-story/
the-legacy-corporation/business-plan and the 
Corporation’s 2018/19 budget. It also sets out 
information about the Legacy Corporation’s 
financial performance london.gov.uk/sites/default/
files/finalconsolidatedbudget2018-19.pdf

The first section provides information about 
financial performance. Subsequent sections are 
grouped by the Legacy Corporation’s strategic 
objectives as set out in the five year strategy: 
Live, Work, Visit, Inspire and Deliver. Each section 
includes progress against milestones, commentary 
on major projects and key risks. Where relevant 
the sections also include monitoring information 
about the Legacy Corporation’s performance 
against targets; the measurement of targets 
commences as projects start to be delivered. 

FIVE YEAR STRATEGY: 2015 – 2020 

The Legacy Corporation’s Five Year Strategy sets 
out the Corporation’s five strategic business 
objectives, each of which has a set of measures of 
success for 2020. The quarterly Corporate 
Performance Report provides updates on 
milestones and measures to be achieved in the 
current financial year which contribute to the 
delivery of the measures in the Five Year Strategy. 
This quarter’s report is an extended version of the 
Corporate Performance Report reporting on each 
measure in the Five Year Strategy, setting out 
progress to date and activities planned for the 
future. Each measure has a RAG rating against it, 
definitions are below:
Red – measure off track for meeting target or 
completion date.
Amber – measure progressing more slowly than 
initial milestones but still expected to meet 
completion date.
Green – measure on track to meet target or 
completion date.
Blue – LLDC is one of many organisations 
contributing to this measure. Targets have been  
set as part of the Growth Boroughs’ Convergence 
Strategy.

https://www.queenelizabetholympicpark.co.uk/our-story/the-legacy-corporation/business-plan
https://www.queenelizabetholympicpark.co.uk/our-story/the-legacy-corporation/business-plan
https://www.london.gov.uk/sites/default/files/finalconsolidatedbudget2018-19.pdf
https://www.london.gov.uk/sites/default/files/finalconsolidatedbudget2018-19.pdf
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SUMMARY OF PROGRESS IN THE QUARTER JANUARY TO MARCH 2019

LLDC’s major achievements during this period 
are set out below. Further details can be found in 
the body of the report:

• LLDC took control of the London Stadium 
operator, LS185, through the acquisition by 
E20 Stadium LLP of the company. 

• The East Wick and Sweetwater development 
secured £78m loan funding from Homes 
England and construction works are 
underway.

• Local primary school children learned about 
civil engineering at the Bridges to Schools 
event at the London Aquatics Centre. 

• Outline planning permission for the Hackney 
Wick masterplan was issued in March 
following GLA stage 2 sign-off.

• Reserved Matters planning application 
approved for UCL East.

• CIL Neighbourhood Priorities Fund approved 
funding for 9 projects.

• Commenced 3 Mills River Wall repair works.

• Completion of phase 1 construction at 
Chobham Manor.

• Local Plan and revised CIL charging schedule 
submitted for examination.

• Exceeded Park visitor number estimates for 
2018/19.

• Held London Pulse netball team’s first Vitality 
Super League Netball match in their new 
home, the Copper Box Arena.

• Four young, local residents were selected 
to spend three weeks in Washington D.C. to 
study with the Smithsonian Institution.

• Government funding for the GDI Hub’s  AT30 
– Life Changing Assistive Technology for All 
project increased from £10m to £19.8m.

AIMS FOR NEXT PERIOD
• Gain planning approval for the hybrid 

application for Stratford Waterfront.

• Contract awards for ongoing Stratford 
Waterfront construction procurements.

• Install new claret pitch cover at the Stadium 
before the end of the 2018/19 football 
season.

• Complete Stadium seat transitions and hold 
successful summer events including Major 
League Baseball, Muse in concert and the 
Muller Anniversary Games. 

• Hold the Fina World Diving Championship 
at the London Aquatics Centre and 
the Street League Skateboarding 
Championships on the Park. 

• Commence procurement for a developer for 
the Hackney Wick Neighbourhood centre.

• Complete construction works on Stour Road 
(H16) Bridge; commence construction for 
Monier Road (H14) Bridge. 

• Appoint the lead training provider for the 
QEOP Training Association.

• Commence public examination of the 
revised Local Plan.

• 4 young local residents to complete 
their study in Washington DC with the 
Smithsonian Institution. 

• Hold 5-year anniversary event of the Park 
re-opening.
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FINANCIAL PERFORMANCE SUMMARY

Month March 2019 Full Year 2018/19

Actual
£000

Budget
£000

Variance
£000

Outturn
£000

Budget
£000

Variance
£000

CAPITAL INCOME

Development (2,597) (760) (1,837) (20,492) (760) (19,732)

East Bank (242) 0 (242) (59,441) (57,534) (1,906)

Park Operations and Venues –  
excl Trading

(25) 0 (25) (74) 0 (74)

Total Capital Income (2,864) (760) (2,104) (80,006) (58,294) (21,712)

CAPITAL EXPENDITURE

Development 1,042 12,228 (11,186) 19,170 43,917 (24,747)

Executive Office 3 8 (6) 23 100 (77)

Finance, Commercial and Corporate Services 2,703 (329) 3,032 4,818 1,694 3,124

East Bank 3,144 996 2,147 26,992 29,035 (2,043)

Park Operations and Venues –  
excl Trading

506 1,581 (1,075) 3,428 6,609 (3,181)

Regeneration and Community Partnerships 76 613 (537) 282 1,124 (842)

Stadium 1,913 2,211 (298) 25,519 26,537 (1,018)

Contingency (Cap) 0 0 0 0 11,365 (11,365)

Total Capital Expenditure 9,387 17,310 (7,923) 80,231 120,380 (40,149)

Net Capital Expenditure 6,523 16,550 (10,027) 225 62,086 (61,861)

REVENUE INCOME

Executive Office (2) 0 (2) (29) 0 (29)

Development (60) 0 (60) (120) (120) 0

Finance, Commercial and Corporate Services (352) (7) (345) (711) (87) (624)

Park Operations and Venue – excl Trading (461) (339) (122) (4,209) (4,103) (106)

Park Operations and Venues – Trading (1,115) (558) (557) (8,244) (7,220) (1,024)

Planning Policy & Decisions (367) (142) (226) (1,935) (1,700) (235)

Total Revenue Income (2,358) (1,046) (1,312) (15,248) (13,230) (2,018)

REVENUE EXPENDITURE

Communication, Marketing and Strategy 261 197 64 1,658 1,837 (179)

Development (37) 20 (57) 34 128 (94)

Executive Office 262 207 55 2,164 2,485 (321)

Finance, Commercial and Corporate Services 730 516 214 6,021 6,164 (143)

Park Operations and Venues – excl Trading 926 700 226 8,641 8,439 202

Park Operations and Venues – Trading 846 705 141 9,112 8,464 648

Planning Policy & Decisions 221 234 (13) 2,716 2,813 (97)

Regeneration and Community Partnerships 440 352 88 2,406 3,351 (945)

Stadium 0 0 0 54 0 54

Contingency 0 0 0 0 1,186 (1,186)

Total Revenue Expenditure 3,649 2,932 717 32,807 34,867 (2,061)

Net Revenue Expenditure 1,291 1,886 (595) 17,559 21,637 (4,079)
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Month March 2019 Full Year 2018/19

Actual
£000

Budget
£000

Variance
£000

Outturn
£000

Budget
£000

Variance
£000

TRADING

Timber Lodge Café (45) 10 (55) (30) 42 (72)

ArcelorMittal Orbit (AMO) 44 (65) 109 58 (783) 842

The Podium (100) 18 (117) (229) (103) (126)

London Aquatics Centre (415) 151 (623) 1,430 1,753 (323)

Copper Box Arena (34) 77 (114) 726 847 (121)

3 Mills Studio 255 (42) 174 (949) (502) (447)

Off Park Properties 28 (1) 29 (137) (10) (127)

Total Trading Net (Surplus)/Deficit (268) 147 (599) 869 1,244 (375)

Opening 
balance

Movement Full Year Headroom 
operational

Headroom 
authorised

Borrowings from GLA (£000)* 326,012 (6,446) 326,237 143,763 153,763

* Excludes £22.8m Stadium Capital spend, reflecting the E20 Stadium LLP loan reclassification. 
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CAPITAL
• LLDC has received receipts from Phase 2 of the Chobham Manor development, which were originally 

expected in 2019/20, within this financial year. The UCL Premium and payment for development 
costs were received in January 2019 when the agreement for lease became unconditional.

• Within Development, the Legacy Community Scheme infrastructure budget has underspent during 
the year, mainly due to changes in the spend profile on a number of key development projects. 
Furthermore, due to various delays in design, planning and commercial, the East Wick and 
Sweetwater infrastructure works are now scheduled to complete in 2019/20, instead of 2018/19, 
resulting in a significant underspend in this financial year.

• The 3 Mills River Wall works were due to be completed by the end of 2018/19 but have taken 
place predominantly in 2019; as a result, the majority of this budget will be spent in 2019/20. 
The programme of lifecycle asset management works on the Park and the QEOP venues have been 
delayed, meaning a significant amount of the lifecycle budget will be spent in 2019/20.

• Within Finance, Commercial and Corporate Services, a Corporation Tax charge of £2.7m has been 
recognised, driven mainly by the Chobham Manor receipts, described above. 

REVENUE
• Revenue income has performed significantly better than budget. This is mainly due to higher than 

planned programming and events income (in Park Operations and Venues).

• The ArcelorMittal Orbit has underperformed against budget. The number of attendees has been lower 
than that projected in the business plan, and income from tickets is not as high as expected due to 
the sales mix and a higher than anticipated number of closure days due to bad weather, which has 
resulted in income falling short of budget.

• The underspend on expenditure is largely due to Regeneration and Community Partnerships spend 
on their Socio Economic programme reprofiling into 2019/20.

BORROWINGS
• Borrowings at the end of the year are lower than borrowings at the start of the year due to a net 

repayment of borrowings in the year. 
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Demand for new housing in London is very high, 
especially in east London. The growth boroughs 
have a particular need for high-quality family 
homes and affordable housing, to keep people 
living in the area for longer which in turn helps 
to build sustainable communities. 

The vision for the Queen Elizabeth Olympic 
Park programme demands that new 
neighbourhoods are not islands of prosperity 
and excellence but properly knitted into the 
existing and developing communities. It also 

requires that neighbourhoods are developed 
in a way that meets high standards of design, 
sustainability and accessibility, delivers all the 
social infrastructure required (schools, health, 
community centres), and includes evidence-
based projects to develop — at pace — the things 
that make communities function effectively. 
Successful neighbourhoods will be vibrant, 
engaged and connected, exemplifying the future 
while also preserving the best of the local 
heritage.

ESTABLISH SUCCESSFUL AND INTEGRATED NEIGHBOURHOODS, 
WHERE PEOPLE WANT TO LIVE, WORK AND PLAY

PROGRESS AGAINST MAJOR LIVE MILESTONES

MILESTONES FOR COMPLETION IN 2018/19 PERFORMANCE AND COMMENTARY

Further completion of residential units at
Chobham Manor.

Phase 1 of Chobham Manor has now completed. 
The first block of the second phase of homes is 
complete and mostly occupied; the rest of Phase 
2 is on schedule to complete in summer 2019. 
Construction work for Phase 3 is already 
underway.  

Completion of construction of the Bobby
Moore Academy secondary school site.

The school opened to pupils in September 2018 
and was officially opened by Sir Geoff Hurst 
MBE in December 2018.

COMPLETE



LLDC Corporate Performance January – March 2019

9

PROGRESS AGAINST MAJOR LIVE MILESTONES

MILESTONES FOR COMPLETION IN 2018/19 PERFORMANCE AND COMMENTARY

Progress development strategy for Bromley by
Bow.

LLDC is working alongside key stakeholders in 
the area including local landowners and as a 
result the first two planning applications 
submitted to the Planning Decisions Committee 
(by Lindhill and Danescroft) were approved and 
have subsequently been given consent by GLA. 
Dialogue also ongoing with the remaining 
landowners for the north of the Bromley by  
Bow area.

Hackney Wick Neighbourhood Centre
development partner procurement underway.

The procurement strategy to select a 
development partner was approved by LLDC’s 
Investment Committee in June 2017. Following 
GLA planning approval, the aim is to commence 
procurement in summer 2019.

Pudding Mill developer procurement launched. The delivery of Pudding Mill Lane has been a 
major factor in agreeing a way forward with the 
GLA around affordable housing, Procurement of 
design teams for this development is underway. 

Start on site at East Wick and Sweetwater.

The main package of construction works 
commenced in this period.

COMPLETE
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PROGRESS AGAINST MAJOR LIVE MILESTONES

MILESTONES FOR COMPLETION IN 2018/19 PERFORMANCE AND COMMENTARY

Complete the Hackney Wick station
improvement works.

The station is open to the public and the works 
are complete.

COMPLETE

Progress Stratford Station improvement works. Good progress has been made on agreeing a 
funding package specifically for a new entrance 
at Carpenters Estate and work is ongoing with 
TfL on other potential schemes.

3 Mills river walls repair work undertaken. Construction commenced in this period with 
scheduled completion in October 2019.

3 Mills future use agreed.

Agree delivery strategy with LB Newham for
Rick Roberts Way.

Work continues with joint landowners LB 
Newham and the GLA to reach agreement on a 
delivery strategy and programme ahead of 
aiming to agree a timeline and objectives.

Delivery strategy approved by Investment 
Committee and Board.

COMPLETE
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PROGRESS AGAINST 5 YEAR STRATEGY OUTCOME MEASURES

RAGOUTCOME MEASURE TO 2020 PERFORMANCE AND COMMENTARY

Planning for c8,000 homes across the 
LLDC area, including affordable homes 
in line with the Mayor’s ambitions and 
housing mix to meet local need (as per 
the Local Plan

1,122 new homes were granted 
planning permission in 2018 of which 
254 were affordable. G

Building on site or completed on 
approximately 2,350 homes on LLDC 
land

Across LLDC planning area in 2018 
approximately 4,599 dwellings were 
under construction. 1,281 homes were 
completed.

G

Mossbourne Riverside Academy School 
and Bobby Moore Academy open and 
1,200 school places delivered. 

Following the completion of the Bobby 
Moore Academy secondary school site 
(approximately 1,140 school place) in 
2018/19 LLDC and our partners have 
completed delivery of planned schools 
on the Park. 

G

G

Off-Park physical regeneration 
programme completed (station 
improvements, Leaway, A12 
connectivity)

Hackney Wick station improvements 
complete.  Planning permission obtained 
for Stratford Station and funding being 
sought. Leaway projects; Twelvetrees 
Ramp open and Silvocea Way complete

G

Plans and designs in place for total LCS 
commitment of 1,052 sqm social 
infrastructure

Primary School:
Gross Internal Area is 2,295 m2
Net Internal Area is 2,168 m2

Secondary School:
Gross Internal Floor Area for the DRET 
Secondary school is 9,935m2

Progress on schools outlined above. 
Social infrastructure delivered through 
planning for LLDC’s housing 
developments, for example nursery 
space being delivered at Chobham 
Manor.  
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RAGOUTCOME MEASURE TO 2020 PERFORMANCE AND COMMENTARY

Development of local neighbourhood 
centres at Hackney Wick, Bromley by 
Bow and Pudding Mill proceeding in line 
with plans

Bromley by Bow: LLDC is working 
alongside a range of key stakeholders in 
the area including local landowners; and 
through planning £5m has been secured 
towards early funding of the A12 
Junction works. Hackney Wick and Fish 
Island SPD approved. Hackney Wick 
neighbourhood centre: planning 
approved and S106 Agreement finalised; 
procurement for a developer for LLDC’s 
land due to commence in 2019/20.
Pudding Mill Lane: Procurement of 
design teams for this development is 
underway.

A

Smart, Sustainable District (SSD) plan 
finalised and embedded with partners 
and operators (new in 2016)

Working towards a Smart Sustainable 
District through innovation and 
emerging technologies

Initiatives delivered in support of these 
in 2018/19 include:
• CAV testing undertaken
• Progressed Smart Mobility Living lab
• Working with partners on the circular 
economy including a focus on single use 
plastics

G

Meet – and aspire to exceed - LLDC
design, accessibility and
sustainability standards 
on all developments

All projects continue to be subject to 
internal review by LLDC design team.  
External review is facilitated through 
our Quality Review Panel.

Currently updating and refreshing 
Design Quality Policy (2012) to include 
design standards and processes for our 
residential development.

G

Meet Local Plan sustainability standards 
(water efficiency, reduced carbon 
emissions, non- car transport provision) 

No developments failed to receive 
planning permission for sustainability 
reasons.

G
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RAGOUTCOME MEASURE TO 2020 PERFORMANCE AND COMMENTARY

Perceptions measure: % of east 
Londoners agreeing that benefits of 
London hosting 2012 Olympic & 
Paralympic Games have been delivered 
(overall regeneration)

Research conducted in 2018/19 showed 
that 91% respondents from east London 
thought that the area is changing for the 
better

G

Contribute to improvements in growth 
boroughs’ convergence indicators 
relating to housing units and affordable 
housing units

The 4 Growth Borough are not currently 
publishing collective performance on 
convergence targets B
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Agreement has been made with the Mayor of 
London on a portfolio approach to affordable 
housing across all future housing developments, 
which would see 50% affordable across Hackney 
Wick Central, Pudding Mill Lane and Rick Roberts 
Way. Discussions are ongoing in relation to 
funding and delivering these developments.

CHOBHAM MANOR 
Work has continued on construction of the 
Legacy Corporation’s first housing development 
at Chobham Manor, providing over 850 homes. 
350 homes have now been completed. Phase 
One (consisting of 259 homes in blocks 1A, 1B, 
1C and 1D) is now fully complete. In Phase Two, 
block 2A is also complete and 86 out of the 91 
units have been occupied.

The rest of Phase 2 is on schedule to complete 
in summer 2019. Phase 3 construction is also 
underway for completion in 2021/22s  

EAST WICK AND SWEETWATER  
Work has continued to create new 
neighbourhoods, including up to 1,500 new 
homes in East Wick and Sweetwater. Phase 
1 has full Reserved Matters planning and the   
development secured £78m loan funding from 
Homes England in this period.  Construction for 
the East Wick and Sweetwater development 
continued in this period, with commencement of 
the main package of works. 

The Reserved Matters Application for phases 
2 and 3 construction will be now be submitted 
jointly in autumn 2019 following completion of 
design work.

LLDC funded infrastructure works related to the 
development were granted planning permission 
by the PDC at its March 2017 meeting. 
Construction work on Stour Road (H16) Bridge is 
due to complete in the next period along with the 
north/south road build. The Monier Road (H14) 
Bridge is due to start construction in the next 
period, pending completion of an easement with 
the landowner. 

HACKNEY WICK CENTRAL 
The Planning Decisions Committee resolved to 
grant planning permission for Hackney Wick 
Central in April 2017, the masterplan covering 
the area around Hackney Wick Station. Outline 
planning permission for the Hackney Wick 
masterplan was issued in this period following 
GLA stage 2 sign-off.

Discussions with the GLA continue around 
affordable housing provision. The procurement 
strategy was approved by LLDC’s Investment 
Committee in June 2017, with the aim to 
commence procurement in September 2019.  

HACKNEY WICK STATION  
The new station entrance opened on 18 May 
2018 following construction work. The works 
were funded by LLDC including contributions 
from local boroughs and other stakeholders, 
and delivered through Network Rail and 
their contractors. As part of the works a new 
Underpass running north to south beneath 
the existing railway line has replaced the pre-
existing footbridge and once opened, will open 
up new pedestrian and cycle links between Wallis

Road and White Post Lane, better connecting the 
boroughs of Hackney and Tower Hamlets. The 
Underpass features concrete walls imprinted with 
chemical symbols to signify the area’s industrial 
heritage and an illuminated glass wall to reflect 
the local waterways. 

STRATFORD STATION IMPROVEMENTS  
TfL with LLDC are working together to consider 
improvements to Stratford Station in the light 
of the very high usage levels it is already 
experiencing. The station is a challenge at busy 
times such as football match days and demands 
on the station will increase significantly as the 
quantum of work space, homes, schools, colleges 
and leisure attractions grow. Good progress 
has been made on agreeing a funding package 
specifically for a new entrance at Carpenters 
Estate and work is ongoing with TfL on other 
potential schemes.

COMMENTARY ON KEY LIVE PROJECTS
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COMMUNITY INFRASTRUCTURE LEVY (CIL) 
COLLECTION AND ALLOCATION 
The Legacy Corporation is required to prepare a 
report for any financial year in which it collects 
CIL. The charging authority must publish the 
report on its website no later than 31 December 
following the end of the reported year. Updates 
will continue to be made quarterly through this 
report.

The Legacy Corporation started charging its CIL 
on the 6 April 2015.  

In Quarter 4 2018/19 two LLDC CIL payments 
were received.   

Date received Amount received

February 2019 £               324,940.49

February 2019 £               102,880.77

Total £427,821.26

The Legacy Corporation has continued to 
collect Mayoral CIL: during Quarter 4 2018/19 
£160,207.70 was collected. This will be 
transferred to Transport for London (less a 4% 
administration charge retained by LLDC).

The CIL Neighbourhood Priorities Fund has been 
established to meet the requirement that 15% of 
LLDC CIL monies collected be spent specifically 
in consultation with the local community. 
Following consultation on community priorities 
in 2016 and the establishment of specific 
assessment criteria, an initial round of bidding 
from those proposing local projects was held 
once a sufficient level of funds had accumulated, 
in the summer of 2018. A total of 17 bids were 
submitted. These were assessed in accordance 
with the criteria and with formal input from the 
Park Panel. The views of the Park Panel were 
then considered by the Project Proposals Group 
who made final decisions on the bids. Nine of 
the project bids were approved, with feedback 
offered to those who were unsuccessful. The 
total amount awarded to the successful projects 
is £472,644, with the majority having now 
completed funding agreements and in the process 
of drawing on the awarded funds. A second 
bidding round is planned to start in June 2019, 
with arrangements for publicity and assistance 
for those considering submitting a bid being put 
in place. Appropriate publicity is planned for the 
projects that have successfully bid for funding 
and are being implemented.
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KEY RISKS AND ISSUES

RAGSUMMARY MITIGATIONIMPACT

Risk relating to capital 
and revenue income.

Housing strategy, tight 
monitoring and financial 
control. Close working with
the GLA.

Financial and/ or 
delivery impacts. 
Reputational 
impacts.

R

Risk relating to current
housing development 
delivery.

Close work with development
partners, close economic and 
financial monitoring.

Financial and 
reputational 
impacts. R

Risk relating to the 
success of off-Park 
developments.

Local Plan approved and
being implemented. Work 
ongoing on development 
opportunities including 
Hackney Wick, Pudding Mill 
Lane, Bromley by Bow.

Financial and 
reputational 
impacts. A

Electric capacity requires
reinforcement.

Energy strategy
commissioned, review and 
implement findings.

Financial impacts.

G

Risk relating to future 
housing development 
delivery.

Close working with GLA in
particular on affordable 
housing, agreeing housing 
strategy, ensure attractive 
propositions to market.

Financial and 
reputational 
impacts. R

Risk relating to impact of 
construction on residents 
and visitors.

Deliver a clear communication 
plan which manages 
expectations and explains the 
reasons for the construction 
work and communicates future. 

Reputational and 
financial impacts.

A

Delivery of the strategy 
for 3 Mills Studios

Formalised working with 
partners and engagement with 
stakeholders. 

Financial and 
reputational 
impacts A
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2. WORK
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London has a growing economy: the GLA projects 
that the number of jobs in London could grow by 
750,000 between 2010 and 2031 across a diverse 
range of sectors. Nearly half (48 per cent) of 
employment growth in this period is expected to 
happen outside central London and businesses are 
looking east for space to grow. Queen Elizabeth 
Olympic Park is perfectly positioned to support 
this trend, with excellent transport links, space for 
office and workshop accommodation at Here East, 
and with housing and leisure on the doorstep. 
The surrounding area includes business districts 
including International Quarter London (IQL), 
Westfield, Stratford town centre, Hackney Wick 
and Here East.

Transport for London (TfL) and Financial Conduct 
Authority (FCA) have re-located into IQL. Other 
organisations such as Cancer Research UK, the 
British Council and Unicef UK will re-locate to 
IQL and it is hoped they will be joined by major 
commercial companies. Westfield (Europe’s largest 
urban shopping centre), Stratford town centre and 
the developing Hackney Wick Neighbourhood 
Centre all have existing and potential thriving 
business communities including a wide range 
of SMEs. The Here East development in the 
former Press and Broadcast Centre buildings 
on the Park is emerging as an important area 
for innovation with major tenants such as UCL, 
Loughborough University London, BT Sport, 

Studio Wayne McGregor, Hobs Studio and Sports 
Interactive already in place, and significant 
activity is emerging in the key modern industrial 
sectors of digital technology, creative, culture 
and fashion, and the automotive industry. The 
Park is becoming an innovation cluster with a 
global presence to stimulate economic growth 
benefiting people across the four boroughs. This 
has to be done in a way that complements and 
boosts existing local businesses (including SMEs), 
and which makes connections between businesses 
(big and small) that benefit them both and LLDC 
is actively encouraging the development of this 
network. Similarly, over the next five years, LLDC 
needs to support the development of effective 
links between the growing higher education 
presence on the Park and local businesses. The 
Legacy Corporation will use the higher education 
presence to support existing businesses and 
attract and generate new enterprises, an approach 
that should reach its full potential through East 
Bank (formerly the Culture and Education District).

A fundamental plank of LLDC’s strategy is to use 
its remit as a regeneration agency to ensure that 
business growth, development and construction 
generate job opportunities for local people, and 
that local people are supported to access these 
jobs and develop the appropriate skills, through 
apprenticeships and other forms of vocational 
training.

RETAIN, ATTRACT AND GROW A DIVERSE RANGE OF HIGH QUALITY 
BUSINESSES AND EMPLOYERS, AND MAXIMISE EMPLOYMENT 
OPPORTUNITIES FOR LOCAL PEOPLE

PROGRESS AGAINST MAJOR WORK MILESTONES

MILESTONES FOR COMPLETION IN 2018/19 PERFORMANCE AND COMMENTARY

Deliver demand-led, centrally commissioned,
modern methods of construction training 
programme for local residents.

Construction training programme completed in 
December 2018. The Boroughs are tracking jobs 
progression outputs for end of year monitoring 
review.

COMPLETE
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PROGRESS AGAINST MAJOR WORK MILESTONES

MILESTONES FOR COMPLETION IN 2018/19 PERFORMANCE AND COMMENTARY

Launch and delivery of Building Information
Modelling curriculum in a total of 9 local schools 
and colleges.

Establish a training facility on the Park focusing. 
on 3D printing and virtual reality.

A grant has been awarded to Hobs Studio to 
establish a training facility that focuses on 3D 
print and virtual reality on the Park.

Provide start-up support to 45 entrepreneurs
with Echo ++.

Echo++ supported 55 businesses in 2018/19.

Programme ongoing. Continuing to work with 
Black Training and Enterprise Group to support 
Design..Engineer..Construct candidates placed 
into work. New coordinator appointed. Looking 
to partner with schools in LB Hackney. 
Engagement plan with industry to tailor  
employers’ work with individual schools.

COMPLETE

Shared internship model piloted with East Bank 
partners and replicated in Plexal and across 
other employment areas.

First cohort of the LLDC’s Shared Training and 
Employment Programme (STEP) completed their 
12-month programme in this period. For the 
second cohort, 10 new participants also started 
the programme at the end of October, consisting 
of two six month placements in two different 
areas of the creative sector, with all East Bank 
partners involved in the programme.

COMPLETE

Establish a Park Training Association.

The first formal meeting of the Association was 
held in July 2018. It was confirmed in this 
period that Lendlease are joining the 
Association. Procurement of the lead provider 
will be carried out over spring 2019. 

COMPLETE

COMPLETE

COMPLETE
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PROGRESS AGAINST MAJOR WORK MILESTONES

MILESTONES FOR COMPLETION IN 2018/19 PERFORMANCE AND COMMENTARY

PROGRESS AGAINST MAJOR WORK MEASURES

TARGETS

Construction 
•  28% of the workforce have permanent 

residency in Host Boroughs
•  25% of the workforce are from BAME groups
•  5% of the workforce are women
•  3% of the workforce are disabled people
•  3% of the workforce are apprentices

PERFORMANCE AND COMMENTARY

The most recent construction figures available 
are to end of March 2019
•  37% of construction employees working on the 

Park are Host Borough residents
•  80% of the workforce are from BAME groups
•  5% of the workforce are women
•  1% of the workforce are disabled people
•  4% of the workforce are apprentices

End-use 
•  25–85% of the workforce are from Host 

Boroughs
•  25% are from BAME groups
•  50% are women
•  3–5% are disabled people
• 5% are apprentices

Copper Box Arena and London Aquatics Centre 
Workforce targets as of June 2018 (these figures 
are reported annually):

•  69% workforce Host Borough residents
•  37% workforce are from BAME groups 
•  48% workforce are women
• 4% workforce are disabled people
•  There are 39 apprentices across the  

two sites

Estates and Facilities

Workforce targets as of December 2018:

• 62% workforce Host Borough residents
• 61% workforce are from BAME groups
• 31% workforce are women*
• 6% workforce are disabled people
• 50 apprentices on site

* Against contractural target of 30 – 42%.

Hold the East Works Awards (formerly
Apprenticeship Awards).

The awards took place on 1 November 2018.

COMPLETE
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PROGRESS AGAINST 5 YEAR STRATEGY OUTCOME MEASURES

RAGOUTCOME MEASURE TO 2020 PERFORMANCE AND COMMENTARY

Around 8,000 jobs through 
developments on Queen Elizabeth 
Olympic Park

LLDC led construction: 16,985
Other Park construction (incl. IQL): 
12,296
LLDC end use: 469
Other Park end-use (Here East and IQL): 
9,400

G

Stimulation of business growth in the 
MDC area: measured through net gain in 
employment floorspace

A total of 680,000 sqm of new B Class 
employment space had been permitted 
by the end of 2018 in LLDC’s area since 
2012. Of this 200,000 sqm has been 
completed and 170,000 sqm was under 
construction.

Permissions granted during 2018 will 
deliver a total of 32,435 sqm new 
floorspace. This is a net gain of 28,954 
sqm taking into account the loss of 
some existing space that would result. 
The majority of this loss, 2,976 sqm is 
within the storage or distribution (B8) 
category of use. Based on available 
information and the Employment 
Densities Guide 2015, permissions 
granted in 2018 would result in 
between 2,150 and 2,450 net full-time 
equivalent jobs.

G

Minimum % workforce jobs secured by 
growth borough residents (30% 
construction; 25%-85% end use 
depending on sector)

Construction snapshot (March 2019):
Local: 37%

End use snapshot to follow
Local: 63% 

G

% of workforce from priority groups 
(targets defined by sector and 
development)

Construction snapshot (March 2019):
BAME: 80%
Women: 5%
Disabled: 1%
Apprentices: 4% 

End use (March 2018)
BAME:  53%
Women: 42%
Disability: 5%

G
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RAGOUTCOME MEASURE TO 2020 PERFORMANCE AND COMMENTARY

A

5% apprentices in the workforce 
(construction, EFM, end use) 

An average number of 4.5% of 
apprentices in the workforce on the 
Park. 

G

Hackney Wick Neighbourhood Centre 
first phase on-site

Planning approved and S106 Agreement 
finalised; procurement for a developer 
due to commence in 2019/20.

G

Here East fully occupied with planned 
profile of tenants

Here East is currently 70% let, interest 
remains strong and lettings in the 
pipeline provide a very positive outlook.

G

At least the London Living Wage paid to 
all directly employed staff at LLDC and 
by all its Tier 1 contractors and direct 
suppliers; apprenticeships paid at least 
to the national minimum wage.

Annual LLDC audit for 2018 confirms 
compliance and the LLDC has signed up 
to the GLA’s new group-wide Living 
Wage licence that requires LLW to be 
paid through the supply chain too 
(implemented for all new contracts). 

Apprentices receiving the national 
minimum wage is built into all relevant 
contracts 

G

Perceptions measure: % of east 
Londoners agreeing that benefits of 
London hosting 2012 Olympic & 
Paralympic Games have been delivered 
through increased business and job 
opportunities

Research undertaken in 2018/19 
showed that 82% of east Londoners 
think that the Park is creating job 
opportunities for the local community 
increased from 71% in 2017/18.

G

Stronger retail centres: vacancy rates 
lower than London average

London-wide vacancy rate 7.9%; 
Stratford Metropolitan Centre (within 
LLDC area) 7.6% performing better than 
London average; East Village 15.8% 
reflecting the early stages of the 
development of this new Local Centre 
and an improvement on the previous 
year’s 18.8% figure;
For Hackney Wick Neighbourhood 
Centre, no retail vacancies were 
identified when surveyed at the end of 
2018. 
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G

Number of opportunities relating to 
Park development successfully awarded 
to local businesses

Measured through impact of LLDC’s 
commercial activities on local 
businesses. 
Improved position for 2018/19 with 
£5.9m (8%) local spend against £1.6m 
(5.5% in 2017/18) of and this is in line 
with the performance of most other GLA 
Functional Bodies (this metric is 
monitored as part of the LLDC’s work on 
Responsible Procurement) 

RAGOUTCOME MEASURE TO 2020 PERFORMANCE AND COMMENTARY

B

Contribute to reduction in percentage of 
working age population of growth 
boroughs with no qualifications 
(convergence target)

The last time this metric was measured 
it was on track to meet the target. 
However, the 4 Growth Borough are not 
currently publishing collective 
performance on convergence targets

B

Contribute to % 19 year olds resident in 
growth boroughs achieving level 3 
threshold (convergence target)

The last time this metric was measured 
it was on track to meet the target. 
However, the 4 Growth Borough are not 
currently publishing collective 
performance on convergence targets

B

Contribute to increase in working age 
population of growth boroughs qualified 
to at least Level 4(convergence target)

The last time this metric was measured 
it was on track to meet the target. 
However, the 4 Growth Borough are not 
currently publishing collective 
performance on convergence targets

B

Contribute to reducing the 
unemployment rate 16+ in growth 
boroughs (convergence target)

The last time this metric was measured 
it was on track to meet the target. 
However, the 4 Growth Borough are not 
currently publishing collective 
performance on convergence targets

B

Contribute to raising the median 
earnings for full time workers living in 
growth boroughs (convergence target

The last time this metric was measured 
it was on track to meet the target. 
However, the 4 Growth Borough are not 
currently publishing collective 
performance on convergence targets
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LLDC have raised local, women and BAME 
performance against target with GLL who are 
currently recruiting for a number of vacancies at 
both centres. LLDC have discussed this issuewith 
borough partners and are connecting GLL to the 
Black Training & Enterprise Group and West Ham 
United FC Foundation who have recently been 
appointed to design and deliver LLDC’s East 
Work – careers work, which will have a focus on 
15-19 year olds.

Although there are currently still fairly low 
numbers of construction workers on the Park, 
achieving the local % target at Chobham Manor 
has proved challenging, however this has shown 
improvement in this period with the figure for 
March 2019 exceeding the target. Performance 
on this area is being monitored regularly. 

Performance on disabled people and women 
as part of the workforce has been inconsistent, 
fluctuating above/below target and it is to 

address these issues (and others such as ensuring 
consistent apprenticeship delivery) that the 
LLDC, Taylor Wimpey, Balfour Beatty and Mace 
have agreed to be founding members of the 
QEOP Training Association (TA) for construction.

The founding members of the Training 
association have all signed the Memorandum of 
Understanding that sets out the principles and 
commitments for its governance and delivery. 
In this period Lendlease agreed that they would 
join the association. LLDC is now exploring the 
next stages of prep in time for delivery to begin 
in mid-2019, with the lead training provider to 
be appointed in the next period. This includes 
exploring the most effective means by which 
to share apprentices, the specification for the 
training provider and finalising the menu of 
training options with the founding members and 
their supply chains.

COMMENTARY ON KEY WORK PROJECTS

LLDC continues to work with partners to help 
deliver jobs, training and support to businesses, 
key achievements include:

LLDC, in partnership with the TfL (who are the 
accountable body), have secured £1m funding 
from the CITB through its Construction Skills 
Fund to support new entrants to the construction 
sector through the provision of employer-led 
training courses and brokerage support. The 
project is centred on the Park and will work 
closely with the boroughs of Newham, Tower 
Hamlets, Waltham Forest and Hackney that 
surround the Park. 

Part of the funding is earmarked for the delivery 
of an on-site training facility and the LLDC and 
TfL have been in discussion with Eastwick and 
Sweetwater Ltd. (EWS), regarding the feasibility 
of locating the training facility on one of the 
site’s development plots. 

LLDC is also part of the TfL-led Mayor’s 
Construction Hub bid that was recently approved 
by the GLA.

180 primary school children from Newham, 
Tower Hamlets, Hackney and Waltham Forest 
had a taste of civil engineering at the London 
Aquatics Centre as part of the Bridges to 
Schools programme, led by the London Legacy 
Development Corporation, Institution of Civil 

Engineers and Balfour Beatty. The students 
were tasked with working out how to build 
a 19-metre model cable-stayed bridge, while 
kitted out in hard hats, high-vis vests, gloves 
and goggles. After the bridge was built, each 
child got the chance to walk across the bridge 
to test how good their engineering skills were. 
The pupils learnt about the importance of safe 
working practices and collaboration as well as 
the engineering properties involved in building 
a bridge including; counter weights, towers in 
compression and cables in tension.

The launch of Flipside has gained significant 
coverage in the trade press. The LLDC 
supported programme is industry-led talent 
training and development programme in digital 
product design for talented, unemployed 
or underemployed young people aged 18-
25 from Newham, Tower Hamlets, Hackney 
and Waltham Forest. 12 young people from 
groups traditionally underrepresented in the 
digital industry, have begun a ground breaking 
three-month training course designed to be 
experiential, practical, collaborative and broad, 
with the aim for them to become digital pioneers 
of the future, sending a signal to industry to 
urgently update its approach to diversity and 
inclusivity in the workforce.

ACHIEVEMENTS IN THE LAST PERIOD
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Here East (former Press Centre and Broadcast 
Centre) 
In Q4, Here East launched East London 
Innovators campaign to draw attention to these 
individuals throughout east London who are 
making huge contribution to the business and 
culture of the surrounding boroughs and beyond.  
Here East was proud to host a celebration 
event alongside LLDC to demonstrate their 
skills, knowledge and passion to solve real life 
problems.

In collaboration with LLDC, IQL, East Village 
and Here East, Bird Scooters extended their UK 
pilot across the Queen Elizabeth Park to allow 
commuters, visitors and local residents to be a 
part of this trial.  It is anticipated to run until the 
end of the next period 

Let space in this period sits at 70%.  Matches 
Fashion completed their fit out and have 
relocated 200 employees from The Shard to 
make Here East their permanent home.  Ford Fit 
out continues, with an anticipated completion in 
early Q1 and APL Logistics have confirmed their 
intent to relocated a 200-strong team from their 
offices in Stratford to the Press Centre at Here 
East  

Ongoing works continue to assist the V&A move 
to Here East with plans to handover to them in 
the next period.  

Interest in Here East remains strong and on 
campus occupancy is going from strength to 
strength, providing a vibrant community feeling.

 Local employment figures remain unchanged 
at 44% within the host boroughs but remain a 
high priority within Here East and our tenant 
community.

International Quarter London (IQL) 
During this period, IQL announced in February 
it had signed a new tenant for level 17 in One 
Westfield Avenue. The Nursing and Midwifery 
Council are taking 21,744 sq. ft. on a ten-year 
lease and are expected to move in in September 
this year. Also in February the independent café/
bar, Signorelli, opened in Endeavour Square, 
providing coffees, lunches and evening drinks 
for those who are visiting, living or working at 
IQL. Construction works have started on the new 
pavilion building, and talks are happening with 
retailers interested in taking space there. The 
pavilion has space for two restaurants, a café 
and will also accommodate the Queen Elizabeth 
Olympic Park’s visitor centre. 

IQL’s third commercial building is still on track for 
it to complete this July, with space there pre-let 
to Cancer Research UK and British Council.

KEY RISKS

RAGSUMMARY MITIGATIONIMPACT

Risk relating to meeting
priority theme targets and 
wider regeneration 
aspirations.

A strong set of targets
agreed through procurement 
and contracts; close working 
with partners.

Reputational 
impacts. G
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3. VISIT

LLDC Corporate Performance January – March 2018

CREATE A DIVERSE, UNIQUE, SUCCESSFUL AND FINANCIALLY 
SUSTAINABLE VISITOR DESTINATION

Queen Elizabeth Olympic Park opened fully 
to the public in April 2014 and from the 
outset offered ‘something for everyone’ with 
new parklands and playgrounds, world-class 
sporting facilities open for public use, and a 
varied programme of public sporting, cultural 
and community events in the venues and open 
spaces. Nearly four million visitors came in the 
first full year — well above expectations.

The Queen Elizabeth Olympic Park brand 
already competes well against other destination 
hubs, and has a broad profile that is felt to be 
‘different’ to existing offers.

LLDC’s objective in the next five years is that 
visitor numbers should be maintained at least 
at current levels, and that as the Park develops 
the numbers of visitors should increase in line 
with that development. The Stadium brings over 
a million spectators per year and raises the 
profile of the Park through a global TV audience 

of millions. A growing number of people view 
the Park as their local leisure space as the new 
residential developments and workspaces are 
occupied, and the spaces and activities in the 
Park should be a vital component in joining new 
and existing communities together. Attracting 
visitors to the Park is important because it 
ensures the financial sustainability of the venues 
and the upkeep of the Park, brings people in who 
will spend in the local economy (contributing 
to local jobs and wellbeing), and contributes a 
critical mass of people to metropolitan Stratford. 
While increasing the national and international 
appeal of Queen Elizabeth Olympic Park, LLDC’s 
visitor strategy will also ensure that it is still 
viewed — and used — positively by the local 
community, and maintains its reputation as 
somewhere different and exciting. It will support 
the GLA’s cultural tourism vision, promoting 
authentic cultural opportunities outside central 
London.

Foo Fighters concert at London Stadium. ©Jemma Cox



LLDC Corporate Performance January – March 2019

26

PROGRESS AGAINST MAJOR VISIT MILESTONES

MILESTONES FOR COMPLETION IN 2018/19 ESTIMATED DATE AND COMMENTARY

Support the delivery of a programme of major 
sporting events on the Park including major 
athletics, hockey and cycling events.

In May 2018 the world’s most prestigious 
skateboarding competition – Street League 
Skateboarding: Pro Open London – was held in 
the Copper Box Arena, which also held the 
Vitality Netball Superleague Grand Final in July 
2018. Major athletics meets took place in the 
London Stadium in July and the Vitality Hockey 
Women’s World Cup at the Lee Valley Hockey 
and Tennis Centre were held in July and August. 
The ISSOT UCI Track Cycling World Cup took 
place at the Lee Valley VeloPark in this period.

COMPLETE

Maintain Green Flag status for the Park.

The Park had its Green Flag status confirmed for 
the fifth year in a row in July 2018.

COMPLETE

Support the delivery of a major concert series
in the summer including the Rolling Stones, Foo 
Fighters, Jay-Z and Beyoncé, Arcadia and Elrow 
Town. Our major concert series in the London Stadium 

for 2018 has completed and the Arcadia festival 
was held on the Park in May. Elrow Town 
London festival took place on the Park in August.

COMPLETE

Deliver two community events on QEOP (Great 
Get Together and Harvest Stomp).

The Great Get Together was held on the Park in 
June 2018. The Harvest Stomp festival which 
was due to be held on the Park on 23 September 
2018 was cancelled due to extreme weather 
forecasts, however content from the festival was 
used at smaller community event at the Timber 
Lodge Café in this period.

COMPLETE
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TARGETS PERFORMANCE AND COMMENTARY

Estimated 6m visitors to the Park. Estimate exceeded: visitor numbers to the Park 
from April 2018 to February 2019 are estimated 
at over 6.5m.

London Aquatics Centre throughput of 1m. Estimate exceeded: figures for 2018/19 show 
over 1,029,000 visitors to the London Aquatics 
Centre.

Copper Box Arena throughput of  445,000. Estimate exceeded: figures for 2018/19 show 
over show over 459,000 visitors to the Copper 
Box Arena.

ArcelorMittal Orbit throughput of 180,000. Figures for 2018/19 show over 155,000 visitors 
to ArcelorMittal Orbit.

* Note: The Park figures for 2018/19 are estimates. The camera based approach to collecting visitor numbers was becoming 
increasingly less definitive (e.g. eight cameras but over 20 entrances) and an increasing reliance on estimates. Therefore, the means 
of collecting visitor numbers on the park was revised during 2018 from the camera based system to a wi-fi based approach. While 
the basis of the wi-fi figures is being refined, the park estimates for 2018/19 have been extrapolated using historical park visitor 
numbers and current venue figures.
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PROGRESS AGAINST 5 YEAR STRATEGY OUTCOME MEASURES

RAGOUTCOME MEASURE TO 2020 PERFORMANCE AND COMMENTARY

Stadium completed and operating safely 
and effectively by Summer 2016

The London Stadium continues to 
operate successfully with major events 
including West Ham United football 
matches, athletics, including the 2018 
Muller Anniversary Games and large-
scale summer concerts.

G

Varied annual events programme 
delivered for a range of audiences in 
collaboration with partners and 
operators

The annual programme of events 
contributes to the highest number of 
visitors attracted to the Park since it 
re-opened.  High profile events included 
4 World Cup sporting events on the 
Park, the Arcadia music festival and the 
Great Get Together community event.

G

Brand strategy for Queen Elizabeth 
Olympic Park embedded with partners, 
developers and operators

The Brand Strategy was agreed this year 
in consultation with partners, 
developers and operators 

G

Access to waterways opened up via 
Canal Park and the Leaway
Update to strategy: Canal Park 
completed and responsibility handed 
over to LLDC in spring 2016

Capital projects are complete.
Transfer of the Leaway project to 
London boroughs of Newham and Tower 
Hamlets underway

G

Queen Elizabeth Olympic Park protected 
as one of the largest metropolitan parks 
in east London.

Open space has not changed and 
parkland environment remains 
protected.

G

Visitor numbers sustained and 
increasing in line with Park 
development

An estimated 6.5m visits to the Park in 
2018/19. Over achieved against an 
estimate of 6m visits

G

Maintain Green Flag status
he international award is the mark of a 
quality park or green space and is a sign 
to the public that the space boasts the 
highest possible environmental 
standards, is safe and secure, is well 
maintained and has excellent visitor 
facilities.

The Park received the prestigious Green 
Flag Award for the fifth year in 2018/19

G

Net promoter score maintained Visitor research in 2018/19 showed an 
NPS score of +77 (NPS score of >1 
considered good, >50 is excellent)

G
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The Legacy Corporation, on behalf of E20 
Stadium LLP, has completed its work to transform 
the Stadium in the Park into a year-round multi- 
use venue to deliver a permanent sporting, 
cultural and community legacy in east London.

LLDC took control of the London Stadium 
operator, LS185, through the acquisition by E20 
Stadium LLP of the company. 

E20 and LS185’s parent company Vinci came to 
the agreement so both businesses could move 
forward in the direction that matches their 
priorities. This ends a 25-year contract – that 
had 21 years to run – which was proving difficult 
for both parties as it did not deliver the right 
incentives for any party to maximise returns. The 
deal was completed and announced in January 
2019.

The operational focus remains on safety and 
security for all events, but this is also an 
important step in the progress which has been 
made in getting the London Stadium on a firm 
financial footing. It means there will be improved 
opportunities to drive costs and maximise the 
fantastic potential of the venue which is one of 
the biggest multi-use stadiums in Europe.

The current leadership team which has delivered 
a host of world class events for the Stadium 
remains under the new ownership. The extensive 
calendar of events such as this summer’s sold 
out Major League Baseball, the West Ham United 
home fixtures, international athletics, and 
concerts including Muse this summer will not be 
affected.

The outcome of the FA hearing into crowd 
trouble at the West Ham United v Burnley match 
on 10 March 2018 was a fine of £100,000 
for West Ham. The FA report recognised that 
improvements had been made to security 
arrangements subsequently and no major 
disturbances had occurred since. Safety and 
security remains the key operational focus at the 
London Stadium for all events. 

In this period, we announced that we are 
working with West Ham United to explore some 
changes we believe will improve the seating and 
experience of supporters in the Stadium at the 
Sir Trevor Brooking and Bobby Moore stands by 
bringing fans closer to the action.

The concept, which has initially been presented 
to a meeting of West Ham United’s Official 
Supporters’ Board, will bring the vast majority 
of fans in the lower tiers of both stands closer to 
the pitch, many by more than four metres, with 

the stand being squared off in line with a more 
traditional football stadium configuration behind 
the goals.

The first step in this process has been for West 
Ham to write to supporters who currently hold 
a Season Ticket in these stands advising them 
of the intention to explore the opportunity. 
The primary goal of the project is to improve 
the overall fan experience inside the Stadium, 
in line with feedback from supporters, and in 
doing so move thousands of supporters closer to 
the action. It is also quicker and more straight-
forward to install and remove, increasing the 
availability of the Stadium for events throughout 
the summer as well as reducing the annual costs 
of operating the multi-use Stadium.  The new 
claret pitch side cover is to be used for the first 
time at the Stadium in the next period.  This 
period also saw Gallagher Premiership rugby 
return to the Stadium, with Sarcens facing 
Harlequins. 

Park 
It was announced in this period that the 2019 
World Para Swimming Championships will take 
place at the London Aquatics Centre from 9 to 15 
September 2019. 

A new operator for the Timber Lodge Café, 
Company of Cooks, took over the café in the next 
period in a deal that will increase income for 
LLDC and retain existing staff through TUPE.

Plans were made in this period for a special 
lunchtime pop-up performance by the 
Smithsonian Jazz Masterworks Orchestra (SJMO) 
to mark the 5th anniversary of Queen Elizabeth 
Olympic Park’s opening on 5 April 2019. The 
19-piece big band orchestra in residence at the 
Smithsonian’s National Museum of American 
History in Washington D.C. made a special stop 
as part of its week-long visit to London during its 
global tour.

The SJMO played to local children, community 
groups and Park users in front of the site of 
the planned East Bank powerhouse of culture, 
education, innovation and growth, the future 
site of the Smithsonian’s first permanent outpost 
outside of the continental USA. 

Activities on the Park in this period included 
Maddie and Mackenzie Ziegler’s Ultimate Dance 
Masterclass at the Copper Box Arena on 5 
January; London Pulse netball team’s inaugural 
Vitality Super League Netball season in their 
new home, the Copper Box Arena, which has 
also hosted London Lions games, Indoor Hockey, 

COMMENTARY ON VISIT ACTIVITIES
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a four-day street dance festival, Indoor Rowing 
Championships, and the Abu Dhabi Grand Slam 
Jiu-Jitsu World Tour.  Bricks in the Sky returned 
to the ArcelorMittal Orbit over February half 
term, and the first QEOP Half Marathon saw 
4,000 people running the length and breadth of 
the Park on February 10th.

Along with West Ham United, London Lions and 
London Pulse matches, the next major events on 
the Park include: Saracens v Harlequins rugby 
union at the London Stadium and Championship 
Boxing in the Copper Box Arena on 23 March; 
twelve FIH Pro League international men’s and 
women’s hockey matches at the Lee Valley 
Hockey and Tennis Centre from  27 April to 
15 June; a range of mas participation events, 
including Run Hackney in May;  FINA World 
Diving Championships at the London Aquatics 
Centre and the Call of Duty World League 
Tournament in the Copper Box Arena in May.

Along with the end of season West Ham United 
and London Lions matches, the next major events 
on the Park include; a range of mass participation 
events, including Run Hackney; FINA World 
Diving Championships at the London Aquatics 
Centre; the Vitality Netball Superleague final, the 
Street League Skateboarding World tour and the 
Call of Duty World League Tournament in the 
Copper Box Arena. Summer events at the London 
Stadium include a concert from Muse, Major 
League Baseball and the Muller Anniversary 
Games. Our Community event, the Great Get 
Together, will be held on 23 June. 

Skateboarding is coming to the Park with the 
Street League Skateboarding Championships 
in May 2019. LLDC is working with partners 
to provide a skatepark as an interim use at 
Marshgate Terrace with GLA funding for one year 
from May 2019. This will animate the Park and 
help attract people who do not regularly visit. 

Our plans to redesign roads on the Park to 
encourage walking and cycling received positive 
coverage in the Evening Standard. Proposal 
include narrowing Westfield Avenue and 
Montfichet Road to one lane in either direction 
to enable segregated bike lanes and wider 
pavements to be built, supporting increased 
visitors when East Bank is open and improving 
access to the London Stadium. The Evening 
Standard article can be found here: standard.
co.uk/news/london/olympic-park-to-be-given-
25m-green-transport-makeover-for-pedestrians-
and-cyclists-a4115111.html 

KEY RISKS AND ISSUES

RAGSUMMARY MITIGATIONIMPACT

Risk relating to security 
on the Park and the threat 
level.

Monitoring threat levels across 
the Park ensuring appropriate 
security resource and 
implementation of new 
initiatives.

Reputational, 
operational and 
financial 
implications.

R

Risk of unauthorised 
climbers at ArcelorMittal 
Orbit.

Close working with operator,
review of security measures.

Financial and 
reputational 
impacts.

A

Risk that the Stadium 
restructuring will not 
sufficiently improve the 
financial position of the 
Stadium. 

E20 Stadium LLP Board and 
funders considering commercial 
options

Financial and 
reputational 
impacts. R

https://www.standard.co.uk/news/london/olympic-park-to-be-given-25m-green-transport-makeover-for-pedestrians-and-cyclists-a4115111.html
https://www.standard.co.uk/news/london/olympic-park-to-be-given-25m-green-transport-makeover-for-pedestrians-and-cyclists-a4115111.html
https://www.standard.co.uk/news/london/olympic-park-to-be-given-25m-green-transport-makeover-for-pedestrians-and-cyclists-a4115111.html
https://www.standard.co.uk/news/london/olympic-park-to-be-given-25m-green-transport-makeover-for-pedestrians-and-cyclists-a4115111.html
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4. INSPIRE

LLDC Corporate Performance January – March 2018

ESTABLISH A 21ST CENTURY DISTRICT PROMOTING CROSS-SECTOR 
INNOVATION, EDUCATION, CULTURE, SPORT, ASPIRATION AND 
PARTICIPATION IN EAST LONDON

The initial legacy priority was to establish a 
viable future for the Park as somewhere to live; 
work and visit, and the key ingredients of this 
success were laid down early on. This created 
space to review the plans and seek to secure 
an even greater benefit for the surrounding 
community. 

The ambitious vision for East Bank (formerly the 
Culture and Education District) was developed 
during late 2013 and 2014, and secured 
government funding in December 2014. The 
plans have attracted prestigious institutions and 
businesses to the site to foster collaboration and 
innovation, generating a projected 2,500 jobs in 
the Park and an extra £1.5 billion of economic 
value from the area. East Bank will create 

new visitor attractions and will seek to attract 
knowledge-based industries to the Stratford 
site, linking to Tech City, Here East and beyond. 
Building on and working closely with the existing 
thriving arts and culture offer in Stratford and 
Hackney Wick, it will showcase London at its 
cultural and academic best.

Over the next five years, University College 
London will establish a campus with academic 
facilities, student and staff accommodation. 
On Stratford Waterfront, University of the Arts 
London’s College of Fashion, the Victoria and 
Albert Museum collaborating with Smithsonian 
Institution, Sadler’s Wells and BBC are key 
partners in the development of a culture and 
education district.

PROGRESS AGAINST MAJOR INSPIRE MILESTONES

MILESTONES FOR COMPLETION IN 2018/19 PERFORMANCE AND COMMENTARY

Progress delivery of Stratford Waterfront
residential.

Agreement made with the Mayor of London on a 
portfolio approach to deliver 50% affordable 
housing across all developments, including 
Stratford Waterfront. Discussions continue 
regarding funding and delivery approach with 
the GLA. 

Stratford Waterfront town planning.

Submission of the Planning application in the 
period with approval in April 2019.

COMPLETE

COMPLETE
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PROGRESS AGAINST MAJOR INSPIRE MILESTONES

MILESTONES FOR COMPLETION IN 2018/19 PERFORMANCE AND COMMENTARY

Progress delivery of UCL East (undertaken by
UCL).

UCL have appointed their contractor for their 
main academic buildings at Marshgate and a 
preferred bidder approved in the period for 
their mixed use Pool St West building. UCL’s 
Reserved Matters Application was approved by 
the Planning Decisions Committee in March 
2019, subject to conditions. 

Progress delivery of Stratford Waterfront
procurement.

OJEU procurements for Enabling Works, Tower 
Cranes, Building Control, Carpenter’s Land Bridge 
and Substructure Works, complete and contracts 
let in the period. Procurements underway for, 
Common Site Services, V&A frame package, UAL 
frame package.

Continue to work with East Bank partners to
ensure delivery of the East Bank strategic
objectives and to maximise the value of the
cluster. The Strategic Objectives Delivery Plan is in place 

with East Bank partners. Initiatives in place 
include engagement in the East Works 
employment and skills programme; 
commencement of the Creative Content 
programme (with the Open Doors event held at 
Here East in July 2018); leadership of the EAST 
Education programme; and the STEP into 
Smithsonian programme.

Delivery of East Education programme with East 
Bank partners.

The EAST Education framework has been 
launched by all East Bank partners as the shared 
strategic approach to education engagement.

Full business case for East Bank approved by
Her Majesty’s Government.

The Full Business Case was approved, subject to 
conditions.

COMPLETE

COMPLETE

COMPLETE

COMPLETE

COMPLETE
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PROGRESS AGAINST MAJOR INSPIRE MILESTONES

MILESTONES FOR COMPLETION IN 2018/19 PERFORMANCE AND COMMENTARY

Ensure community plans are in place and are 
being delivered within Chobham Manor, East 
Wick and Sweetwater neighbourhoods and the 
London Stadium. Ensure mechanisms are in place 
amongst East Bank partner institutions to engage 
local communities.

Continued attendance at monthly Manor 
Residents’ Association and support in engaging 
with the developer on community facility.

East Wick and Sweetwater: site relations 
underway for infrastructure works and phase 1 
construction works.

Monitoring deliverables within London Stadium’s 
Community Engagement Plan.

In addition to activities noted above, East Bank 
partners continue to develop their community 
programmes (e.g. London College of Fashion and 
Poplar Works, the V&A Chrisp Street Micro- 
Museum, UCL Culture’s community programme).

Ensure and deliver best practice consultation
programmes in line with LLDC Code of 
Consultation for new developments on and 
around the Park. UCL East and Stratford Waterfront (East Bank) 

consultations in the period; LLDC Code of 
Consultation updated in Q1.

Deliver three successful community interim
use sites on and around the Park (Hub 67, 
Mobile Garden City, Warton Road).

Lease extended at Hub67 to December 2019. 
Regular programme activity is ongoing.
Continuing activity at Carpenters Cage including 
activation by UK Wall Ball. Mobile Garden 
activity at Chobham Manor completed and 
garden moved from site into storage ahead of 
move to a location in East Wick, Clarnico Quay. 
Planning application granted for overall Clarnico 
Quay development.

Deliver youth engagement programme to enable 
local young people to feed into future plans for 
the Park and connect opportunities in the Park 
to local young people in East London. Legacy Youth Voice fed into long term vision and 

narrative and sport and community outreach 
strategy. Following a very successful application 
process new members of the Legacy Youth 
Board have been appointed. 

COMPLETE

COMPLETE

COMPLETE

COMPLETE
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PROGRESS AGAINST 5 YEAR STRATEGY OUTCOME MEASURES

RAGOUTCOME MEASURE TO 2020 PERFORMANCE AND COMMENTARY

Stratford Waterfront and UCL East 
design and build nearing completion

The Full Business Case was approved, 
subject to conditions for Government 
funding. Planning is in place for both 
sites, subject to conditions. Major 
contracts for UCL have been let and 
construction work is schedule to 
commence in 2019/20. Procurement for 
Stratford Waterfront contracts is 
underway, with initial contracts let; 
enabling works have commenced ahead 
of construction commencing in 2019/20.

G

Plans for robust visitor offer developed 
for the culture and Education District, 
including ambitious and appropriate 
content and visitor services, and 
integration with the wider QEOP offer 
and brand

In advance of developing the visitor 
offer partners are working hard on 
collaborative ventures to raise 
awareness in the local area and deliver 
on Strategic Objectives.

G

Co-ordinated marketing, programming 
and audience development plans 
developed with Stratford Waterfront 
institutions and local partners and 
integration with the wider QEOP offer.

The project name East Bank was agreed 
with partners which was launched with 
the Mayor of London and the 
Government at an event in June 2018. 
Work continues to develop branding, 
integrated into the QEOP offer.

G

Collaborative and innovative 
programme developed for disability 
sport, art, theatre, urban design, 
transport through the Global Disability 
Innovation Hub

Leadership of the GDI Hub passed from 
LLDC to UCL as planned, supported by 
the establishment of a Community 
Interest Company for all non-academic 
activity.  The Hub has continued to 
thrive, including 
confirmation on the successful award of 
£19.8m investment from the 
Department for International 
Development (DfID) in the GDI Hub for a 
three year programme called AT 2030 
– Life Changing Assistive Technology for 
All, which
aims to help at least 6 million people 
across the world to access Assistive 
technology.

G
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Mechanisms for engaging local 
communities established and embedded 
with partner institutions

The main focus of East Bank activity 
remains the education programme: EAST 
Education has been launched by all 
partners as the shared strategic 
approach to education engagement. 
Between September 2018 and March 
2019 there have been a total of 76 
EAST Education projects taking place in 
east London schools. This has been a 
combination of year-long programmes, 
termly projects and one-off workshops, 
all delivered by the East Bank partners. 
Examples of this include the UCL 
Engineering tutoring programme, 
Sadler’s Wells year-long intervention 
programme, Insight workshops with LCF, 
through to one day workshops led by 
UCL as part of the Shrouds of Somme.

G

Long term solution for sports delivery 
on the Park identified and implemented

The Community Sports programme is 
focussed on creating opportunities that 
engage and strengthen local 
communities. We run a baseline 
programme of free activity for 50 
weeks of the year across the Park. This 
equates to 1500 programmed hours of 
entry level activity per annum. This 
programme includes regular inclusive 
sports sessions such as Bikeworks’ “All 
Ability Cycling” which often sees over 
100 participants a week.   In addition, 
Active August 2018 had just under 
3,000 participants and an annual 
Festival of Sport is under development 
for 2019 onwards. 

G

RAGOUTCOME MEASURE TO 2020 PERFORMANCE AND COMMENTARY

Investors in People achieved for 
volunteering programme

Queen Elizabeth Olympic Park – Park 
Champions volunteering programme 
achieved the Investors In Volunteering 
award in May 2018. 

G
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RAGOUTCOME MEASURE TO 2020 PERFORMANCE AND COMMENTARY

Good levels of local participation in arts 
and culture, volunteering, education, 
and sport programmes

Community programmes continue to 
show high levels of sustained 
participation with a good balance of 
wide reach activity alongside deeper 
engagement projects. The cumulative 
local participant total for all 
programmes this year is 169,372 
people. 
Programme level breakdown: 
Echo – 5,300   
Volunteering – 799
Education – 137,202
Sport – 12,000
Community forums – 271
Events – 13,800

G

Contribute to % Pupils from growth 
boroughs achieving at least Level 4 in 
English & Maths and Key Stage 2

The last time this metric was measured 
it was on track to meet the target. 
However, the 4 Growth Borough are not 
currently publishing collective 
performance on convergence targets

B

Contribute to increasing the % growth 
borough residents meeting 
recommended adult activity level (5 
times 30 mins per week)

The last time this metric was measured 
it was on track to meet the target. 
However, the 4 Growth Borough are not 
currently publishing collective 
performance on convergence targets

B

Contribute to reduction of Obesity levels 
in growth borough school children in 
year 6

The last time this metric was measured 
it was on track to meet the target. 
However, the 4 Growth Borough are not 
currently publishing collective 
performance on convergence targets

B

Contribute to reduction in % growth 
boroughs residents doing no sport or 
activity (0 times 30 mins per week)

The last time this metric was measured 
the gap was similar or widened since 
base line year. However, the 4 Growth 
Borough are not currently publishing 
collective performance on convergence 
targets

B

Contribute to % Pupils from growth 
boroughs achieving five GCSE grades 
A*-C (including Maths and English)

The last time this metric was measured 
it was on track to meet the target. 
However, the 4 Growth Borough are not 
currently publishing collective 
performance on convergence targets

B
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EAST BANK 
LLDC has continued to work with partners on 
the delivery of East Bank, a world-class culture 
and education district on the Park, with good 
progress being made on planning and design.

LLDC has continued to work with partners on 
the delivery of East Bank, a world-class culture 
and education district on the Park, with good 
progress being made on planning and design. 
Procurement for initial Stratford Waterfront 
contracts are underway with contracts awarded 
for Enabling Works, Substructure, Tower Cranes, 
Carpenter’s Land Bridge and Common Site 
Services, with procurement underway for other 
construction packages. Enabling works are 
underway on site. 

The Stratford Waterfront site’s hybrid planning 
application has been submitted for approval at 
the Planning Decisions Committee in the next 
period. (This application was approved on 30 
April 2019, subject to GLA approval for Stage 2 
and Section 106.)

UCL’s Reserved Matters Application was 
approved by PDC on 26 March 2019, subject to 
conditions relating to wind mitigation. Vinci has 
been named as preferred bidder for UCL’s Pool 
St West Building which will be home to student 
residential units and academic and research 
space.     

THE GLOBAL DISABILITY INNOVATION HUB 
The Global Disability Innovation Hub (GDI Hub) 
is a hub for academic excellence, innovative 
practice and co-creation; harnessing technology 
for good. A world leader in inclusive design, 

the GDI Hub spans the sectors of sport, the 
built environment, accessibility, art, theatre, 
dance and assistive technology. The award of 
£10m investment from the Department for 
International Development (DfID) in the GDI Hub 
for a three-year programme called AT 2030 was 
increased to £19.8m in this period. AT30 – Life 
Changing Assistive Technology for All aims to 
help at least 6 million people across the world to 
access Assistive technology.

STEP into the Smithsonian 
Four young, local residents were selected to 
spend three weeks in Washington D.C. to study 
with the Smithsonian and learn about the 
creative and cultural sector. The four - Chess 
Charles from Newham, Abondance Matanda from 
Hackney, Iranga Tcheko from Tower Hamlets and 
Mohammed Rahman from Waltham Forest - will 
travel to the U.S. capital in May as part of the 
STEP programme to help them start a career in 
the cultural and creative sector.

COMMUNITY ENGAGEMENT 
Work is ongoing with East Bank partners to 
develop the East Education Programme: 

Since September 2018 there have been a total of 
76 EAST Education projects taking place in east 
London schools. This has been a combination 
of year-long programmes, termly projects and 
one-off workshops, all delivered by the East 
Bank partners. Examples of this include the 
UCL Engineering tutoring programme, Sadler’s 
Wells year-long intervention programme, 
Insight workshops with LCF, through to one day 
workshops led by UCL as part of the Shrouds of 
Somme.

COMMENTARY ON INSPIRE MILESTONES
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Through EAST Education we have developed 
a project tracker that aims to capture relevant 
education activity across all partners. This is 
updated monthly.  

We have also mapped activity across all 
participating schools to create a heat-map 
illustrating the reach and depth of work across 
east London schools. 

In addition, existing strategic resources are 
shared with EAST Education partners such as Go 
Schools network (more than 200 local primary 
and secondary schools), Secondary school intel 
database and Creative Schools database.  LLDC 
and East Bank Partners are working together on 
programmes for the coming year: 

2019 East Education Summer School – Monday 
29 July – Friday 9 August 
Following on from the success of the 2018 
Summer School pilot, we will be hosting another 
summer school on the Park for 2 weeks targeting 
13 – 16 year olds living locally. This year’s EAST 
Summer School will reach a total of 300 and 
will cover a range of sessions delivered by UCL, 
LCF, V&A, Smithsonian, BBC and wider partners 
British Council, Stratford Circus, Studio Wayne 
McGregor and more. The summer school is free 
to participants and this year we will also be 
providing lunch for all attendees to support 
our reach to young people from disadvantaged 
backgrounds.

2019 School Challenge - Spring/Summer Term 
Every year we deliver an East Bank schools 
challenge. This year this is being led by London 
College of Fashion as part of the Fashion District, 
in partnership with Unibail–Rodamco-Westfield. 
Key Stage 2 and 3 students of local east London 
schools will be invited to think about how new 
technologies could change the way people shop 
in the future. Students will be introduced to new 
concepts which will challenge them to think 
creatively, work as a team and build digital and 
problem-solving skills. 

LLDC’s  major annual community event, the Great 
Get Together, is scheduled to be held on the 
Park on 23 June 2019. The programme is being 
confirmed and will include contributions from 
each of our East Bank partners. 

KEY RISKS

RAGSUMMARY MITIGATIONIMPACT

Risk that the East Bank 
will be delayed or costs 
will be more than 
anticipated.

Effective design management 
and coordination. Cost control. 
Close work with partners, GLA 
and Government. Three lines of 
defence assurance approach.

Financial 
implications and 
programme delays. R

East Bank construction
interface and procurement 
risk.

Experienced and well-
resourced project management 
partner, LLDC team and 
assurance. Initial procurements 
gone well. 

Financial 
implications
and programme 
delays.

R

Risk to East Bank funding. Close working with Foundation 
for Future London. Full 
Business Case for the project 
approved securing Government 
funding. Ensure best outcome 
from residential development.

Financial 
implications and 
programme delays. R
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5. DELIVER

LLDC Corporate Performance January – March 2018

DELIVER EXCELLENT VALUE FOR MONEY, AND CHAMPION NEW MODELS AND 
STANDARDS WHICH ADVANCE THE WIDER CAUSE OF REGENERATION, IN LINE 
WITH LLDC’S CORE VALUES: AMBITION, RESPONSIBILITY, COLLABORATION, 
EXCELLENCE, ACCESSIBILITY AND SUSTAINABILITY

Work in this area includes functions to support 
the delivery of the Legacy Corporation’s 
objectives through services including 
finance, human resources, IT and information 
management, programme management, legal 
and procurement. This section also covers 
the Communication, Marketing and Strategy 

directorate which is responsible for the external 
reputation of the Legacy Corporation and Queen 
Elizabeth Olympic Park, and defines the way 
we manage all of our external activity and 
relationships. In addition, it is responsible for 
shaping the long-term organisational goals and 
ambitions, through its strategy work.

PROGRESS AGAINST DELIVER MILESTONES

MILESTONES FOR COMPLETION IN 2018/19 PERFORMANCE AND COMMENTARY

Work towards improved financial sustainability 
Ongoing delivery of the restructuring plan of the 
Stadium.

In this period LLDC took control of the London 
Stadium operator, LS185, through the acquisition 
by E20 Stadium LLP of the company. E20 
Stadium LLP and LS185’s parent company VINCI 
Stadium came to the agreement so both 
businesses could move forward in the direction 
that matches their priorities. Working with 
partners including West Ham United and UK 
Athletics.

Prepare draft revised Local Plan and undertake 
formal public consultation before submitting it 
to the Planning Inspectorate for a formal 
Examination. Public consultation on the revised Local Plan and 

the updated draft CIL charging schedule 
completed. The draft Revised Local Plan and 
draft Revised CIL Charging Schedule were 
submitted to the Planning Inspectorate for 
Examination in this period.

Health and safety
Construction undertaken without a fatal accident 
on site; to prevent any life-changing injury or 
occupational ill-health for any individual; and to 
minimise reportable accidents to a rate below 
0.17 per 100,000 hours worked.

There have been no reportable accidents in
this period, representing a rate of 0.0.

COMPLETE
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PROGRESS AGAINST DELIVER MILESTONES

MILESTONES FOR COMPLETION IN 2018/19 PERFORMANCE AND COMMENTARY

Deliver an effective and responsive planning
service. At least 70% of applications determined 
in time.

This has been exceeded each month this year. 

Deliver the environmental engagement 
strategy (including Earth Hour and Climathon).

Earth Hour took place in the period and included 
the AMO lights being switched off for an hour.
The Climathon 2018 took place in this period, 
focusing on the circular economy and single use 
plastics.

COMPLETE

Annual Environmental Sustainability Report
published.

The Annual Environmental Sustainability Report 
for 2016/17 was published in last period; the 
2017/18 Report is due to be published in the 
next period.

Number of planning enforcement cases closed
per month.

Five enforcement case have been closed in this 
period. 21 cases are open at the end of the 
period.

Unqualified annual accounts for 2017/18.

Unqualified accounts for LLDC and E20 Stadium 
LLP approved by Board in July 2018.

COMPLETE

COMPLETE
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Deliver the QEOP Smart Sustainable District
programme.

Future infrastructure study complete and is 
helping to shape the strategy for the 
deployment of the carbon offset fund.

Development of smart mobility living lab  on
the Park and in Greenwich.

Collaboration agreement signed with consortium 
partners. On track to open the testbed to 
customers in 2019.

COMPLETE

COMPLETE

PROGRESS AGAINST DELIVER MILESTONES

MILESTONES FOR COMPLETION IN 2018/19 PERFORMANCE AND COMMENTARY
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PROGRESS AGAINST 5 YEAR STRATEGY OUTCOME MEASURES

RAGOUTCOME MEASURE TO 2020 PERFORMANCE AND COMMENTARY

Commercial objectives being delivered 
in line with revised commercial 
framework and strategy

Commercial assurance and support 
being provided across the business 
alongside quarterly commercial 
reporting to Investment Committee.

G

Unqualified annual accounts Annual accounts for LLDC and E20 
Stadium LLP for the 2017/18 financial 
year were unqualified

G

Long term transition plan for LLDC 
developed

Transition roadmap produced and 
discussed with Board. A strategy is 
being developed for completion in 
2019/20.

G

Learning from the transformation of 
QEOP shared in order to guide future 
regeneration activity both nationally 
and internationally 

LLDC continued to host visitors from the 
UK and overseas to view progress on its 
regeneration programme and provided 
speakers for several conferences. 

G

Aspiration to be an exemplar of 
accessibility, sustainability, and 
community benefit fully embedded in 
visions/missions/long-term plans of 
developers, operators and partner 
institutions

Delivery through well-established 
regeneration programmes on 
sustainability, jobs and skills (East 
Works) and education (East Education), 
detailed elsewhere in this report.

G

Be on trajectory to be operating in a 
break-even position by 2025

This is under pressure due to the impact 
of the changing housing strategy and 
transition. To be addresses through the 
transition work in consultation with the 
GLA. 

R

Operate to the highest standards of 
health and safety

Construction: no incidents
Stadium: no reportable incidents 
LLDC staff: no significant incidents
RIDDOR: no reportable incidents
High Health and Safety standards have 
been maintained but this measure 
remains amber because of the need for 
continued vigilance.

A
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PLANNING

Hackney Wick 
LLDC is working with partners to implement a 
strategic approach to construction management 
in Hackney Wick. A Construction Transport 
Management Group has been established 
which has helped to improve issues in the area 
including construction noise and traffic. Site 
remediation works on the Telford Homes site 
in Wallis Road in LB Hackney ceased under 
instruction from LLDC and the LB Hackney, 
the Local Authority, following the release 
of unpleasant odours during excavation of 
contaminated material. Testing has been 
undertaken and an updated methodology for the 
management and removal of site contaminants 
submitted to the LLDC on 20 December, but 
substantive works will not resume until the 
updated details are cleared by LLDC, LB Hackney 
and Public Health England, it is anticipated that 
work will re-commence in the next period. 

Outline planning permission for the Hackney 
Wick masterplan was issued in March following 
GLA stage 2 sign-off, Work is ongoing to prepare 
to select a developer for LLDC’s land in this area 
later this year. For other sites coming forward 
in Hackney Wick Neighbourhood Centre, the 
Planning team is either holding pre-application 
discussions with landowners or is processing 
applications which have already been submitted, 
for example for Queen’s Yard 

Local plan review 
Public consultation on the revised Local Plan 
and the updated draft CIL charging schedule 
completed in December. The revised Local Plan 
was submitted to the Planning Inspectorate for 
examination in March. Public examination of 
the revised Local Plan and the updated draft CIL 
charging schedule is expected to commence in 
early summer 2019.  

Development Management 
Madison Square Garden Company submitted 
a Planning application in March 2019 for MSG 
Sphere London, a music and entertainment venue 
in Stratford. Public consultation has commenced 
including meetings with the resident and the 
business community, determination is likely to be 
towards the end of 2019. 

Work has continued with landowners at Bow 
East on an alternative masterplan for the area. 
Planning permissions for the site that were 
refused planning permission in September 
2017 were due to go to a public inquiry by 

and independent inspector in February 2019, 
but these have now been withdrawn following 
discussions with PPDT on an alternative 
masterplan. The applicant undertook public 
consultation on the revised proposals in October, 
and it is anticipated that a planning application 
will be submitted in summer 2019. 

International Quarter London (IQL): pre-
application discussions are continuing about the 
revised masterplan for the northern part of the 
IQL South estate, with applications for additional 
office and residential development expected in 
late summer 2019. 

SUSTAINABILITY  
Smart mobility update: Capri project 
The purpose of the project is to build passenger, 
regulatory and market confidence in autonomous 
pods as a practical, safe and affordable way 
to travel. The project will achieve this by 
demonstrating an on-demand autonomous pod 
service that will see pods using public roads for 
the first time. The proposed trial of the pods 
on the Park has been rescheduled from May to 
September 2019 to allow technical requirements 
to be addressed. The trial will see three PODs 
operating on the paths within the Park providing 
an on-demand service across both the north and 
the south of the Park. Members of the public will 
be able to book a pod to take them to a stop in 
the Park. It is the first time this on demand and 
point to point service has been trialled. More 
information can be found on the Capri Mobility 
website: https://caprimobility.com/ 

Smart Mobility Living Lab  
London: this aims to build the UK’s most 
advanced environment for developing future 
transport technologies, services and business 
models. The project legacy will be a permanent 
driverless vehicle test environment in the 
Park. The main focus of this project currently 
is the roadside build so the installation of the 
equipment needed to create the test bed and 
securing garage and office space on the Park, 
followed by commissioning and a small number 
of vehicles using the route. Once the test bed is 
operational it will be operated by Smart Mobility 
Living Lab: London Limited testing a whole 
range of use cases and technologies. To start 
with the main things people will see are extra 
CCTV cameras and other boxes on light columns 
which are starting to install now and then for 
commissioning there will be an electric vehicle 
with sensors on followed by CAVs later this year. 
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Both projects are being supported by academics 
from Loughborough University London and other 
University partners. LLDC is working with Here 
East and Plexal regarding their involvement in 
the projects. More information can be found 
on the Smart Mobility website: https://www.
smartmobility.london/

As part of 2019 Earth Hour the lights at the 
ArcelorMittal Orbit were switched off for an hour 
on 30 March.

COMMUNICATIONS, MARKETING AND STRATEGY 
LLDC continued its marketing campaigns to 
encourage visitors to the Park and its venues, 
in particular focused on our successful Easter 
campaign for the Park and ArcelorMittal Orbit, 
with a mix of advertising in central London sites 
and local advertising on buses with the message 
that the Park is free to enter. Promotion for the 
ArcelorMittal Orbit included 50% off ticket prices 
in January and Bricks in the Sky during February 
half term. The first ever Health and Wellbeing 
week on the Park was a success in bringing 
LLDC’s Place narrative to life and working 
collaboratively with Park partners.  

The East Bank programme continues to be a 
major focus of our marketing work, information 
boards have been installed on the site so that 
people could understand more about future 
works and temporary branding is now up on the 
Stratford Waterfront site.

LLDC continued to make presentations to 
promote our work and the opportunities 
provided by the Park, including: a stakeholder 
event in Hackney Wick to launch the new 
inclusive design standards; stakeholder and 
journalists’ tours of the Park and Venues; and a 
visit from the Mayor of Lima, which is hosting 
the Pan-American Games later this year. Wider 
regeneration initiatives and good progress on 
relationships with Stadium partners have been 
promoted through media and local publications 
and national media 

HEALTH AND SAFETY 
LLDC’s health, safety and security is overseen by 
its Health, Safety and Security Committee and led 
at the executive level by Mark Camley, Executive 
Director of Park Operations and Venues. The Board 
receives a report back from each Health, Safety 
and Security Committee meeting, the Committee 
meets at least three times a year (the report back 
from the last meeting is a separate item on the 
agenda). There is a standing item in the Chief 
Executive’s Report to Board which focusses on a 
summary on accidents and any major incidents, 
with more detailed information provided through 
the Committee as appropriate.  This includes 
information around safeguarding; the Chair of 
the Health Safety and Security Committee, Simon 
Blanchflower, has been proposed as LLDC’s 
safeguarding champion. 

This period has seen nine major event days in 
Stadium; boxing in the Copper Box Arena and 
various other smaller events in the public realm. 
Accidents remained low at 21 across the three 
months, proportionate to the visitor numbers. There 
have been no major incidents to report. Compliance 
checks continue at our major construction sites no 
major issues were identified and all issues of non-
conformity being raised with the contractors 

https://www.smartmobility.london/
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KEY RISKS

RAGSUMMARY MITIGATIONIMPACT

Ensuring that staff 
resourcing is sufficient for 
delivering against LLDC 
objectives.

High quality recruitment and
communications. Remuneration 
package including benefits. 
Staff development.

Missed 
opportunities
against LLDC’s 
objectives.

A

Risk relating to 
information security 
non-compliance.

Information security gap
analysis complete, action plan 
being implemented. Ongoing 
information security
briefings.

Potential loss, theft 
or corruption of 
data with 
reputational and 
financial impacts.

G

Risk about successful
implementation of the 
Local Plan including 
sufficiency of community 
infrastructure.

Progress reporting including
annual monitoring report, 
review of local plan including 
population forecasts.

Reputational 
impacts

A

Risk relating to failure to
embed fraud and 
assurance processes.

New finance system 
implemented; anti-fraud policy 
updated; financial and 
procurement controls; 
assurance from internal and 
external audit; ongoing fraud 
awareness briefings. 
Mandatory fraud workshop 
held for finance practitioners.

Financial and
reputational 
impacts.

A

Risk about the impacts of
health and safety failures 
on site.

A comprehensive health and
safety programme is in place, 
designed to identify and 
manage the construction risks 
and led actively by LLDC 
and its project management 
partner.

The possibility of 
serious injuries or 
fatalities, the 
consequences of 
which may include 
significant delays 
and reputational 
damage.

A

Risk relating to the 
potential impact of policy 
change on the 
Corporation.

Continue political
engagement work and 
briefings. Work through 
implications of withdrawal 
from the EU.

Programme delays,
budget impacts.

A


