
ID Task Name Duration

1 HiF Award 0 days

2 Early Sites - Acq by Agreement 235 days

3 CPO Formulation 66 days

4 CPO Process 435 days

5 Vacant Possession 0 days

6 Delivery Partner procurement 80 days

7 Pre-Planning Infrastructure activity 160 days

8 Infrastructure Procurement 120 days

9 Highway & Utilities design 120 days

10 Bridge Design Procurement 120 days

11 Bridge design to RIBA 3 140 days

12 Planning Application 0 days

13 Planning determination 123 days

14 Planning Approval 0 days

15 Procure D&B Contractors 120 days

16 D&B Highways & Bridges 544 days

17 IDNO Procurement 120 days

18 IDNO Design & planning 220 days

19 IDNO Build 260 days

20 ESCo Procurement 240 days

21 ESCo Design & planning 360 days

22 ESCo Build 480 days

23 Developer Procurement 280 days

24 Canal Sites 501 days

25 EMR 1501 days

26 H&F 1000 days

27 CBP 501 days

28 CGW 1262 days
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