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REQUEST FOR DIRECTOR DECISION — DD2221

Title: Feitham Housing Zone, London Borough of Hounslow — Feitham Station Quarter

Executive Summary:
This Director Decision signs off due diligence undertaken in respect of two related interventions the GLA
proposes to fund in the Feltham Town Centre Housing Zone and contractually commits the proposed
allocation of Agreed Intervention Funding for the purposes of providing or facilitating the delivery of
affordable housing and related outcomes to unlock the delivery of 500 homes.

Decision:
That the Executive Director of Housing and Land and the Executive Director of Resources, in consultation
with the Deputy Mayor for Housing and Residential Development:

Agree that the outcome of due diligence detailed in this report, demonstrates it is appropriate for the
GLA to contractually commit Agreed Intervention Funding within the Feltham Town Centre Housing
Zone as follows:

(i) £8M to support the acquisition of agreed Zone Output sites within the Feltham Station
Quarter;

(U) El M to contribute to the costs of relocating statutory utilities, enabling the Feltham Station
Enhancement and Highway Mitigation Scheme to commence; and

Agree the forecast delivery dates for interventions and outputs

AUTHORISING DIRECTOR
I have reviewed the request and am satisfied it is correct
priorities. It has my approval.

Name: David Lunts

Signature:

and consistent with the Mayor’s plans and

Name: Martin Clarke

Position: Executive Director Housing and Land

Date: -\

Signature: -L

Position: Executive Director Resources

Date: .Lo , if
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PART I - NON-CONFIDENTIAL FACES AND ADVICE

Decision required — supporting report

1. Introduction and background

1.1 MD1632 designated Feltham Town Centre a Housing Zone and indicatively allocated £32,610,000
subject to the outcome of legal and financial due diligence and the availability of GLA funding for the
purposes of unlocking or accelerating the delivery of homes and helping to regenerate Feltham Town
Centre.

1.2 Following the Housing Zone Review, the indicative allocation was reduced to £10,773,301. While the
Housing Zone is still expected to deliver 2,907 units overall, only three interventions are now proposed
for direct funding via the Housing Zone. Together, these interventions will deliver 620 homes (432
direct units).

1.3 This Director Decision seeks approval to invest up to £9M in two interventions to unlock the delivery
of 500 homes (384 direct) in the Feltham Station Quarter. Following negotiation between the GLA
and the Borough, it has been agreed that the proportion of affordable homes to be provided in
Feltham Station Quarter will be 50% subject to the availability of up to £9M GLA grant funding. A
separate Director Decision will seek approval to invest £1,773,301 Affordable Housing Grant to unlock
the delivery of 120 units at New Road Car Park and Manor Place.

1.4 The Council propose to use grant funding to deliver two interventions. They are seeking a contribution
of £8M to support the acquisition of key sites in the Feltham Station Quarter. A further contribution
of up to £1 M is requested to support the delivery of capital works to help mitigate the highway impact5
of the Network Rail scheme to upgrade Feltham station. Network Rail is carrying out improvements
to the railway between Reading and London Waterloo to enable the introduction of ten car trains on
this route. Longer platforms at Feltham Station are required to permit the longer trains to operate.
Network Rail’s scheme will close the level crossing on Bedfont Lane and extend the platforms at the
western end of the station. A new shared pedestrian and cycle bridge will be provided to maintain
access in the area and there will be public realm improvements around the station entrance on New
Road. To facilitate the closing of the level crdssing, the Council will undertake works to change the
surrounding highways, diverting vehicular traffic from Bedfont Lane around the east of the station
and upgrading pedestrian, cycle and bus facilities in the town centre. Grant funding will contribute to
the costs of relocating statutory utilities. There is a high risk of cost overruns in relation to utility
relocations and the contingency is required by the Borough and Network Rail to enable the scheme
to go ahead. The New Road Triangle site will be used as a site compound for the duration of the works.
This site cannot be released for residential development until the works are completed.

1.5 Due diligence ha5 been undertaken in respect of proposed interventions for the Station Quarter in the
Feltham Town Centre Housing Zone, the conclusion of which is set out below with further detail5
provided in Part 2.

Pwpsiticn

1.6 It is envisaged that Feltham Station Quarter could deliver 500 homes by 31 March 2025 of which 50%
will be affordable. The Capital grant will be used to acquire the private interest to assemble the land for
development and provide the contingency funding necessary to enable the Feltham Station Enhancement
and Highway Mitigation Scheme to commence.

Funding

1.7 Proposed intervention funding of £9M non-recoverable grant is comprised of an £8M contribution
towards the costs of site assembly and up to £1 M towards the costs of relocating statutory utilities as
part of the Feltham Station Enhancement and Highway Mitigation Scheme. The infrastructure funding
will enable the Station Enhancement and Highway Mitigation Scheme to commence, unlocking
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development of the New Road Triangle and providing additional rail capacity to support intensification
across the Feltham Housing Zone.

1.8 The Housing Zone proposal for the Station Quarter was originally for £9.9M to provide forward
funding for land assembly and site preparation to support the delivery of 561 homes and £4.95M to
support infrastructure schemes designed to maintain and improve connectivity around Feltham Station
and the Longford River. In the revised proposal, the site boundary is adjusted to improve vfm and
scheme deliverability. Detailed capacity studies indicate that the target sites could deliver around 500
homes.

1.9 The Borough will guarantee the delivery of 500 homes including 50% affordable. The site assembly
intervention provides direct funding for 384 homes. If this is not achieved, the Borough will repay
grant pro-rated at £36,866 per direct affordable housing unit. A further 116 indirect units will be
unlocked on the New Road Triangle site, Failure to deliver the indirect units is an Event of Default.

1.10 In accordance with the change management procedure set out in DD14BS, Housing Zone Steering
Group approved a reduction in the indicative funding allocation for Feltham Housing Zone and
corresponding reduction in Direct Zone Outputs in December 2017.

App±is&

1.11 Project due diligence was undertaken by Lambert Smith Hampton (LSH). Further details are contained
in Part 2 of this paper.

1.12 The counterparty in respect of this intervention is London Borough of Hounslow, who will enter into
two Borough Intervention Agreements with the GLA.

1.13 The Overarching Borough Agreement dated 9 December 2016 between the GLA and the Borough,
sets out the governance structure for the overall Feltham Housing Zone proposal. In addition, the BIAs
include a specific clause and obligations regarding monitoring and reporting. The GLA will contract
with London Borough of Hounslow via BIAs in respect of the site assembly at Feltham Station Quarter
and utility relocation works at Feltham Station (A244 over bridge). In addition to monthly Board
meetings, this relationship will be managed on a reciprocal basis through quarterly review meetings to
ensure deliverability of the scheme. The relationship will be managed by a designated officer from the
GLA’s Housing and Land Directorate with oversight of Housing and Land Senior Management Team.

Conclusion

1.14 GLA investment of £9M will unlock and accelerate the delivery of 500 homes by enabling the Feltham
Station Enhancement and Highway Mitigation Scheme to go ahead and supporting key site acquisition
and assembly. The proposal provides for an element of early delivery and supports realisation of the
Council’s longer-term vision. The availability of GLA forward funding to support land assembly will
help de-risk Feltham Station Quarter, enabling the Council to attract a development partner and
deliver a comprehensive scheme. Officers, therefore, recommend that it is appropriate for the GLA to
contractually commit grant of £SM to fund the scheme.

2. Objectives and expected outcomes

2.1 The scheme is expected to deliver a total of 500 new homes by 3]st March 2025 of which 50% will be
affordable. The Housing Zone interventions will make a significant contribution to the realisation of
overall Housing Zone capacity of 2,907 units by providing additional rail capacity regenerating the
Station Quarter and creating confidence in Feltham.
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3. Equality comments

3.1 Feltham Town Centre Housing Zone is aimed at implementing the Mayor’s policies set out in the
Mayor’s Draft London Housing Strategy. In September 2017, the GLA published an impact
assessment, including an equalities impact assessment, of that strategy. Policies related to increasing
housing supply and delivering affordable housing, to which the Feltham Station Quarter scheme will
contribute, were also covered by the Integrated Impact Assessment (IIA) for the Draft London Plan,
published in November 2017.

3.2 The IlA concluded that the cumulative impact of these policies combined with policies for flexible
housing mix, inclusive design and accessible housing would contribute to creating inclusive
communities, relieve housing pressures that disproportionately affect lower-income groups and ensure
the needs of diverse groups are taken into account in housing design.

3.3 Under section 149 of the Equality Act 2010, as public authorities, the Mayor and the GLA are subject
to a public-sector equality duty and must have ‘due regard’ to the need to Ci) eliminate unlawful
discrimination, harassment and vidimisation; (ii) advance equality of opportunity between people who
share a relevant protected characteristic and those who do not and (iii) foster good relations between
people who share a relevant protected characteristic and those who do not. Protected characteristics
under section 149 of the Equality Ad are age, disability, gender re-assignment, pregnancy and
maternity, race, religion or belief, sex, sexual orientation, and marriage or civil partnership status.

3.4 Throughout the decision-making process relating to the funding of these interventions due regard has
been had to the ‘three needs’ outlined above. The housing shortage in London disproportionately
negatively affects people with certain protected characteristics. Increasing the supply of housing, and
in particular affordable housing will help to achieve positive impacts in line with the ‘three needs’.

3.5 The delivery of new and additional homes will help to implement Objectives 1, 2, 3 and 4 of the
Mayor’s Equalities Framework “Equal Life Chances for All (June 2014) through the creation of new
homes, housing products and well-designed housing schemes.

3.6 The designation of a Housing Zone within an area is designed to identify a site or sites as an area for
housing growth and delivery within London, partnered with funding streams and non-financial
assistance to deliver these new homes. This decision will facilitate these goals and ultimately ensure
that the needs of diverse groups are taken into account in the design and development of housing.

3.7 In order to access this funding Hounslow will be required to enter into a contract with the GLA to
deliver the intervention. With regard to project delivery the agreement places the following obligations
(or substantially similar obligations) on Hounslow in respect of the Equality Ad 2010:

• The Borough shall comply in all material respects with all relevant Legislation, including but
not limited to legislation relating to health and safety, welfare at work and equality and
diversity, modern slavery and will use reasonable endeavours to enforce the terms of the
Intervention Related Documents to ensure compliance with this clause 7.3.

• The Borough has, and is in full compliance with, a policy covering equal opportunities
designed to ensure that discrimination prohibited by the Equality Ad 2010 is avoided at all
times and will provide a copy of that policy and evidence of the actual implementation of
that policy upon request by the GLA.

• The Borough shall have due regard to the public sector equality duty under the Equality Act
2010.
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4. Other considerations

KyBLsksnd.. issues

4.1 The GLA payment of grant is subject to the following conditions which have been introduced to
mitigate the key risks and issues identified which may affect delivery of the scheme:

• LB Hounslow must provide the GLA with legal opinion to confirm that the purchase is
compliant with State Aid rules

• LB Hounslow must provide the GLA with evidence of detailed planning permission approval
for the Feltham Station Enhancement and Highway Mitigation Works

• LB Hounslow can only draw down grant for site assembly once it has provided evidence that
it has sufficient funding in place to procure the agreed outputs and provided an independent
valuer’s report to confirm acquisition costs

• LB Hounslow can only draw down grant for relocating statutory utilities once it has
demonstrated that all other scheme funding is fully committed and provided an independent
valuer’s report to confirm scheme costs

• Valuers appointed by LB Hounslow to owe Duty of Care to GLA and maintain professional
indemnity cover to an appropriate level

• Failure to deliver 217 direct affordable homes will result in pro rata repayment of grant
• Failure to deliver 116 indirect hàmes is an Event of Default which may result in a reduction

of funding

LthksJp MayaaLStLagLsnndfrirftLes

4.2 The purpose of the Housing Zone Programme is to increase housing supply by accelerating and
unlocking development. The scheme for Feltham Station Quarter will contribute towards this and
support the aim to deliver 66,000 additional homes per year as set out in the Draft London Plan,
November 2017.

4.3 The scheme will redevelop underused land, significantly increasing density and intensifying land use
around Feltham Station.

LmptsnthCpwuItatLons

4.4 The Feltham Vision and Concept Masterplan was subject to a six-week public consultation between
20 January 2017 and 3 March 2017 prior to which, the Council held stakeholder engagement events
in November 2016 and January 2017. The consultation highlighted general concerns about traffic
congestion and car parking. Stakeholders were generally supportive of proposed improvements around
the station.

5. Financial comments

5.1 The decision requests a drawdown of E9m non-refundable grant towards Feltham Town Centre
Housing Zone from a total allocation of £10.Sm. The drawdown is to be allocated as follows:

• ESm to support the acquisition of key sites in the Feltham Station Quarter;

• Elm for a contingency towards the cost of relocating statutory utilities as part of the highway
works required to increase station capacity.

5.2 Together, the interventions will unlock and accelerate the delivery of 500 homes; 50% of which will
be affordable.

5.3 Due diligence was undertaken by Lambert Smith Hampton (LSH). On the basis of the due diligence,
the officers of the Housing and Land directorate recommend that it is appropriate to commit grant to
fund the scheme.
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5.4 The payment of the grant to London Borough of Hounslow will be subject to conditions set out in 4.1
above, including having sufficient funding in place before drawing down the grant.

5.5 The non-refundable grant presents a risk to the GLA. The risk is mitigated through an obligation on
the London Borough of Hounslow to repay the grant on a pro-rata basis should they fail to deliver
217 affordable homes.

5.6 Grant/Recoverable Grant funding profile at £400m is currently over forecast by £20m. It should be
noted however, that only E193m (exclusive of the current commitment) has been committed on
thirteen interventions. There is additional £47.28m that currently in the process of being committed
on further five interventions, which will bring the total of committed and pending to £240.28m.

5.7 See part 2 for further comments.

6. Legal comments
6.1 Under section 30(1) of the Greater London Authority Act 1999 (as amended) (“GLA Act”), the GLA

has the power to provide the funding for the proposed interventions providing it considers that doing
so will further one or more of its principal purposes of: promoting economic development and wealth
creation, social development and the improvement of the environment in Greater London.

6.2 The interventions will unlock the delivery of housing and affordable housing, and it is open to the GLA
to take the view that funding them will promote both social and economic development, and is
therefore within its power, contained in section 30(1) of the GLA Act.

6.3 In exercising the power contained in section 300) of the GLA Act, the GLA must have regard to the
matters set out in sections 30(3-5) and 33 of the GLA Act, and the Public—Sector Equality Duty in
section 149 of the Equality Ad 2010 as set out above.

6.4 The GLA has engaged with the London Borough of Hounslow in relation to the interventions which
are the subject of this Director Decision. It is not considered necessary or appropriate for the GLA to
consult with any other persons or bodies including those specified in section 32(2) of the GLA Act for
the purposes of this Director Decision.

6.5 External lawyers have been instructed to prepare and negotiate the funding contracts for the GLA,
including the incorporation of any provisions required to ensure compliance with State Aid rules. No
funding is to be paid out unless, amongst other requirements, London Borough of Hounslow’s solicitor
has either provided an opinion (satisfactory to the GLA) as to the State Aid treatment of the
intervention or undertaken to meet the GLAs reasonable legal costs in procuring an opinion from the
GLA’s solicitors as to the same matter. Further, if there is found to have been any unlawful State Aid,
and the intervention cannot be restructured to be compliant, the London Borough of Hounslow must
repay the unlawful State Aid following a written demand for repayment by the GLA.

7. Planned delivery approach and next steps

Activity Timeline
Completion of Contract March 2018
Completion of Highway Mitigation Works December 2020
Site Acquisition . . September 2021
Start on Site March 2022
Practical Completion March 2025
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Appendices and supporting papers:

Public access to information
Information in this form (Part 1)15 subject to the Freedom of Information Act 2000 (FOl Act) and will be
made available on the GLA website within one working day of approval.

If immediate publication risks compromising the implementation of the decision (for example, to
complete a procurement process), it can be deferred until a specific date. Deferral periods should be
kept to the shortest length strictly necessary.

Note: This form (Part 1) will either be published within one working day after approval cit on the defer
date

Part 1 Deferral:

Is the publication of Part 1 of this approval to be deferred? No
If YES, for what reason:

Until what date

Part 2 Confidentiality: Only the facts or advice considered to be exempt from disclosure under the FOl
Act should be in the separate Part 2 form, together with the legal rationale for non-publication.

Is there a part 2 form — YES

ORIGINATING OFFICER DECLARATION: Drafting officer to
confirm the

following (V)
Drafting officer:
jijdjth_Cailspahas drafted this report in accordance with GLA procedures and
confirms that

Assistant Director/Head of Service:
NicklayLos has reviewed the documentation and is satisfied for it to be referred to
the Sponsoring Director for approval

Financial and Legal advice:
The Einarictan&Legal teams have commented on this proposal, and this decision
reflects their comments

Corporate Investment Board:
The Corporate Investment Board reviewed this proposal on 19/03/2018

EXECUTIVE DIRECTOR, RESOURCES:

I confirm that financial and legal implications have been appropriately considered in the preparation of
this report

Signature A—C.,. Date £o 3, ,f
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