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REQUEST FOR DIRECTOR DECISION - DD2406

Housing Infrastructure Fund Marginal Viability — LB Camden, Abbey Estate; LB Ealing, Healum
Avenue Phase 3; L.B Lambeth, Somerleyton Road

Executive Summary:

Through Mayoral Decision (MD) 2341 dated 11 October2018, the Mayor approved the receipt of up to
£110.7 million of Marginal Viability Funding (MVF) from the Government’s Housing Infrastructure Fund
(HIF) following a competitive bidding process by London Boroughs. The decision delegated authority to
the Executive Director of Housing and Land to approve the detailed expenditure profiles and contractual
terms with successful boroughs.

The GLA will receive the funding from Government under section 31 of the Local Government Act 2003
and, acting in accordance with the memorandum of understanding (MoU) between the GLA and Ministry
of Housing, Communities and Local Government (MHCLG), the GLA will disburse the funds through
individual funding agreements with the successful boroughs to deliver agreed outputs and outcomes.

Following the Government’s detailed validation and clarification process, this Director’s Decision seeks
approval for the detailed expenditure profiles and contractual terms for interventions required to unlock
544 homes on developments in Camden, Ealing and Lambeth.

Decision:

That the Executive Director of Housing and Land approves the expenditure profiles and detailed
contractual terms for the provision of HIF MVF grant of:

• £10 million for leasehold acquisitions and infrastructure works to unlock 105 homes on the Abbey
Estate in the London Borough of Camden;

• £1 million for Healum Avenue Phase 3 to unlock 171 homes on the Havelock Estate in the London
Borough of Ealing; and

• £10 million has been confirmed to unlock 268 homes on land at Somerleyton Road in the London
Borough of Lambeth.

AUTHORISING DIRECTOR

I have reviewed the request and am satisfied it is correct and consistent with the Mayor’s plans and
priorities. It has my approval.

Name: Rickardo Hyatt Position: Interim Deputy Executive Director of
Housing and Land

Signature: Date:
2ofodJJI9



PART - NON-CONFIDENTIAL FACTS AND ADVICE

Grand Union Ave Phase 3 Approved 002406

002406

1.3. MD2341 delegated authority to the Executive Director of Housing and Land to approve, via Director
Decision, the detailed expenditure profiles and contractual terms with successful boroughs and agree
appropriate substitute schemes with the Government and successful boroughs where approved
schemes are no longer able to be delivered within the timescales of the programme. In order to access
this funding boroughs are required to enter into a funding agreement with the GLA to deliver the
infrastructure works.

1.4. This decision form seeks the Executive Director of Housing and Land’s approval, following the due
diligence process undertaken by external consultants on behalf of MHCLG, to commit:

• £10 million to the London Borough of Camden for the Abbey Estate;

• £1 million to the London Borough of Ealing for Healum Avenue Phase 3; and

• £10 million to the London Borough of Lambeth for the Somerleyton Road scheme.

LB Camden, Abbey Estate
1.5. The Abbey Estate is in the London Borough of Camden, approximately 0.7 miles south west of Swiss

Cottage Underground station and 0.3 miles north east of Kilburn High Road Overground station. The
regeneration will deliver 246 new homes. The first phase consisting of 141 homes completed in March
2019. The remaining 105 homes will be delivered in the final phase.

Decision required — supporting report

1. Introduction and background

introduction

1.1. On the 11 October2018, MD2341 approved receipt of up to £110.7 million of Marginal Viability
Funding (MVFJ that was provisionally allocated to London Boroughs from the Government’s Housing
Infrastructure Fund (HIF) following a competitive bidding process.

1.2. Following a due diligence exercise undertaken by external consultants from the Homes England panel,
funding has now been confirmed by the Government for ten MVF schemes in London. Total grant
funding of £86.7 million has been confirmed by MHCLG, subject to contract.

Table 1.7 — Borough MVFScheme5

Ealing £1,000,000

- HIF Confirmed VOutcome of
Scheme Name Borough up to Due Diligence Approval

Northwick Park Brent [10,000,000 Approved

Peel S Kilburn Brent £10,000,000 Approved

8 Albert Embankment Lambeth £10,000,000 Approved

Somerl eyton Lam beth £10,000,000 Approved
S. Circular - Catford Town

Lewisham £10,000,000 ApprovedCentre

Lewisham Gateway Lewisham £10,000,000 Approved

Abbey Camden £10,000,000 Approved D02406
Grange Farm Harrow £10,000,000 Approved D02376
Finchley central Barnet £5,705,671 Approved

TOTAL £86,705,671



1.6. The MVF will be used to fund the agreed infrastructure works comprised of leasehold acquisitions, the
provision of a new health and community centre, tenant management office fit-out, removal of the
footbridge over Abbey Road, landscaping, sub-station upgrade, pedestrian crossing upgrade and
associated professional fees and project contingency.

1.7. Hybrid planning permission was granted in May 2014 providing detailed consent for 141 units in
phase 1 and outline consent for enabling infrastructure works and 100 new residential units in phases
2 and 3. A detailed planning application for phase 2 and 3, now including 105 new homes, will be
submitted in autumn 2019 with a view to securing reserved matters consent in summer 2020.

1.8. A plan of the site can be seen below. The regenerated Abbey Estate will be located on 3 segments
clustered around the junction of Abbey Road and Belsize Road. The completed phase 1 occupies the
southern segment. The Health and Community Centre will be re-provided in phase 2, located in the
northern segment, while 105 new homes will be provided in phase 3 which will occupy the western
segment:
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1.9. The HIF award was recommended following a due diligence exercise, undertaken by external
consultants from the Homes England panel. The proposal was assessed against the key programme
criteria including strategic fit, value for money and deliverability. The HIF funding is due to be drawn
down by the GLA from MHCLG and transferred to LB Camden for the land assembly and associated
infrastructure works as follows:

201 9/20 2020/21 2021/22

April *f]939 250 £2,420,029

October £1,438,000 £3,800,221 £402,500

Total £1,438,000 £5,739,471 £2,822,529

* This drawdown is expected to be in June 2020/21 as HIF drawdown will be copped at 15% until LB Camden secures
reserved matteis planning permission for the infrastructure works and wider project
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Project Delivery and Key Milestones

Milestone Date

HIF Funded Infrastructure Works Start Date April 2020

HIF Funded Infrastructure Works Completion Date November 2021

Start on Site Phase 3 Residential (105 Homes) February 2022

Practical Completion Phase 3 Residential (105 Homes) September 2024
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LB Ealing, Healum Avenue Phase 3

1.10. The Havelock Estate is located in the London Borough of Ealing, approximately 0.7 miles south east
of Southall Elizabeth Line station. The regeneration will deliver at least 922 new homes. The first
phase, consisting of 2S7 homes, has recently been completed. The council and Catalyst Homes
Limited are currently reviewing the masterplan with a view to including additional development areas
and increasing density. The MVF scheme is expected to unlock the next phase of the development,
enabling 171 additional homes to be provided.

1.11. The MVF will be used to fund the agreed infrastructure works comprised of site acquisition and works
to construct a new section of public highway.

1.12. Outline planning permission for the phased development of 922 new homes as part of the Havelock
Estate Masterplan was granted in April 2015. A separate application secured detailed consent for the
287 homes in phase 1. Catalyst expects to secure reserved matters planning permission for the next
phase in January2022.

1.13. A plan of the site can be seen below. The new highway will provide a direct connection between the
Havelock Estate and Bridge Road, improving access to Southall Elizabeth Line station and enabling
the additional homes to be provided by increasing density on the next phase of the development.
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Figure 2.2 Phase 3 Highway Trojectoiy and Phase 28 Wider Project Boundary

1.14. The HIE award was recommended following a due diligence exercise undertaken by external
consultants from the Homes England panel. The proposal was assessed against the key programme
criteria including strategic fit, value for money and deliverability. The HIF funding is due to be drawn
down by the GLA from MHCLG and transferred to LB Ealing for the land assembly and associated
infrastructure works as follows:



201 9/20 2020/21

April £930,000

October £70,000

Total £70,000 £930,000

Project Deliveiy and Key Milestones

Milestone Date

HIF Funded Infrastructure Works Start Date June 2020

HIF Funded Infrastructure Works Completion Date March 2022

Start on Site Residential (171 Homes) July 2022

Practical Completion Residential (171 Homes) June 2024

Somerleyton Road Scheme

1.15. The scheme involves the redevelopment of brownfield land in central Brixton to comprise 268 homes,
a new theatre, creative workspace and commercial units. 50% of new homes will be affordable rented
homes, including at least 40% of total new homes let at or below London Affordable Rent
benchmarks. The scheme achieved planning permis5ion in 201 7.

1.16. The scheme comprises two phases across 6 blocks (A-F). Phase 1 involves the renovation of Carlton
Mansions (a protected local building) and provision of a new Ovalhouse Theatre on blocks A and B.
Contractors are on site constructing phase 1 and thus the planning permission has been implemented.
Phase 2 will deliver housing within blocks C, D and F, as illustrated below. Block E is owned by a third
party with planning permission for an additional 70 homes.

1.17. The MVF will be used to fund the agreed infrastructure works comprised of land assembly and
associated acquisition costs required to enable delivery of phases 1 and 2 of the wider project,
together with demolitions of acquired properties including specialist removal of material5, land
preparation, services, road diversions and an energy centre.

1.18. A plan of the site, outlined in red, can be seen below, bordered by Somerleyton Road to the east,
Coldharbour Lane to the north and the railway line linking Brixton Station to Herne Hill Station to the
west:



L 201 9/20 2020/21

April £0 6,280,000

October £4,320,000 £2,400,000

Total £4,320,000 £5,680,000

Project Delivery and key Milestones

Milestone Date

Commencement of Local Authority’s procurement
3OJune2OlOprocess for the HIF Funded Infrastructure Works

Unconditional contract entered into by the Local
Authority with a developer or building contractor for 31 March 2020
the HIF Funded Infrastructure Works

Complete HIF Funded Infrastructure Works 31 March 2021

HIF Funded Infrastructure Works Backstop Date 31 March 2021

Figure 3.3 Scheme boundrny

1.19. The HIF award was recommended following a due diligence exercise undertaken by external
consultants from the Homes England panel. The proposal was assessed against the key programme
criteria including strategic fit, value for money and deliverability. The HIF funding is due to be drawn
down by the GLA from MHCLG and transferred to LB Lambeth as follows:



Stake holders / Contractual Arrangements

1.20. The counterpafties in respect of MVF funding are as follows:

• Abbey Estate: LB Camden will enter into the HIF-MVF Funding Agreement with the GLA.

• Healum Avenue Phase 3: LB Ealing will enter into the HIF-MVF Funding Agreement with the GLA.

• Somerleyton Road scheme: LB Lambeth will enter into the HIF-MVF Funding Agreement with the
C LA.

1.21. Subject to satisfactory progress in delivery against project milestones, the GLA will provide grant at 6
monthly intervals. Grant may be drawn down in advance of spend based on borough cashflow
forecasts which will be updated as necessary during the availability period. Grant claims will be
supported by regular monitoring and progress reports from the boroughs to the GLA. Any
underspends will be subject to reconciliation in the following 6-month period. All claims for grant
funding must be signed off by the relevant borough’s section 151 officer.

1.22. Failure to deliver the ElF funded infrastructure described at paragraph 1.6, 1.11 and 1.17, as
applicable, above, or to meet a milestone for such infrastructure will be an event of default within the
contract. In such circumstances the grant funding may be recovered. The boroughs will also be
contractually required to use reasonable endeavours to deliver wider project outputs, including
delivery of the agreed number of homes, in accordance with specified milestones. The wider project
will be subject to an assurance framework which requires the boroughs to engage in quarterly review
meetings with the GLA and to provide progress and monitoring reports at quarterly intervals until the
final claim is submitted and thereafter annually until the wider project completion date.

1.23. The GLA will report on progress quarterly and engage in an annual performance review with MHCLG
in accordance with the terms of the MoU as set out in paragraph 1.29 below.

Due Diligence

1.24. Due diligence has been undertaken by external consultants from the Homes England panel. They have
recommended funding for the schemes. GLA officers have reviewed this due diligence and
recommend that the GLA provides the funding subject to the following conditions which must be
discharged before the GLA’s obligations in respect of the grant become binding:

1.25. Each borough to provide the following:

• confirmation that all funding necessary to deliver the scheme is available;

• confirmation that the scheme can be delivered in budget;

• confirmation that it will underwrite any overspend in infrastructure costs and commit to hold any
underspend as a scheme contingency and subsequently recycle it into housing within the Borough;

• confirmation that the funding complies with State Aid legislation; and

• confirmation that it has full legal control and good title, or a valid right, licence or lease to the site
necessary to enable delivery of the infrastructure and homes.

1.26. LB Camden and LB Ealing will also warrant that they have evidence that the council has resolved to
exercise Compulsory Purchase Order (CPO) powers or appropriation in relation to the scheme.

Governance

1.27. The London MVF Programme will be overseen by the HIF Programme Delivery Board which is chaired
by the Executive Director for Housing and Land and includes representatives from the GLA, TfL,
London Councils and MHCLG. The terms of reference for the board include the following:



• provide the leadership and support necessary to ensure successful delivery of the HIF; Programme
in London by identifying and leveraging synergies, mitigating risks and managing dependencies;

• oversee programme management of the Marginal Viability Fund in London, proactively monitoring
and managing underspends and, where necessary, proposing substitute schemes for approval by
MHCLG;

• ensure a robust programme assurance framework is in place to ensure value for money and
appropriate risk management in relation to project outputs and outcomes, including the delivery of
a significant number of new homes;

• monitor programme delivery to ensure compliance with all applicable legal requirements including
state aid, public procurement law and the Public Sector Equality Duty;

• receive quarterly reports on MVF projects and monitor progress in the delivery of infrastructure and
spend against project profile and programme longstops;

• provide quarterly reports to Housing and Land Directors Management Team on project risks and
progress in delivery; and

• commission evaluation surveys of London HIF projects, as necessary, to meet MHCLG
requirements.

1.28. Area Managers from the CLA’s Housing and Land Directorate will manage the relationships as part of
their borough portfolios and chair the quarterly progress and monitoring meetings.

1.29. The GLA will provide project updates and monitoring returns to MHCLG on a quarterly basis to enable
programme oversight in accordance with the MoU between the GLA and MHCLG. The GLA will also
engage in an annual performance review with MHCLG. The review will confirm spend and delivery
targets and milestones for the forthcoming financial year, and, provide assurance to MHCLG that the
next instalment of funding can be released.

Legacy

1.30. The funding of the Abbey Estate Scheme is expected to unlock the delivery of 105 homes, including
the provision of 36 council homes and a new Health and Community Centre.

1.31. The funding of Healum Avenue Phase 3 is expected to unlock the delivery of 171 additional homes on
the Havelock Estate and improve connections to Southall Elizabeth Line station via the new public
highway.

1.32. The funding of Somerleyton Road is expected to unlock the delivery of 268 homes, including 134
affordable homes, a new theatre, creative workspace and commercial units

2. Objectives and expected outcomes

2.1. The agreed funding for Abbey Estate will:

• facilitate the acquisition of leasehold interests required for redevelopment and the associated
infrastructure works; and

• unlock the delivery of 105 new homes.

2.2. The agreed funding for Healum Avenue Phase 3 will:

• facilitate the acquisition of land required to construct the new highway and the associated
infrastructure works; and

• unlock the delivery of 171 new homes.

2.3 The agreed funding of the Somerleyton Road scheme will:

• unlock the delivery of 268 homes, including 134 homes to be provided at affordable rents.



3. Equality comments

3.1. In September 2017, the GLA published an impact assessment, including an equalities impact
assessment of the London Housing Strategy. Policies related to increasing housing supply and
delivering affordable housing, to which the MVF HIF schemes will make a significant contribution,
were also covered by the Integrated Impact Assessment (lIA) for the Draft London Plan, published in
November 2017.

3.2. The IIA concluded that the cumulative impact of these policies combined with policies for flexible
housing mix, inclusive design and accessible housing would contribute to creating inclusive
communities, relieve housing pressures that disproportionately affect lower-income groups and ensure
the needs of different groups are taken into account in housing design.

3.3. The delivery of new and additional homes will help to implement Strategic Objective 1 of the Mayor’s
equality, diversity and inclusion strategy ‘Inclusive London’ (May 2018) to increase the supply of
homes that are genuinely affordable to buy or rent. The HIF will help fund the supporting
infrastructure needed to unlock priority schemes for LB Camden, Ealing and Lambeth, contributing to
the delivery of up to up to 544 new homes.

3.4. Under section 149 of the Equality Act 2010, as public authorities, the Mayor and the GLA are subject
to a public-sector equality duty and must have ‘due regard’ to the need to (i) eliminate unlawful
discrimination, harassment and victimisation; (ii) advance equality of opportunity between people who
share a relevant protected characteristic and those who do not; and (Ni) foster good relations between
people who share a relevant protected characteristic and those who do not. Protected characteristics
under section 149 of the Equality Act are age, disability, gender re-assignment, pregnancy and
maternity, race, religion or belief, sex, sexual orientation, and marriage or civil partnership status.

3.5. Throughout the decision-making process relating to HIF due regard has been — and will continue to
be - had to the ‘three needs’ outlined above. The housing shortage in London disproportionately
negatively affects people with certain protected characteristics. Increasing the supply of housing (by
funding infrastructure to unlock additional housing supply) will help to achieve positive impacts in line
with the ‘three needs’

3.6. Under the terms of the funding agreement, boroughs will be required to comply with, and assist and
co-operate with the CLA in order that it can comply with (and require third parties who benefit from
the grant and any appointed contractors do the same, if applicable), the Public Sector Equality Duty.

4. Other considerations

Key Risks

QeiiveryRisks

4.1. Delays could arise from the land assembly process which may take longer than expected. This has
been mitigated by the inclusion of specific milestones and outputs for completing the necessary
acquisitions and gaining full legal control of the land. Failure to achieve milestones and outputs
relating to the HIF funded infrastructure works is an event of default which, if it cannot be
remediated, may result in termination of the funding agreement and recovery of all or part of the
grant funding. Each borough will also warrant that it has resolved to exercise CPU powers or
appropriation where necessary.

4.2. Further funding required. This risk has been mitigated by the contractual condition that will be placed
on the boroughs to fund any cost overruns.

4.3. The homes are not delivered in accordance with the wider project milestones and outputs: the purpose
of the HIF grant awarded to LB Camden, LB Ealing and LB Lambeth is to unlock the delivery of



homes. These wider project outputs are subject to an assurance framework which requires boroughs to
use reasonable endeavours to procure the delivery of the homes. However, boroughs will not be in
default if they fail to achieve the wider project milestones and outputs and the grant will not be
subject to clawback in these events, provided the Boroughs have used reasonable endeavours. To
mitigate planning risk for the Abbey Estate, the funding agreement includes a limitation on grant
availability which caps draw down at 15% of the total grant available until the borough has provided
written evidence that it has obtained detailed planning permission for phase 2 and a favourable pre
application response for phase 3. This limitation has not been applied to Healum Phase 3 because the
funding requirement is relatively modest and detailed planning permission for the wider project is not
expected until January 2022.

FThajwiai Risk

4.4. Detailed due diligence on the scheme has been undertaken by external consultants from the Homes
England panel. Whilst the GLA has reviewed the due diligence, there is a risk for the GLA not having
been party to this detailed review, particularly as the GLA is responsible for monitoring and managing
the MVF programme in London. This is mitigated by the detailed reporting required from the
boroughs which is required to be passed on to MHCLG. If the borough fails to achieve any HIF funded
infrastructure works output or HIF funded infrastructure works milestone, and is unable to remedy the
default the GLA may suspend or withhold payment of any further grant instalments and recover all or
part of the grant. Additionally, the borough may be required to repay any underspend or
overpayments to the GLA immediately (unless the GLA agrees an amendment to the project cashflow)
where this has arisen as a result of delays in the works or an overpayment with respect to State Aid
law.

4.5. The borough has submitted a valid claim for funding, but the CIA has not received funds from
MHCLC. This risk is mitigated by a payment framework agreed with MHCLG and contractual clauses
that agree that the GLA will only forward funds on agreed claims following receipt of funding from
MHCLG.

4.6. The borough has drawn down funding but does not deliver the expected infrastructure. Failure to
deliver an MVF project by the agreed backstop date is the only event in which MHCLG may recover an
underspend from the GLA in accordance with the MoU. If any HIF funded infrastructure works output
is not delivered in line with agreed HIF funded infrastructure works milestones the GLA may suspend
or withhold payment of any further grant instalments and recover all or part of the grant.

Sa Aid Cqmpiianc

4.7. Each Borough is required to provide the GLA with confirmation that it has received an opinion,
satisfactory to the borough as to the state aid treatment of the project.

Links to Mayoral Strategies and Priorities

4.8. The draft new London Plan 2017 (LP) and the London Housing Strategy 2018 (LHS) set ambitious
new targets to deliver the homes necessary to meet housing need. To create this step change in
housing delivery, the Mayor is committed to targeting investment to accelerate and de-risk housing
and regeneration sites across London, including securing a significant share of the Government’s
Housing Infrastructure Fund (LHS Policy 3.2). This Marginal Viability Funding will provide necessary
investment to assist the LB Camden and LB Ealing in unlocking future phases of estate regeneration
at Abbey and Havelock, making an important contribution toward meeting their ten-year housing
targets. LB Camden and LB Lambeth have each secured a funding allocation via the Mayor’s
Programmes to support the delivery of affordable homes at Abbey Estate and Somerleyton Road. As
such, the MVF awards complement existing Programmes, including the Mayor’s Affordable Homes
Programme 2016-2021.

49. The London MVF schemes announced by central government in February 2018 include several major
estate regeneration programmes. MVF will help unlock these by mitigating infrastructure viability
gaps. Since funding decisions about whether a scheme receives MVF are made by MHCLG, the Mayor
cannot require the award of MVF to be contingent on an affirmative resident ballot. However, the



Mayor expects estate regeneration programmes otherwise to be delivered in accordance with ‘Better
Homes for Local People — the Mayor’s Good Practice Guide to Estate Regeneration’, meaning any
funding from his Affordable Homes Programme must be subject to his funding condition around
ballots.

5. Financial comments

5.1 HIF MVF projects will be funded by Government capital grant and therefore are at net nil capital cost
to the GLA. The GLA will need to administer the grant claims process, but LB Camden, LB Ealing and
LB Lambeth will only be paid after the grant is received from MHCLG so there is no cashflow risk. In
addition, project overspend, and delivery risk will also be borne by the boroughs.

6. Legal comments

6.1 Under section 30(1) of the Greater London Authority Act 1999 (as amended) (GLA Act’), the GLA
has the power to provide the funding for this project provided that doing so will further one or more
of its principal purposes of: promoting economic development and wealth creation, social
development and the improvement of the environment in Greater London. The project is intended to
unlock the delivery of up to 544 homes, including affordable housing, and it is open to the GLA to
take the view that funding it will promote both social and economic development, and is therefore
within its power, contained in section 30(1) of the GLA Act.

6.2 In exercising the power contained in section 30(1) of the GLA Act, the GLA must have regard to the
matters set out in sections 30(3-5) and 33 of the GLA Act and also the Public Sector Equality Duty in
section 149 of the Equality Act 2010, which are explained in paragraph 6.2 of the legal comments of
MD2341 relating to the Housing Infrastructure Fund Marginal Viability Fund. Reference should be
made to section 3 above in this respect.

6.3 In addition to the above, where the GLA is proposing to use the power conferred in section 30(1) of
the GLA Act, the GLA must consider consulting in accordance with section 32 of the GLA Act. The
GLA has engaged with LB Camden, LB Ealing and LB Lambeth in relation to the project which is the
subject of this Director Decision. GLA officers have confirmed it is not considered necessary or
appropriate for the GLA to consult with any other persons or bodies including those specified in
section 32(2) of the GLA Act for the purposes of this Director Decision.

6.4 External lawyers have advised GLA officers in relation to the form of grant agreement between the
GLA and LB Camden, LB Ealing and LB Lambeth.

7. Planned delivery approach and next steps

Activity Indicative Date
Complete HIF-MVF funding agreement with boroughs October2019
HIF funded infrastructure works start on site By June 2020
HIF funded infrastructure works completion By March 2022
Wider projects start on site By July 2022
Wider projects completion By September 2024

Appendices and supporting papers:
None.



Public access to information

Information in this form (Part 1)15 subject to the Freedom of Information Act 2000 (FoIA) and will be made
available on the GLA website within one working day of approval.

If immediate publication risks compromising the implementation of the decision (for example, to complete
a procurement process), it can be deferred until a specific date. Deferral periods should be kept to the
shortest length strictly necessary. Note: This form (Part 1) will either be published within one working day
after it has been approved or on the defer date.

Part 1 - Deferral

Is the publication of Part 1 of this approval to be deferred? NO

If YES, for what reason:

Until what date: (a date is required If deferring)

Part 2 — Sensitive information

Only the facts or advice that would be exempt from disclosure under FoIA should be included in the
separate Part 2 form, together with the legal rationale for non-publication.
Is there a part 2 form — NO

ORIGINATING OFFICER DECLARATION: Drafting officer to I
confirm the

following (‘1
Drafting officer:

Judith Carkon has drafted this report in accordance with GLA procedures and
confirms the following:

Assistant Director/Head of Service:
Nick Taylor has reviewed the documentation and is satisfied for it to be referred to
the Sponsoring Director for approval.

Financial and Legal advice:
The Finance and Legal teams have commented on this proposal, and this decision
reflects their comments.

Corporate Investment Board
This decision was agreed by the Corporate Investment Board on 30 September2019

EXECUTIVE DIRECTOR, RESOURCES:
I confirm that financial and legal implications have been appropriately considered in the preparation of this
report.

Signature fL—( Date I. (cDe / c


