
DD2464 Appendix 1 – Public Realm Improvements Details 
 

Project Detail Landowner(s) Investment type Budget range Procurement 
approach 

Risk 

Royal Victoria Dock 
loop – creation of a 
route to connect the 
south side of 
Connaught Bridge and 
the eastern end of 
Britannia Village via 
means of the creation 
of new walking and 
cycling routes in the 
Silvertown Quays site 
and/or the installation 
of pontoons to 
provide a floating 
route around the 
construction areas. 
The improvement of 
access into and around 
Silvertown Quays will 
support additional 
meanwhile uses of the 
site. 

GLAP  
(with some potential 
impact on the RODMA 
estate). 

Procurement of works 
by GLA. 

£1m-£1.5m subject to 
detailed design and 
tendering. 

Direct procurement of 
works by GLA using 
existing TfL 
Frameworks. 

Detailed design not 
completed. There 
remain some options 
in relation to the 
engineering options 
and the exact route. 
Detailed coordination 
of the route with The 
Silvertown Partnership 
(to align with 
construction works) 
and with RODMA (to 
maintain access to 
Pontoon Dock) is 
required.  

Connaught Crossing – 
public realm, lighting 
and way-finding 
improvements on the 
lower level Connaught 
Crossing to improve 
the capacity and 
amenity of the route 
and to make it clearer 
and safer to use. This 
will connect into 
routes to the south to 

GLAP  
(with some potential 
impact on the RODMA 
estate). 

Procurement of works 
by GLA. 

£0.5m - £1m subject 
to detailed design, 
consultation and 
tendering. 

Direct procurement of 
works by GLA using 
existing TfL 
Frameworks. 

Initial site visit and 
workshop held with 
key stakeholders. 
More design work to 
undertake and further 
consultation to occur 
after the Pre-Election 
Period. 
The outcome of 
design and 
consultation could 
change the scope and 



North Woolwich Road, 
Albert Road and 
London City Airport. It 
will also connect to 
routes to the north to 
the Excel Centre, 
Custom House, Royal 
Docks Adventure, RAD 
and Beckton. 
 

cost of the works. 

Royal Victoria Dock 
Bridge Lifts – 
partnership with 
RODMA to replace the 
existing lifts on the 
Royal Victoria Dock 
high level bridge. This 
will improve capacity 
ahead of the Elizabeth 
Line opening in 2021. 
The new lifts are under 
design with options 
being explored. They 
will be an improved 
and enhanced 
provision.  

GLAP and RODMA. Grant from GLA to 
RODMA. 

£1m - £1.5m subject 
to detailed design and 
tendering. 

Procurement by 
RODMA. 

There are some 
options for how to 
replace the lifts and 
these options come 
with different works 
and costs. 
The target is to have 
the lifts open by the 
time the Elizabeth Line 
opens at Custom 
House in 2021. There 
is some risk about the 
ability to do this 
depending on the 
need for planning and 
the complexity of the 
replacement works. 

North Woolwich – the 
public realm in North 
Woolwich is poor in 
places and lacks a 
coherent approach. 
There is an 
opportunity for a 
programme of works 
to upgrade main 
streets, small pocket 
parks, key links and 

LB Newham Grant from GLA to LB 
Newham. 

£0.25m - £0.5m 
subject to detailed 
design, other funding 
pots and tendering. 

To Be Confirmed – 
likely to be direct 
procurement by GLA 
using existing TfL 
frameworks with works 
carried out under 
licence from LB 
Newham. 

There are a number of 
options in the current 
scope of works and 
there is an inter-
relationship between 
the project and 
existing work by LB 
Newham and others in 
North Woolwich that 
needs to be 
considered. 



main connections. 
Work to consider the 
scope of this has 
already been started 
by LB Newham as well 
as similar work by a 
local community 
group. These ideas 
and other funding 
pots will be combined 
into a single design. 
Royal Albert Dock 
development 
supporting works – 
the ABP development 
at RAD is a key part of 
the Enterprise Zone 
and there has been 
invested in areas 
around the first phase 
to support a range of 
meanwhile and 
temporary uses. 
Further works to 
improve routes from 
the site to Beckton 
(across Royal Albert 
Way and Beckton 
Park) and to provide 
improved access and 
utilities to meanwhile 
plots will be 
undertaken. 

GLAP (on plots not yet 
drawn down by ABP 
under the Royal Albert 
Dock Development 
Agreement) and LB 
Newham (relating to 
Royal Albert Way and 
Beckton Park). 

Procurement of works 
by GLA and 
undertaking of works 
under licence on LB 
Newham land. 

£0.75m to £1m Direct procurement by 
GLA using existing TfL 
frameworks. 

The scope of much of 
the works has been 
under development 
over the past few 
months and can be 
tendered. Other 
elements require 
detailed design and 
tendering. 
The use of funds to 
open up meanwhile 
plots will be linked to 
potential end users. 

Thames Barrier Park 
improvements – a 
range of upgrades and 
improvements to 
refresh the park and 

GLAP Procurement of works 
by GLA. 

£0.5m - £1m Direct procurement by 
GLA using existing TfL 
frameworks. 

The exact scope of 
works will be 
confirmed by the 
detailed design 
process and the 



enable increased 
usage and variety of 
events and activities. 
The exact scope of the 
works is subject to 
consultation. 

consultation. 

  TOTAL £4m – 6.5m 
Note the programme 
will be managed across 
the various 
interventions and 
within the overall £5m 
approval. 

  

 
 
 
 


