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Summary�
This report sets out the process that has been followed for the on-going project to replace the 
pumping appliance fleet of vehicles and seeks approval for the third batch of 62 appliances to be 
procured. 

Recommendation�
The London Fire Commissioner authorises the Assistant Director Technical and Commercial to place 
orders under the Vehicles and Equipment Contract with Babcock Critical Services (Babcock) to 
procure the third batch of sixty-two replacement pumping appliances for £15,326,682.19 

Background 
1. For reasons of age replacement and so as to comply with the Ultra Low Emission Zone (ULEZ) 

vehicle emission requirements including the Memorandum of Understanding (MoU) with 
Transport for London (TfL), the London Fire Brigade (LFB) fleet replacement programme 
includes a project to replace all 188 pumping appliances.  This was split into three batches of: 53 
in batch one, 73 in batch two, and 62 in batch three. 

2. Batch one was completed with all 53 appliances delivered by the end of 2017. The batch two 
deliveries are on-going, with 19 of the 73 appliances successfully delivered and the remaining 
appliance deliveries due to be completed by August 2019. 

3. Babcock’s original tender and supply contract with Emergency One Ltd was for batches one and 
two, leaving the option for the third batch via a supply contract variation between Babcock and 
Emergency One Ltd for a further 62 new replacement pumping appliances.  

Future Option 
4. In relation to procuring the third batch of replacement pumping appliances, at the end of April 

2018, Babcock informed LFB of their preferred option, this being a contiguous delivery to be 
dealt with commercially via change control note to their existing contract with Emergency One 
Ltd. This was then to supply 62 further new pumping appliances to the same specification as the 



  

batch two appliances. They were also looking to hold the price on the cab conversion and at that 
time, the Mercedes chassis price needed to be confirmed. 

5. LFB’s Fleet, Procurement and General Counsel’s departments have reviewed Babcock’s proposal 
and agree that Babcock’s proposed preferred option is an acceptable procurement process 
within the terms set out in the overarching Vehicles and Equipment Contract. Subsequently, 
Babcock were informed that an assured price confirmation was required before a decision could 
be made.  

6. On 27 June 2018, Babcock confirmed to officers that the batch three appliances would be 
manufactured to the same specification as the batch two new pumping appliances and at the 
2017 purchase price of £243,218.02.  

7. However, as batch one and two have had additional modifications requested and paid for by 
LFB, Babcock have advised that these modifications for batch three can be undertaken prior to 
delivery, but that this will take the price up to £247,164.90 per appliance. The costs of these 
modifications have already been included in the capital budget.  

Advantages 
8. The preferred option to supply the 62 further new pumping appliances, a contiguous delivery to 

be dealt with commercially via change control note contract between Babcock and Emergency 
One Ltd, provides the following significant advantages to LFB: 

a. Assurance that the whole pumping appliance fleet will be replaced with EURO VI 
engined ULEZ compliant vehicles within the timescales of the MoU with TfL and 
supports LFB’s emissions reduction targets. It is anticipated that this proposal would 
see the 62 appliances in batch three delivered by the end of December 2020, giving a 
comfortable nine months to protect against any potential slippage in delivery affecting 
our ability to comply with the ULEZ MoU.  

b. All structured operator familiarisation for the Series 3 pumping appliances will be 
completed within the batch two rollout, so no further familiarisation sessions will be 
required for batch three. 

c. Consolidated specification across the whole pumping appliance fleet, needing no 
additional operator training, simplifies and reduces future training needs across all 
firefighters. 

d. Known, proven and acceptable performance, capabilities and design across the whole 
pumping appliance fleet achieves consistency for managing future pumping appliance 
issues. 

e. Purchase prices held at 2017 batch two levels provides good value for money for LFB 
and the value is factored into the Brigade’s capital programme. 

f. Achieves the replacement of the pumping appliance fleet in line with their lifing policy 
of 12 years. It also releases overstretched engineering resources in both LFB and 
Babcock to concentrate on other vehicle replacement projects.  

g. Avoids any expensive short-lived modifications to existing pumping appliances for 
ULEZ compliance,  



  

h. Provides consistent repair and maintenance requirements, making the best use of 
maintenance staff experience and reducing their future training requirements. 

Finance�com m ents�
9. This report seeks approval for the third batch of 62 pumping appliances to be procured. This it at 

a total cost of £15.3m, which is included in the capital programme in 2019/20 and 2020/21. 

10. This expenditure will be funded through borrowing and the resulting capital financing costs are 
forecast at £1.6m annually, including £1.3m in repayments of principal and £0.3m in interest 
payments. 

W orkforce�com m ents��
11. Peoples Services have reviewed this paper and do not consider it to raise any perceived 

workforce issues nor require any Representative Bodies (RBs) consultation, as the proposal is to 
procure the third batch of appliances with the same specification as previous batches. The RBs 
will be notified of the proposal. 

Legal�com m ents�

12. The statutory basis for the actions proposed in this report is provided by Section 7 of the Fire and 
Rescue Services Act 2004, which states that fire and rescue authorities must make provision for 
the purpose of extinguishing fires in its area, and protecting life and property in the event of fires 
in its area.  In making this provision a fire and rescue authority must, amongst other things, 
secure the provision of the equipment necessary efficiently to meet all normal requirements.   
The proposals in this report are in line with the provision of services under the Commissioner’s 
contract with Babcock.  General Counsel has reviewed this report and has no further comments. 

Sustainability�im plications�
13. This proposal does not compromise the Zero Emission Pumping Appliance project that was 

recently approved, as it is based on developing a prototype that is an additional vehicle to the 
188 pumping appliances in the fleet.  

Equalities�im plications�
14. No equalities implications identified. 

List�of�Appendices�to�this�report:�
Not applicable. 

Consultation�[Note: this section is for internal reference only – consultation information for public 
consideration should be included within the body of the report] 

Nam e/role M ethod�consulted 

David O’Sullivan - Finance E-mail  

Dominic Johnson – Peoples Services – Workforce E-mail 

Miles Smith – Legal  E-mail 

Saminara Rahman – Legal E-mail 

Nicole Fletcher E-mail 

Paul Davies – Equalities Implications E-mail  
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Mark Atkinson E-mail  

 


