
M 0 P L C MAYOR OF LONDON
O,riCr FOP POlICING AND CRIME

REQUEST FOR DMPC DECISION — DMPCD 2016 006

Title: Redevelopment of Hammersmith Police Station

Executive Summary:
This paper provides an update on the redevelopment work to date and proposes the redevelopment of
the site at a maximum cost of E59.86m.

Recommendation That The DMPC is asked to:

1. Note progress to date to redevelop the Hammersmith site for future operational use and support
proposals to redevelop the site as part of the 2020 Estate Model to provide borough based and
specialist operational facilities;

2. Approve expenditure to redevelop the site to deliver a new building to provide 10,880 square
metres of accommodation up to a value of f59.86m including contingency, and the reallocation
of funding from re-profiling the Estate Transformation Programme;

3. Note that on completion of the works Shepherd’s Bush police station will be surplus to
operational needs and can be released for disposal. Forecast receipts have been built into the
Capital Programme in 201 8/1 9;

4. Note that teams located at ESB and adjacent boroughs will be accommodated at the new building
and that Mounted Branch facilities wUl support further rationalisation of sites in support of
Specialist Crime Operations’ requirements;

5. Approve the procurement of necessary pre-construction Project Management/Employer’s
Agent/Cost Consultancy Services through appointment of consultants using the MPS
Professional Services Framework

6. Approve the procurement initiation and appointment of a main contractor through the Southern
Construction Framework

7. Delegate contract award for the design and construction services to the Director of Strategic
Procurement

Deputy Mayor for Policing and Crime

I confirm I have considered whether or not I have any personal or prejudicial interest in this matter and
take the proposed decision in compliance with the Code of Conduct. Any such interests are recorded
below.

The above request has my approval.

Signature

_.
Date

2—cl
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PART I - NON-CONFIDENTIAL FACTS AND ADVICE TO THE DMPC

Introduction and background

1. The M0PAC Estate Strategy 2013/16 has a strategic objective to provide a more efficient and higher
quality estate with significantly lower running costs.

2. Hammersmith Police Station is considered a core operational site that will be retained on the longer term
but will require significant investment as part of the Estate Transformation Programme.

3. The proposed redevelopment will provide 10,910 Gross Internal Area over six storeys which will
accommodate a 30 cell custody suite, front counter facilities, deployment facilities and associated
welfare facilities, catering provision, mounted branch facilities providing 18 loose boxes and 80 vehicle
parking spaces.

Issues for consideration

4. During the period of the redevelopment programme of approximately 2 years the existing site will not be
capable of supporting any activity including provision of the front counter service. Plans have been ()
developed for borough teams to he re-located, front counter facilities will be located elsewhere
temporarily and custody operations will take place of borough.

Financial Comments

5. The 2016/17 Capital Programme includes a provision of f40.3m; the additional investment of £1 9.6m
will be met by the re-profiling of alternative estates transformation projects.

6. The temporary relocation of costs of BOOk will be incurred due to relocating teams; this will be funded
by the Major Change Programme Fund.

7. The redevelopment of Hammersmith Police Station, the associated release of Shepherd’s Bush Police
Station and re-provision of Fulham Front Counter will deliver an estimated reduction in running costs of
E400k by 201 8/19.

Legal Comments

8. Section 6 of the Police Reform and Social Responsibility Act 2011 provides the MOPAC must secure the
maintenance of the MPS and secure that the MPS is efficient and effective.

9. In carrying out its functions the MOPAC may under paragraph 7 Schedule 3 of the Act do anything
which is calculated to facilitate, or is conducive or incidental to the functions of the Office. This
includes entering into contracts and other agreements, in addition to acquiring and disposing of
property. The MOPAC has the power to dispose of surplus properties under paragraph 7(2) of Schedule
3 of the Ad.

10. The Commissioner may also do anything which is calculated to facilitate, or is conducive or incidental to
acquiring and disposing of property but only with the consent of MOPAC under paragraph 4 (2) (b) of
Schedule 4 of the Act.

.
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Equality Comments

Future investment in the core estate will ensure full compliance with the Equalities Act 2010 with
regards to the provision of accommodation. Facilities for staff working in all buildings will be enhanced
over time as investment is focused on those assets core to operations.

12. The equality and diversity implications for redevelopments are addressed within the Equality Impact
Assessment (EIA) for the Corporate Real Estate (CRE) Programme. The CRE EIA considers moves
generally and advocates that building specific EIAs are conducted on a case by case basis. The Output
Specification addresses equality/diversity including reference to those with caring
responsibilities/disability, seeking out guidance from HR in order that issues can be managed locally.
The Output Specification also asks questions regarding accessibility in order to feed into design and
requirements for specialist kit. Property Services have aligned issues of equality/diversity within existing
processes for relocating staff within the MPS Estate.

Background/supporting papers

13. Joint Asset Management Panel paper
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ci blic a ccess to info rmallon
Information in this farm is subject to the Freedom of Information Act 2000 (FOIA) and other legislation.

Part 1 of this farm will be made available an the MOPAC websfte within 1 working day of approval. Any

facts/advice/recommendations that should not be made automatically available on request should not be

included in Part 1 but instead on the separate Part 2 form. Deferment is only applicable where release

before that date would compromise the implementation of the decision being approved.

Is the publication of this form to be deferred? NO

If yes, for what reason:

Until what date (if known):

K

0

0

.

there a part 2 form — YES

If yes, for what reason: Confidential Information

ORIGINATING OFFICER DECLARATION:
Tick to confirm
statement (v’)

Head of Unit:
Rebecca Lawrence has reviewed the request and is satisfied it is correct and 4

consistent with the MOPAC’s plans and priorities.

Legal Advice:
The MPS legal team has been consulted on the proposal. 1

Financial Advice:
The Strategic Finance and Resource Management team has been consulted on this

proposal.

Equalities Advice:
Equality and diversity issues are covered in the body of the report.

OFFICER APPROVAL

Chief Operating Officer

I have been consulted about the proposal and confirm that financial, legal and equalities advice has been

taken into account in the preparation of this report. I am 5atisfied that this is an appropriate request to be

submitted to the Deputy Mayor for Policing and Crime.

Signaturer
Date ‘k fUL ho’L

DMPCD vG — Nov2015 4



JOINT ASSET MANAGEMENT PANEL 19 JANUARY 2016

RECOMMENDATION FOR THE REDEVELOPMENT OF HAMMERSMITH POLICE
STATION

A report by the Director of Property Services on behalf of the Director of Commercial
and Finance

SUMMARY

In December 2014, Management Board Investment considered options to
redevelop Hammersmith Police Station, noting that enhancement of the site
would support future operational proposals, further estates transformation
proposals to improve working conditions and support the release of Shepherds
Bush and Fulham. The Board authorised feasibility studies to develop options
for Borough and Mounted Branch teams and Met Detention. An update was
given to Management Board on the 28 July 2015 on the progress made with
regards to design and consultation and funding of up to £40.lm was approved for
the works proposed.

Since that date further work has been undertaken to review the requirements of
the proposed BCU model, the needs of the HQ estate post 2019 (the lease
expiry date for Empress State Building). The timing of the redevelopment also
offers the opportunity to provide specialist detention facilities which will support
the release of the Paddington Green site, this is subject to the approval of a
separate business case in March 2016.

Detailed discussions with the Local Authority have clarified issues regarding
design and the opportunities the Local Authority will now support with regards to
operational vehicle requirements. This paper provides an update on work to date
and proposes the redevelopment of the site at a maximum cost of £59.86m,
including a 25% contingency provision and requests authority to allocate this sum
to redevelop the site, subject to MOPAC approval to the procurement of
necessary construction services.

A. RECOMMENDATIONS - That the Deputy Mayor for Policing and Crime:

1. Note the progress to date to redevelop the Hammersmith site for future
operational use and support proposals to redevelop the site as part of the 2020
Estate Model to provide Borough based and specialist operational facilities;

2. Approve expenditure to redevelop the site to deliver a new building to provide
10,880 square metres of accommodation up to a value of £59.86m including
contingency, and the reallocation of funding from re-profiling the Estate
Transformation Programme.

. 3. Note that on completion of the works, Shepherd’s Bush Police Station will be
surplus to operational needs and can be released for disposal. Forecast
Receipts have been built into the Capital Programme for 2018119;



4. Note that teams located at ESB and adjacent Boroughs will be accommodated

at the new building, and that Mounted Branch facilities will support further
rationalisation of sites in support of Specialist Crime Operations’
requirements, and

5. Approve the procurement of necessary pre-construction Project
ManagemenUEmployer’s AgenUCost Consultancy Services through
appointment of consultants using the MPS Professional Services Framework

and the procurement initiation and appointment of a main contractor through
the Southern Construction Framework (SCF) and delegate contract award for,
design and construction services via the SCF to the MPS Director of Strategic
Procurement.

B. SUPPORTING INFORMATION

The MOPAC/MPS Estate Strategy 2013-2016 has a strategic objective to provide a
more efficient and higher quality estate with significantly lower running costs. The

Met’s ambition is to improve the working environment of the retained estate through
a focussed investment programme referred to as an Estate Transformation Plan. 0
The development of this plan is subject to review as part of the emerging Estates
Strategy 2016/20 which proposes further rationalisation of the operational estate
used by the Met. Hammersmith Police Station is considered a core operational site
that will be retained in the longer term, but will require significant investment as part
of the Estate Transformation Plan.

2. Operational colleagues confirmed that with appropriate investment, Hammersmith
could provide the central base for Borough Based teams and a 30 Cell Met Detention
suite in support of centralised cell allocation. Facilities for the horses within the
stables no longer meet current welfare standards and improvements are required for

the longer term. The upgrade and extension of existing facilities to provide up to 18
loose boxes could enable Mounted Branch to consolidate poor quality stables at
Kings Cross Road WC1, reducing management costs through co-location. On this
basis, Management Board — Investment considered options to redevelop
Hammersmith in December 2014 and approved proposals to undertake a major

redevelopment with no basement facilities but extended office accommodation. Q
3. In July 2015 Management Board were provided with an update on the progress of

the feasibility studies, the outcome of discussions with the Local Town Planning
teams with regards to the development of a scheme with six storeys of offices to the
rear of the site. The proposal presented included a 30 cell custody suite, front

counter facilities, deployment facilities and associated welfare facilities, catering
provision, mounted branch facilities providing 18 loose boxes and 30 vehicle parking
spaces. The scheme proposed a building with a Gross Internal Area of 10,910

square metres. On current staffing numbers the building could accommodate all
BOCU staff and a further three floors to provide an additional 330 to 360 desks for
MPS use. Proposals were supported at a total budget provision of £40.lm was

allocated within the then 2015/16 Capital Programme.

Hammersmith PS - Update on Progress and Emerging Requirements

4. The rationalisation of the HQ Estate, emerging proposals with regards to future HQ
requirements within Zone One and the introduction of smarter working practices, led
to a review of the requirements for further office provision. The technology changes



proposed under the Digital Policing programmes to enhance the MPS’s ability to
work in a more mobile manner negates the need for further office facilities. BCU
proposals to centralise functions and the planning assumptions of the 2016 - 2020
Estates Strategy to improve working conditions, resulted in reconsideration of welfare
facilities, vehicle parking requirements and the provision of flexibility.

5. Considerable focus was given to vehicle parking to analyse present demand and
assess future need. A parking and traffic survey has been carried out at
Hammersmith, Fulham and Shepherd’s Bush Police Stations to assess traffic
movement and parking need. Conducted over a 24 hour period on a normal working
day, the survey identified an average parking need of 61 spaces and peaked at 96.
At present there are 29 vehicle parking spaces at Hammersmith with 43 spaces at
Fulham and 31 at Shepherd’s Bush, a total of 103. The maximum number of vehicle
spaces that can be provided at ground floor level in the redeveloped site was
planned at 30.

6. In light of the results of the parking and traffic survey, 30 parking spaces would not
be sufficient to meet operational demand if centralised BCU style facilities were to be
provided with Mounted Branch teams and Met Detention. Non BOCU operational
teams based at the building in the future would almost certainly require access to
vehicle parking too.

7. In parallel with these parking and traffic surveys, further pre-application meetings
were held with the London Borough of Hammersmith and Fuiham Town Planning
Officers to identify the Local Authority and Heritage England’s requirements for the
listed elements of the site. Whilst supportive of investment, the town-planning
officers, who will make formal recommendations to the Borough’s Town Planning
Committee, will require MOPAC/MPS to retain the front block of the site that houses
the current front counter. The planners will support substantial demolition of the
remainder of the site to enable the site to be reconfigured to maximise use.

8. Planning officers re-iterated their view that consent for a building of up to seven
storeys to certain areas of the site would be forthcoming if taller elements are set
away from the road frontage and overlooking the tube lines to the rear of the site.
The planners confirmed their view that such a design would enhance the appearance
of the listed part of the frontage and match adjacent building heights. Precedent has
been set with the recent building adjoining the Police Station to the south having this
layout, with the building facing the road being a similar height to the Police Station
and the building to the rear being far taller.

9. Hammersmith and Fulham operate extremely tight control over the provision of
vehicle parking associated with developments. However, understanding the nature
of operational teams and the movement towards smarter working practices negating
the need for further office provision, they have acknowledged that for operational
reasons the site will require significant vehicle parking over and above current
provision. Whilst this will be a deviation from local planning policy, the Planning
Officers have indicated MQPAC/MPS will need to prove operational need.

10. Taking into account operational requirements and opportunities to create car parking
spaces at both basement and ground level planning permission will include a request
to provide up to 80 secure car parking spaces.

11. With the timing of the redevelopment opportunity, Property Services have also
explored the opportunity to include further facilities to support the release of a site in



Westminster. This is the subject of a separate business case in March 2016. Detail

of these requirements can be found in Exempt Appendix Two.

12. It is therefore proposed that the front section of the older Police Station building is

retained and extensively refurbished and the existing basement area improved. A

new block extending the full width of the site to the rear and a further 3 storey block

to the road frontage adjacent to the listed building. This enables a one way route

through the site with separate entrance and exit and retains the need to manoeuvre

large horse boxes or detainee transport vehicles within the confines of the site. The

building design will enable further extension at a later date providing flexibility to

develop the site further if required in the future. The new facilities will provide:

A 30 cell Custody Suite to MPS approved standards for detainee accommodation

and process areas; incorporating all technical requirements for Access Control and

CCTV observation and those facilities detailed in Exempt Appendix Two.

Up to 18 loose boxes and ancillary facilities designed to the latest MPS standards

for efficient stabling and welfare for Mounted Branch.

Circa 250 workstations provided throughout the facility to the latest ‘Smarter working

template’ for all BOCU requirements.

A Catering Facility to support all operational needs.

Locker and Welfare facilities.

Up to 80 secure car parking spaces

13. The financial impacts are as detailed in Exempt Appendix 1. The development of

Hammersmith PS can provide modern facilities to support custody/detention and

investigative teams, emergency response, neighbourhood policing and roads

transport policing teams. Further detail with regards to custody proposals are detailed

in Exempt Appendix Two. The new site will enable functions that directly support

investigations to be co-located. This will enable quicker access to specialist skills

and facilities. Occupied by a number of operational Business Groups, the site will

promote closer working and whilst providing a working environment of the size and

quality required to support BCU working. Whilst the delivery of mobile technology it

expected to further reduce the need in the future for traditional office facilities,

enhanced briefing and meeting facilities will be required to accommodate the volume

of uniformed officers who will be based at the site. The overall site capacity presents

the opportunity to deliver a flexible site that can adapt to the changing operational

requirements.

Decant Plans

14. During the period of the redevelopment programme of approximately two years, the

existing site will not be capable of supporting any activity, including provision of the

front counter service. Plans have been developed by the Borough for teams

presently based at Hammersmith to be re-located, this is linked to the vacation of

Fulham Police Station due to timing. The proposed accommodation solutions are

detailed in Appendix Three.

15. Alternative locations to temporarily transfer custody operations will need to take

place off Borough. In order to meet public access commitments the 24)7 front



counter facility at Hammersmith will temporarily be located elsewhere on the
Borough. Decant arrangements will fully meet operational requirements and will be
in place to allow the construction programme to be met. Where appropriate, co
location of teams to ensure operational cohesion, will be maintained. TP are fully
supportive of the proposals relating to Borough requirements.

16. Mounted Branch have confirmed that for this period, staff and horses will be
relocated to Imber Court and West Hampstead. Met Detention will allocate custody
facilities on Ealing Borough and other adjacent Boroughs.

C. OTHER ORGANISATIONAL & COMMUNITY IMPLICATIONS

Equality and Diversity Impact

17. Future investment in the core estate will ensure full compliance with the Equalities
Act 2010 with regards to the provision of accommodation. Facilities for staff working
in all buildings will be enhanced over time as investment is focused on those assets
core to operations.

16. The equality and diversity implications for redevelopments are addressed within the
Equality Impact Assessment for the Corporate Real Estate Programme. The CRE
EIA considers moves generally and advocates that building specific EIAs are
conducted on a case by case basis. The Output Specification addresses equality I
diversity including reference to those with caring responsibilities I disability, seeking
out guidance from HR in order that issues can be managed locally. The Output
Specification also asks questions regarding accessibility in order to feed into design
and requirements for specialist kit (OH Chairs, ICT software, raised desks, etc). PSD
have aligned issues of equality / diversity within existing processes for relocating staff
within the MPS Estate. This approach has been shared I approved by DCFD.



Financial Implications

Capital •
19. The capital programme that formed part of the 2016/17 budget submission approved

by Management Board and MOPAC in November 2015 included provision of £40.3M

for the redevelopment of Hammersmith. Details of this and the proposed revised

funding of £59.86M (including contingency provision) are detailed in Table One

below.

20. It is proposed that that the additional funding required of £19.6M will be met from the

re-profiling of alternative estates transformation projects in 2017/18.

Harnmersrnith I -______________

___ _______ ____

I redevelopment

_____ _____

—

______

—

_____ _____

Capital provision
approved

[jpvember 2015

_____ ____ ____ ____ ____

Proposed capital 250
ion

____________ ______ _____________ ___________

IChae_______ --

-

-
_____

Revenue Expenditure

21. Should approval be given to proceed with the full development, temporary relocation

costs of £300K will be incurred in relocating the teams during the build programme.

These one off costs will be funded from the Major Change Programme Fund.

22. Overall the redevelopment of Hammersmith Police Station, the associated release of

Shepherds Bush Police Station and re-provision of Fulham Front Counter will deliver

an estimated reduction in running costs of £400K by 2018/19 as set out in the table

below.

Actual costs Estimated costs Variance
2013/14 2018/19

£

Hammersmith 1,006,000 1,254,900 +248,900

Police Station
Fulham Police 520,000 120,000 -400,000

Station
Shepherds Bush
Police Station

___________________________________________________

Total 1,774,900 I 1,374,900 -400,000

Procurement Strategy and Value for Money

23. Improving the utihsation of existing MOPAC facilities is a core strand of the

2013/2016 MOPAC/MPS Estate Strategy and future Estates Transformation Plan

under the 2016/2020 Estate Strategy, supporting operational policing needs. The

capital value released will support the capital investment within the MPS.

24. The 2016-2020 Estate Strategy is currently being developed with an ambition to •
further reduce annual revenue costs to £90m pa by 2020/21. This will involve further

reducing the number of buildings from 450 to around 100. The recommended

2015/16 2016/17 2017/18
£

434,000
£

5,481,000
£

20 18/19
£

14,085,000

Total
£

,doo

-184000

20,307,000

20,000,000 33,420,000

40,307,000

+14, 519P00Li 3350

6,190,000

-14,117,000

59,860,000 £

_____

a
+1 9,553,qQJ

248,900

0

0 -248,900



redevelopment enabling the release of two existing buildings and consolidation into
one new location reducing running costs and releasing Capital Receipts to fund
either Capital Expenditure or reduce long term borrowing, is entirely in line with the
future Estate Strategy.

25. The Public Contract Regulations and MOPAC regulations must be complied with for
any procurement estimated above the OJEU threshold. The use of the Southern
Construction Framework is compliant to MOPAC requirements.

26. MOPAC/MPS will enter into a procurement process utilising the ‘develop and
construct’ procurement route. The works proposed will be competitively tendered to
those pre-qualified contractors within the OJEU procured Southern Construction
Framework (SCF), formally Improvement Efficiency South East (IESE) framework.
The tender competition is over two stages, with the first stage a mini-competition and
award of a pre-construction services agreement and commencement of second
stage and competitive open book supply chain package procurement exercise, with
offer of a fixed price contract sum. Both tender stages maintain competitive tension
and can be evidenced as providing best value. The main contractor is initially
appointed under a SCF standard pre-construction services agreement to fully design
the facilities. The contractor then tenders the works offering a contract sum before
formal approval to commence the construction stage under the industry standard
(MOPAC amended) JCT form of contract. A Building Information Management
(BIM) system will be utilised during the pre and post construction stages in support of
Government best practice. The main contractor will take responsibility for the town
planning process. An independent Project Management, Cost Management and
CDM principal designer and health and safety advisor will be appointed through the
MPS Professional Services Framework.

27. The tender process adopted is compliant in terms of EU Directives and UK’s Public
Contract Regulations, as well as MOPAC Regulations and supports both MOPAC,
GLA and Government procurement construction strategy objectives. The new SCF
framework builds on a wealth of experience and continues to be based on
collaborative two stage open book process, which is recognised as one of the
Government Construction Strategy procurement routes. The SCF follows the
principles and practice of the previous IESE Framework, as well as the Government
Construction Strategy (2011), the Industrial Strategy for Construction (Construction
2025) and guidance for new models of construction procurement; specifically Two
Stage Open Book.

28. In the current rising construction market both availability of suitable contractors and
cost escalation pose a considerable risk. As a managed construction framework SCF
provides certainty of available contractors. The SCF route provides early contractor
engagement enabling consultation with the supply chain to de-risk project delivery
and manage development risk. The framework enables costs to be competitively
tendered and limits the ability for price increases setting clear parameters during the
competitive tender stage for overheads, profit, pre-construction fee, construction fee
and design and preliminary items (as applicable). The localism and wider social
benefits of the SCF framework drive greater SME involvement, and promote the use
of apprenticeships, and environmental and sustainability benefits of development
projects.

• 29. The contractors invited to tender are all pre-qualified in terms of capability, capacity,
health and safety record, adherence to apprenticeship obligations, supply chain
payment obligations and best practice in terms of environmental policies.



30. The MPS Corporate Real Estate (CRE) Programme Board chaired by AC

Professionalism provided Governance for projects within the CRE Programme to

ensure proposed solutions are aligned to MPS Strategies.

Investment Criteria

Table Two below details the criteria against which the proposed investment has been

assessed.

Table Two

CashabIeue1
Saving

Comments

bontributes directly to Met Change. Improved

use of space in buildings; investing to save on

running costs and releasing value. Investment

and proposed contracts contributes directly to the

timely and cost effective delivery of the core
estate which supports the CRE and Estates

Transformation Plan and emerging 2016-2020

Estate Strategy.

The MOPAC/MPS Estate Strategy 201 3/16
confirms the Estate will reduce by 30% in 2016

and expenditure by £59m pa by 2016. This

proposal will release capital and reduce revenue

running costs by £400k p.a. The full effect to be

delivered from 2019.

The proposed investment will generate capital

receipts in excess of £20m and reduce annual

revenue costs by £400k pa., on the planning

assumption that both Fulham and Shepherds
Bush Police Stations will be released. Proposals

unlock solutions for Mounted Branch teams in LB

Tower Hamlets and LB camden and support Met

detention which will enable further receipts to be

generated. Book values are detailed in the
exempt appendix.

Total exc ROl 4 10

Legal Implications

31. Section 6 of the Police Reform and Social Responsibility Act 2011 (“the Acf’)

provides the MOPAC must secure the maintenance of the Metropolitan Police

Service, and secure that the Metropolitan Police is efficient and effective.

32. In carrying out its functions, the MOPAC may, under paragraph 7, Schedule 3 of “the

Act “do anything which is calculated to facilitate, or is conducive or incidental to, the

exercise of the functions of the Office”. This includes, entering into contracts and
.

Criteria Minimum
score
required

Indicative
Score

Business
Requirement

3

F

4 4Return on Investment

Total

0

0

S 14



other agreements, in addition to acquiring and disposing of property (including land).
The MOPAC has the power to dispose of surplus properties (including land) under
paragraph 7 (2) (b) of Schedule 3 of the “the Act”.

33. The Commissioner may also do anything which is calculated to facilitate, or is
conducive or incidental to acquiring and disposing of property (apart from land) but
only with the consent of MOPAC under paragraph 4 (2) (b) of Schedule 4 of “the
Act”.

Consultation undertaken

34. A number of meetings have been held with the Borough Commander and Area
Commander. In addition key stakeholders such as Mounted Branch and Met
Detention leads have provided information and assistance during the review of
redevelopment options.

The Borough Commander has consulted with the leader of the Council and the
Property Services team with the Town Planning Team. Subject to approval, formal
consultation including preparation of “Statements of Community intent” will be
prepared as necessary as the scheme progresses.

The Borough will lead on consultation in regard to the interim ‘decant’ arrangements
for the site, including the temporary relocation of the Front Counter during
construction work. Table Three below details the outcome of consultation:

Table Three

Key stakeholder engagement Supportive I
Supportive with

(up to what level) concerns I Not
supportive I Not
affected

Management Board lead Corporate Real Estate
(AC Hewitt)/Corporate Real Estate Board

Property Services (Director) Supportive

Procurement Services (Director) Supportive

Business Finance Partner (Director) Supportive

Directorate Legal Services Supportive

Diversity Advisor - DCFD Supportive

Borough Operational Team (Cmdr Burton TP Supportive
Estate Lead; Cmdr Newcombe — TP Area Lead,
BOCU Cmdr Springer)

. Risk (including Health and Safety) Implications

35. All relevant health and safety legal requirements such as the workplace, health and
safety regulations and appropriate MOPAC and MPS standards will be met. Input.



has been sought throughout the feasibility stage from the MPS Standards and Audit

Team. The construction project if approved will be notifiable to the Health and Safely
Executive (HSE) as significant construction projects under the Construction (Design

and Management Regulations) 2015. Critical operational functions and infrastructure
will need to be relocated in advance of any works to provide continuity of service.

36. Project Risks registers will be developed and managed and maintained within the
Procurement and Property team.

Environmental Implications

37. The Major Buildings Estates Strategy proposes a consolidation of the Headquarters
Estate through a phased exit of surplus buildings that will lead to a reduction in floor
space and increased occupancy in remaining buildings. This, coupled with
refurbishment of specific sites and more efficient use of part of the support estate,

will generate environmental and sustainability benefits with associated cost

reductions as well as adherence to MOPAC/MPS targets in line with Mayoral

objectives and legislation (including the Social Value Act 2012).

38. The refurbishment of older sites with poor environmental performance provides the Q
mechanism for improved environmental performance. There will be a one-off
increase in waste in the short term associated with the redevelopment of
Hammersmith. Waste will be managed in line with the European waste hierarchy
and the MPS storage and treatment of waste and recycling toolkit and the building

disposals waste checklist. Particular attention will be paid to ensuring all crush
materials are managed appropriately to avoid generating hazardous waste or cross-

contaminating other materials that may be stored on site. Waste generation during

operation is likely to remain broadly similar.

39. All building redevelopments / refurbishments are required to adhere to the MPS’

Sustainable Design Guide, which sets out minimum environmental performance
standards. These lead to efficiency gains through net reductions in consumption of

energy, water and product / material resources and improved recycling of waste that

will be managed throughout the design and build stage. These Standards support a
whole life cost approach aimed at ensuring capital investment optimises building

costs in operation. Additional Standards encourage cultural changes subject to

operational requirements to reduce carbon emissions. Reducing the reliance on the
use of vehicles and the provision of vehicle parking, increasing the use of public

transport and supporting cycling with racks and showers for example will reduce
carbon emissions (associated with travel). The strategy will deliver environment and
sustainability benefits during subsequent implementation (gateway) stages.

40. Specifically, the flooring and bedding now used prevents the escape of horse waste

into the local environment. Detailed design will also consider the requirements for
additional storage requirements to enable re-cycling of bedding and forage

packaging.

41. Responsible procurement principles are embedded into the procurement process.
Recycling items at the end of their life or when no longer required and reusing items
in future locations, are encouraged. High recycled content components and
sustainable materials are considered wherever practical.

42. Table Four, below details the environmental implications of the proposed scheme
highlighting likely impacts and mitigation.



Table Four

Mitigation!
management of

any higher impact

Level of energy use and associated X See paragraph 15
carbon dioxide emissions above

Level of water consumption X See paragraph 15

Level of waste generation/waste X
See paragraph 14requiring disposal

Level of travel and transport and X See paragraph 15
associated emissions

Raw material use and finite X See paragraph 15
resources (use of recycled materials
and sustainable alternatives)

Report author: Jane Bond/Roger Harding - Property Services

Contact: Jane Bond, Director of Property Services, 782307

Abbreviations:
BOCU
CRE
EIA
MOPAC
MPS
NPT
PSD

0 SCF
GIA
GLA
EFA
ESB
DMC

Borough Operational Command Unit
Corporate Real Estate
Equality Impact Assessment
Mayor’s Office for Policing And Crime
Metropolitan Police Service
Neighbourhood Policing Team
Property Services Department
Southern Construction Framework
Gross Internal Area
Greater London Authority
Education Funding Authority
Empress State Building
Directorate of Media and Communications

Background papers:

MPS Investment Board - Redevelopment options for Hammersmith Police Station 22
December 2014
MPS Investment and Resources Board - Update on Redevelopment Options Hammersmith
Police Station 28 July 2015

[Environmental Implications

Higher NoLower
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