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REQUEST FOR MAYORAL DECISION – MD1326 
 

 

Title:  Delivery of the new London.gov.uk website 

 

Executive Summary:  

The Mayor of London’s marketing strategy identified that the London.gov.uk website was not performing 
to its full potential. The website offers the organisation considerable opportunities to communicate and 
engage with Londoners, but is out-dated and not fit for purpose. 

In September 2013, the GLA commissioned Webcredible to work on a user experience project.  This 
provided the design and functional requirements for a new website so that London.gov.uk would be: 

 The first place to go for information about London government 

 A modern, open and engaging site that listens to people’s concerns 

 A resourceful hub signposting to relevant sites 

The next stage in the process is to build the new site along these lines and repurpose the existing content 
to make the information concise, engaging and relevant. This MD requests approval to build the site and 
develop the content to meet these requirements. 

 
 
Decision: 
 
That the Mayor: 

1. Approves gross expenditure of up to £1.85million, including the receipt of income of £0.3m, for 
the construction and delivery of the new London.gov.uk website; and 

2. Delegates to the Head of Technology and to the Assistant Director of External Relations, whether 
acting individually or in concert, the authority to approve all decisions relating to expenditure of 
the budget set in decision one above provided that all decisions relating to the GLA’s entry into 
contracts have first been ratified by the board described at paragraph 3a of this MD1326. 

 
 

 

Mayor of London 

I confirm that I do not have any disclosable pecuniary interests in the proposed decision, and take the 
decision in compliance with the Code of Conduct for elected Members of the Authority. 

The above request has my approval. 

 

Signature: 

      

 

Date:       28 March 2014 
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PART I - NON-CONFIDENTIAL FACTS AND ADVICE TO THE MAYOR  

Decision required – supporting report 
 
 
1. Introduction and background 
 
As part of the Mayor of London’s marketing strategy, it was identified that the London.gov.uk website was 
not performing to its full potential both for the Londoners who use it and for staff at City Hall. The website 
offers the organisation considerable opportunities to communicate and engage with Londoners, but is out-
dated and not fit for purpose.  
 
The GLA’s website, london.gov.uk was set up in May 2000, after the first Mayor of London election.  As the 
official website for the Mayor, London Assembly and GLA it was built with the aim of sharing relevant public 
information and promoting activity of the three entities. Since its launch, the website has grown organically, 
with little forward planning.  It was rebuilt in 2002 and reorganised in 2004. In 2005 a new portal was 
created – www.yourlondon.gov.uk, which was an online guide to London’s public and community services. 
This was merged with London.gov.uk in 2007 with the intention of it becoming:  
 
‘London’s official website to offer a one-stop shop to give London residents and visitors an easy and 
accessible way to find out all they might want to know about London, including information about public, 
commercial and not-for-profit services. The vision is for a public service site that is so useful to those who 
live, work and visit London that they would want to make it their home page.’1 
 
The above vision did not come to fruition and in 2010, London.gov.uk was re-launched to make it more 
engaging - ‘a platform which we can use to reach out to Londoners and start having some decent 
conversations with them.’2 The limited functionality of the system meant that this did not meet 
expectations.  A new website, ‘Talk London’, was created in 2011 with a primary aim of replacing the Annual 
London Survey as a research-led consultation tool.  In 2012/13 work was done to move London.gov.uk 
content from the Drupal Platform D6 to D7, although changes in content and functionality were minimal. 
 
In March 2013, there was an analytics review of London.gov.uk web stats.  This compared the six months 
from Oct-12 to March-13 with the same period a year earlier.  Despite considerable investment in web 
resources by the GLA and an increase in the number of Londoners online, the website stats were 
disappointing, with an average of 196,602 unique visits a month, of which 75,452 were Londoners.3 The 
review found the following: 
 

‐ An 18% decrease in the number of page views  
‐ An 15% decrease in the number of pages per visit 
‐ An 15% decrease in the time spent on site 
‐ An 18% increase in the bounce rate  
‐ An 89% increase in viewers using Apple iPad as a device and a 39% increase in those accessing 

London.gov.uk using mobile devices including tablet. 
 
In September 2013, the GLA commissioned Webcredible to work on a user experience project, which 
culminated in February 2013.  The objective of their work was to redesign the London.gov.uk website to 
deliver the following aims: 
 
 
 
 
 
                                                 
1
 GLA, Corporate Plan. (2006‐2009.)  
2
 Christine Chau, ‘the re‐launch of London.gov’ YouTube video (Feb 2010.) 
3
 GLA, Google Analytics review (October 2012‐March 2013 vs October 2011‐ March 2012.) Geo London figures should be treated with caution as are based 
on a sample of 8.06% of visits.  
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The outputs of this project were: 
 

‐ A Digital Strategy to define what the new site will deliver to meet the needs of users 
‐ A new site map and internet architecture 
‐ Wireframe designs of the new site 
‐ Visual Design of the new site 

 
This work informs the website and content development for the new site. 
 
2. Objectives and expected outcomes 
 
2a. The Project’s Objectives are: 
 

A. Produce a set of best practice Website design documents (the output from Webcredible’s work) 
consisting of: 

i. Digital Strategy 
ii. Site Map 
iii. Template pages 
iv. Information Architecture 
v. Navigation structure 
vi. Designs for the Home, Landing and Content pages. 

B. Produce a set of technical specifications consisting of: 
i. Technical (website hosting) architecture 
ii. Search server architecture 
iii. Architecture for all third party software / hardware components to be integrated into the 

new website 
C. Develop the new London.gov.uk (LG2014) website to the agreed timescales. 
D. Migrate content from the existing London.gov.uk site to the new website 
E. Migrate existing specialist websites microsites into the new London.gov.uk 
F. Establish service management arrangements for the new London.gov.uk 

 
 
2b. Project Outcomes 
 
The new London.gov.uk website will be built with full focus on its users.  Extensive work has been carried 
out during the project’s research phase on identifying the key user categories (Residents, Businesses, 
Professionals, Delivery Partners, Activists and Job Seekers), their preferences and requirements.  This has 
been supplemented with the outputs of a thorough review of all aspects of delivering the very best in online 
information and services that fully satisfies the requirements of the identified user categories. 
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The outcomes of the project will be a new London.gov.uk website the users of which: 
 
1. Feel informed about the Mayor and the London Assembly 
2. Are able to access and influence London Government 
3. Understand and participate in key projects and events 
4. Engage in investigations and be aware of the Assembly’s work.  
 
The Key Performance Indicator of this project is an increase in satisfaction with London.gov.uk. Current 
satisfaction benchmarks will be set in April 2014, when the London.gov.uk website satisfaction survey is 
complete.  
 
3. Other considerations 
 
3a. Project Management 
 
This project will be managed in strict accordance with the GLA’s Project Management Framework. 
 
The Project’s organisation structure is as follows: 
 
Role / Team Name Description Lead 

 
Project Executive 
Team* 

Reporting to the Digital Board, provides 
accountability for the delivery of the 
website 

Kevin Austin, to be 
succeeded in April by 
Emma Strain (AD – 
External Relations), David 
Munn (Head of 
Technology Group), Dayna 
Brackley (Senior Manager 
– Marketing, Brand and 
Digital) 

Senior User* Represents the interests of all users of 
the new Website and ongoing, 
operational considerations 

Samantha Low (Website 
Manager) 

Senior Supplier 
(Development)* 

Representing the technical development 
services for the Website 

Graham Lane (Technology 
Group Business and 
Development Team 
Manager) 

Senior Supplier 
(Infrastructure)* 

Representing the provision of hosting 
infrastructure, technical architecture and 
providing technical support and 
maintenance for the Website once in live 
operation. 

Jawaid Bhatti (Technology 
Group Operations Team 
Manager) 

Project Manager* Day to day management of the 
delivering the Build Phase Project and 
the TG Project Management Office 
providing support to all other Roles / 
Teams 

Duminda Baddevithana 
(Technology Group 
Programme and Projects 
Team Manager) 

Team Members Each of the Project Board members will 
have one or more teams performing 
separate functions which will be 
documented and agreed by the Board. 

 

*  Will comprise the Project Board   
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3b. Project Governance 
 
A Digital Strategy Board has been formed to provide strategic oversight of this project, as well as consider 
and decide on matters relating to digital services at the GLA.  This Board will include the Mayor’s Director of 
Communications and the GLA Head of Paid Service.  The Project Executive Team will meet with the Digital 
Strategy Board regularly throughout the project and report on progress. 
 
Given the wide impact of this project, there will also be regular progress reporting to the Corporate 
Management Team as well as Directorate Senior Management Teams. 
 
Whilst the Project Board approval will be required for all individual items of expenditure, as a further control 
measure, the overall budget will be split as follows: 
 

 Approximately £470,000 will be directly managed by External Relations members of the Project 
Team for procurements related to Content, Taxonomy, Design and Communications. 

 
 The remainder (approximately £1.38million) of the overall budget will be managed by the 

Technology Group for procurement related to all technical services. 
 
3c. Project Delivery  
 
The table below sets out the major milestones leading to the full and public launch of the new 
London.gov.uk website: 
 
Milestone Timetable 

 
Summary Deliverables 

Delivery of prototype 
website (Alpha) 

March – May 
2014 

Initial build of the key elements of the website: 
 Initial website hosting environment 
 The key web page templates  
 Navigation 
 Searching 
 Initial tagging / metadata 
 Dynamic and personalised content 
 Commencing the transfer of content from the current 

London.gov.uk website to the new site. 
Delivery of Beta1 
website 

June – 
September 2014 

Beta 1 will build on the outputs of the prototype and extend: 
 
 Searching 
 Dynamic and personalised content 
 Transferring content and generating new content. 
 
Additionally, the new work commissioned will include: 
 
 Taxonomy scheme and content tagging 
 Integration of third party systems such as Event 

Management, polls and surveys, mapping etc 
 Building the final hosting environment 
 Providing access to the new London.gov.uk from outside 

City Hall (to a limited number of users) 
Delivery of Public 
Facing Beta 2 website 

October 2014 – 
June 2015 

Beta 2 will consist of: 
 Completing the integration of third party systems 
 Continuing and completing the key content migration from 

the current site to the new one 
 Migrating content from currently running “microsites” 
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 Launching the new London.gov.uk  (June 2015) 
Delivery of Beta 3 
website 

July – 
September 2015 

 Completion of all data migration from current website 
 Continuing the integration of “microsites” 
 Putting in place the new service management arrangements 
 Completing training for key administrator / content editor 

users 
Project closedown September 2015  Capturing lessons learned 

 Orderly closedown of the project and disbanding the 
project organisation 

 Archiving project documentation. 
 
3d. Key Risks and Risk Management 
 
This project will be governed in strict accordance with the GLA’s Risk Management Framework and in 
consultation with the GLA’s Governance Team.  Risk management will be carried out as an integrated part 
of the day to day management of the project and reported to the Board on a regular basis. 
 
The initial risks identified are: 
 
i. Financial.  In a project of this complexity it is difficult to make an absolutely accurate assessment of the 

budgets required.  There is therefore a risk of cost over-runs.  This will be mitigated by very close 
financial management and forecasting the expenditure at regular intervals. 

ii. Time. As with the financial risks, given the scale of this project, there is a risk of time over-runs.  It will 
be the responsibility of the Project Manager and Board to manage this risk on a daily basis to ensure 
that deadlines are stuck to.  Additionally, the project plan has a small element of “slack” built in to 
ensure that unforeseen time over-runs can be accommodated. 

iii. People.  This project will impact on every business unit/team at the GLA who provide content to or 
services via the current website and/or manage a microsite.  Whilst additional web content resources will 
be procured, existing Teams will be required to work closely with the Project Team.  There is a risk that 
the transfer of content will be delayed if key business team members of staff are not available.  This will 
be mitigated by producing a timetable of content to be migrated to the new website in priority order 
and booking key staff time as early as possible. 

 
3e. Links to Mayoral Strategies and priorities 
 
This project links directly to the GLA’s Digital Strategy as approved in MD1193.   
 
3f. Impact assessments and consultations. 
 
Extensive consultation has been carried out in relation to this project.  There have been GLA wide 
consultation exercises across all Directorates and the London Assembly throughout the UX stage.  Partner 
organisations consulted include: 
 
 TfL 
 Government Digital Service 
 London & Partners 
 MOPAC 
 London Fire Brigade 
 LEP Board 
 
 
There are no anticipated environmental impacts arising from this project but extensive work has been carried 
out to ensure that the new website will be accredited to at least AA standard (World Wide Web Consortium’s 
Web Accessibility Initiative). 
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3g. Procurement 
 
This project will involve the procurement of a number of goods and services.  All such procurements will be 
carried out in accordance with the GLA’s Procurement and Funding Code. 
 
3h Funding Sources 
 
Financial Year Amount Sub-total Source 
14/15 £950,000 £1,350,000 GLA  

£300,000 External income 
£100,000 GLA (Technology Group c/f from 2013/14) 

15/16 £500,000 £500,000 GLA  
Total  £1,850,000  
 
 
4. Financial comments 
 
4.1 Approval is being sought for expenditure on the construction and delivery of the new london.gov.uk 

website. The project will span 2 financial years, from 1 April 2014 to 30 September 2015.  
 
4.2 The total estimated gross cost of the project is £1,850,000; the net cost to the GLA is £1,550,000, 

with the balance of £300,000 to be funded from external income. Should third party income not 
meet the above target, the cost of the programme will need to be delivered within the GLA budget.  
 

4.3 With regards to the GLA’s net cost of £1,050,000 in 2014-15; £950,000 will be funded from the 
Technology Programme Delivery budget and a proposed £100,000 budget carry forward from the 
2013-14 Technology Group budget. The proposed carry forward will be subject to the Authority’s 
closure of accounts process at year-end. It should be noted that budget carry forwards are not 
guaranteed and in the event that this proposal is not approved, the cost will either have to be 
funded from within the existing Resources budget for 2014-15 or will need to be scaled back as 
appropriate. The GLA’s net cost of £500,000 in 2015-16 will be funded from the Technology 
Programme Delivery budget. 
 

4.4 All appropriate budget adjustments will be made and any changes to this proposal, including 
budgetary implications will be subject to further approval via the Authority’s decision-making 
process. 

 
4.5 Technology Group is reminded to ensure that all the proposed expenditure complies with the 

Authority’s Financial Regulations and the Contracts & Funding Code.  In addition officers are advised 
to liaise with the legal, procurement and finance teams as appropriate in relation to the procurement 
of goods and services for the above mentioned works. 
 

4.6 Technology Group within the Resources Directorate will be responsible for managing the proposed 
contract of £1,380,000 for procurements related to technical services and External Relations within 
the External Affairs Directorate will be responsible for managing the proposed contract of £470,000 
for procurements related to Content, Taxonomy, Design and Communications. 

 
 
5. Legal comments 
 
5.1 Under section 30 of the Greater London Authority Act 1999 (the ‘Act’) the mayor, acting on behalf 

of the GLA, is entitled to do anything that he considers will further the promotion, within Greater 
London, of economic development and wealth creation, social development and the improvement of 
the environment. 



MD Template July 2013 8

 
5.2 Furthermore, section 34 of the Act allows the GLA, acting by the mayor, to do anything which is 

calculated to facilitate, or is conducive or incidental to, the exercise of any functions of the GLA 
exercisable by the mayor.  In this case, the approval of the expenditure of up to £1.85 million for the 
construction of the new London.gov.uk website for the benefit of Londoners and GLA staff may be 
viewed as being calculated to facilitate and conducive and incidental to all of GLA’s various 
functions. 

 
5.3 Section 38 (1) of the Act provides that any function exercisable on behalf of the GLA by the mayor 

shall also be exercisable on behalf of the GLA by any member of staff of the GLA if or to the extent 
that the mayor so authorises, whether generally or specially, and subject to any conditions imposed 
by the mayor. 

 
5.4 In the instant case, the officers are seeking a delegation of mayoral authority to the Head of 

Technology and to Assistant Director of London Engagement for the purposes of specific use of the 
budget, which as been approved by decision 1 of this report.  The Head of Technology and Assistant 
Director of London Engagement are members of the staff of the GLA and accordingly the Mayor 
may make the said delegation, if he be so minded.  The officers should note the limitations of the 
delegation.  In particular, the need for the board’s prior ratification of the GLA’s entry into contracts 
relating to the project. 

 
6. Investment & Performance Board 

 
The Mayor has considered this proposal and has asked that it be presented to him for his sign-off. 

 
 
7. Planned delivery approach and next steps 
 
 
 
Activity Timeline 
Procurement of contract [for externally delivered projects] Various, as set out 

in section 3b. Announcement [if applicable] 
Delivery Start Date [for project proposals] 
Final evaluation start and finish (self/external) [delete as applicable]: 
Delivery End Date [for project proposals] 
Project Closure: [for project proposals] 

 
Appendices and supporting papers: 
 
MD1193 
DD1154 
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Public access to information 
Information in this form (Part 1) is subject to the Freedom of Information Act 2000 (FOI Act) and will be 
made available on the GLA website within one working day of approval.   
 
If immediate publication risks compromising the implementation of the decision (for example, to complete 
a procurement process), it can be deferred until a specific date. Deferral periods should be kept to the 
shortest length strictly necessary. Note: This form (Part 1) will either be published within one working 
day after approval or on the defer date. 
Part 1 Deferral:  
Is the publication of Part 1 of this approval to be deferred? NO  
If YES, for what reason: 
 
 
Until what date: (a date is required if deferring) 

Part 2 Confidentiality: Only the facts or advice considered to be exempt from disclosure under the FOI 
Act should be in the separate Part 2 form, together with the legal rationale for non-publication. 
 
Is there a part 2 form – YES 

 
ORIGINATING OFFICER DECLARATION: Drafting officer to 

confirm the 
following () 

Drafting officer: 
Duminda Baddevithana has drafted this report in accordance with GLA procedures 
and confirms the following have been consulted on the final decision. 

 
 

Assistant Director/Head of Service: 
David Munn / Kevin Austin have reviewed the documentation and is satisfied for it 
to be referred to the Sponsoring Director for approval. 

 
 

Sponsoring Director:  
Will Walden has reviewed the request and is satisfied it is correct and consistent with 
the Mayor’s plans and priorities. 

 
 

Mayoral Adviser: 
Will Walden has been consulted about the proposal and agrees the 
recommendations. 

 
 

Advice:  
The Finance and Legal teams have commented on this proposal. 

 
 

 
EXECUTIVE DIRECTOR, RESOURCES: 
I confirm that financial and legal implications have been appropriately considered in the preparation of this 
report.  
Signature 
      

Date 

 
CHIEF OF STAFF: 
I am satisfied that this is an appropriate request to be submitted to the Mayor 

Signature 
      
 

Date 
      

 


