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Project name: Review of the London Plan  Document version: 1 

Project Sponsor: Stewart Murray Last updated: 20th June 2016 

Project Manager: John Lett Approved by:  

Please note that this document should be submitted with your initial Risk Register to the Sponsor/Steering Group 
before proceeding to the start up and planning stage. 

 

Background 

 The London Plan is the Mayor’s over-arching statutory strategy. It provides the geographical 
framework which integrates all his other strategies and sets out his strategic planning policies 
with which all borough Local Plans must be in general conformity. It provides the strategic 
context for his growth agenda, showing the scale, nature and distribution of growth, and the 
infrastructure investment necessary to support it. 

 The Mayor has indicated that he wishes to replace the current London Plan as quickly as 
possible and a work programme has been developed to enable publication in 2019. In view of 
the external factors which bear on plan preparation this is the earliest date thought 
practicable (see ‘Milestones’ below).  

 Two temporary senior planners (Grade 8/9) are sought for two years to support technical 
work covered by this three year programme, together with a principal planner (grade 10) for 
one year to help initiate/drive forward the programme.  

 The two previous full London Plans each took three years to prepare, albeit with larger teams 
performing fewer functions than currently. The London Plan team presently has 16 staff 
(including LDD) and is also responsible for Local Plan ‘general conformity’ and a range of 
corporate policy functions. For the 2011 Plan it had 21 staff and a narrower range of 
responsibilities. It is understood that the 2004 Plan was produced by a team of around 24, 
again with a narrower range of functions.   

 

Objectives 

The work programme for the delivery of the London Plan review is designed to:  

 respond to political objectives/timelines;  

 take due account of legal, procedural, technical, co-ordinational and other practical 
considerations to produce a ‘sound’ Plan; and 

 optimise use of existing and (requested) new resources. 
 
In broad terms, the work programme for the review can be divided into two parts. The first entails 
preparation of technical inputs; consultation on the new draft Plan and, in the case of the Grade 
8/9s requested below, preparation for the EIP. Other than the run-up to the EIP it is largely 
controlled by the GLA. The timeline for the second part of the programme is largely determined 
by external bodies (PINS, government) and depending on these could run to May 2019 at the 
earliest or perhaps mid-autumn 2019 (see milestones below).   
 
This bid for additional resources is designed to expedite the first stage of the process over which 
the GLA has greatest control, leaving the second stage to be managed by the Team’s existing 
establishment. 
   

Objective 1 Provide Grade 10  
competencies to initiate, 
lead and coordinate inputs 
to the ROLP from a range 

Performance 
measure 

Overall: technical and 
management leadership to 
initiate and prepare specified 
ROLP sections Q3 2016/17 – Q1 



 

2 
 

of high level internal and 
external partners; lead 
technical analysis to 
support policy development 
across a range of specified 
topics; lead drafting and 
quality assurance of 
specified sections of the 
new draft Plan; contribute 
to publication of and 
consultation on the draft. 
 
Grade 10 competencies are 
required in particular to 
initiate and manage the 
economic and/or climate 
change and environmental 
sections of the Plan.  

2017-18 
 
 
Management of analysis of ‘ 
‘Towards’ style consultation 
response and integration in ROLP 
completed Q3- Q4 2016/17 
 
Completion of authoritative 
technical inputs/research 
publications for ROLP in Q3 
2016/17 – Q3 2017/18 
 
Management/completion of 
publication ready sections/policy 
of draft ROLP in  Q4 2016/17 
 
Contribute to management of 
consultation of draft plan Q2-Q3 
2017/18 
 
 

Objective 2 Provide Grade 8/9 
competencies to prepare 
specified topic based 
technical inputs to sections 
of the ROLP and related 
publications eg the 
‘Towards’ style document; 
coordinate preparation of 
these with other parts of 
the GLA group, external 
consultants and other 
organisations; draft relevant 
sections of the draft Plan 
and related publications 
and/or contribute to wider 
planning duties eg Local 
Plan ‘general conformity’. 
Contribute to public 
consultation on the 
‘Towards’ document and 
Draft Plan and preparation 
for EIP.   
 
Grade 8/9 topic 
responsibilities within the 
team may be realigned to 
optimise the skillsets 
available across the 
expanded team as a whole 
and to reflect new Mayoral 
priorities. At present there 

Performance 
measure 

Overall: lead contributions to 
specified issue based research & 
policy development and/or 
contributions to on-going team 
tasks eg LDF conformity during 
Q3 2016/17 – Q3 2018/19  
 
Contributions to/analysis of 
related consultation responses of  
100 Days’/ ‘Towards’ style 
document in Q3 2016/17 
 
ROLP drafting specified policy 
topics in Q4 2016/17- Q1 
2017/18 
 
Contributions to ROLP 
consultation and analysis Q2 – 
Q3 2017/18 
 
Contributions to EIP preparation 
Q4 2017/18 – Q1 2018/19 and 
presentation at EiP Q2 –Q3 
2018/19 and hand over to core 
staff. 
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is particular need for 
expertise in housing, 
economic issues, transport  
and climate change/the 
environment. 
 

 

Benefits 

 The current version of the Plan was an ‘interim’ response to the major upturn in 
population growth revealed by the 2011 Census and already includes a commitment to an 
early review. Such a review will provide greater certainty to guide London’s long term 
development and growth which in turn will underpin achievement of the Mayor’s 
objectives. 

 By virtue of being up-to-date it will provide the most authoritative basis for his planning 
and other strategic duties as soon as possible.     

 While the timescale for revising the Mayor’s other strategies is shorter than that for the 
London Plan, ensuring that it is prepared as quickly as possible will contribute to their 
robustness and address statutory requirements for all strategies be consistent. 

 It will also provide a timely opportunity to address what are likely to be significant 
changes to aspects of government policy arising from the Productivity Plan, H&P Bill, 
devolution proposals, NPPF changes and CSR and to meet Mayoral commitments to 
engage more fully with authorities beyond London. 

 

Timing of benefits 

 As London’s Spatial Development Strategy, the London Plan has a long term, 20-25 year 
horizon to guide the city’s development. However, it is also very much a day-to-day 
operational plan which bears on more immediate planning proposals and to be authoritative in 
this role must be as up-to-date as possible.    

 To this end the requested resources will be used to speed up and underpin plan preparation to 
maximum effect over a focused period. The subsequent stages of preparation can then be 
carried out by the existing establishment.  

Costs 

To provide the authoritative focused management necessary to initiate the Plan review and to 
supplement current resources - a Principal Planner for 12 months beginning mid 2016/17 and 
two Senior Planners for 24 months beginning mid 2016/17 are being sought.  The cost will up to 
£86,000 in 2016-17 which is proposed to be funded from Development, Enterprise and 
Environment’s (DE&E) 2016-17 Minor Programme budget. The funding for 2017-18 (£138,000) 
and 2018-19 (53,000) is to be funded from Planning unit’s budget or Planning’s Smoothing 
reserves. 
Separate approval will also be sought by the Head of Paid Service to create these posts staring 
from October 2016. 

Scope 

 The proposed appointments are intended to address particular ‘pinchpoints’ in preparation of 
the London Plan, focusing on its earlier stages. The Principal post will be for one year to 
initiate and progress the work programme. The two Senior Planner posts will provide the 
necessary technical consultation and pre-EIP inputs to take the Plan through to the EIP 
stage, after which the existing team members will see it through to final publication.  

 

Exclusions 

N/A 
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Constraints 

 The proposed appointments are intended to reduce the considerable risks around the early 
stages of Plan preparation and to get the draft to a point where the expertise of the existing 
team can see it through to completion according to the proposed tight timeline. This will also 
enable the team to continue to perform its on-going statutory functions in addressing Local 
Plan ‘general conformity’ and the Mayor’s duties to cooperate, inform and consult with 
relevant bodies beyond London.   

Assumptions 

 That the above statutory functions will remain the responsibility of the London Plan team 
during preparation of the Plan.  

 That no significant new SPGs or other planning documents other than those associated with 
Plan preparation will be prepared. 

 That the Mayor will accept that a new Plan will take 3 years to prepare. 
  

Relationship with other events 

Preparation/renewal of the Mayor’s other main strategies notably housing, transport, 
environment and economic development 

Event or project Impact 

Significant changes to national planning 
policy 

Possible delay to programme 

Secretary of State ‘Direction’ Probable delay to programme (beyond the term of 
these appointments) 

Legal challenge Probable delay to programme (beyond the term of 
these appointments) 

Assembly veto Probable delay to programme (beyond the term of 
these appointments) 

 

High level milestone plan 

 

Stage Milestone description Due date 

Preliminary 
projects 

Research brief finalisation; ‘Towards’ officer draft; new 
Mayor issue papers 

Q1 2016-17 

Scoping & 
research 

‘Towards’ style document finalisation; Mayoral sign-off. On 
going research 

Q1- Q2 
2016-17 

Initial 
consultation & 
research 

‘Towards’ style document consultation. On going research  Q2-Q3 
2016-17 

Policy 
development 

Finalise research, policy development, iterative policy 
drafting  

Q4 2016-17 
/ Q1 2017-
18 

Consultation Draft plan consultation and analysis Q2-Q 
4 2017-18 

EIP preparation  Initial responses to emerging issues/draft Matters Q4 2017-18 
– Q1 
2018/19 

EIP Written Statements and prepare for EiP Q2 2018-19 

PINS report Revert to original team establishment Q3 2018-19 

SoS Revert to original team establishment Q4 2018-
19/ Q1 
2019/20 
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Assembly  Revert to original team establishment Q4 2018-
19/ Q1 
2019/20 

Publish Revert to original team establishment Q1-Q2 
2019/20 

 

Next steps 

 Outline work programme already established; first stage briefs finalised or in preparation; 
initial research already commissioned. 

 

Activity 
Completion date 

Governance arrangements for Wider SE engagement in process of 
being established (Regional Summit 11.12.15)  

Q3 2015/16 

Outer London Commission papers on key issues for London Plan in 
preparation; publication March 2016 

Q4 2015/16 

 


