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1 Executive Summary 

1.1 The GLA intends to procure approximately 10% of its devolved Adult 

Education Budget (AEB) allocation, amounting to approximately £130 million 

over four years. This budget will be used as match funding to draw down 

£71 million of London’s European Social Fund (ESF) allocation. 

1.2 The GLA intends to procure the AEB contracts using the Public Contracts 

Regulations 2015 Light Touch Regime (LTR). This paper sets out the key 

elements of the procurement approach, noting that some proposals remain 

subject to further legal or procurement advice. 

1.3 Further detail in relation to the approach set out in this report is included in the 

additional information pack provided with this agenda. 

 

2 Recommendations 

2.1 The AEB Mayoral Board is asked to: 

2.1.1 Endorse the proposed AEB and ESF procurement approaches; 

2.1.2 Endorse the proposed maximum and minimum thresholds for bids; 

2.1.3 Note the key risks and proposed mitigations; 

2.1.4 Note that some proposals remain subject to further legal or 

procurement advice and that changes may be required following the 

outcome of the consultation on the Skills for Londoners Framework; 

2.1.5 Note that the AEB procured provision will be used as match funding to 

draw down ESF funding for a separate AEB-ESF programme which will 

be approved via a Mayoral Decision (MD) in accordance with standard 

“Mayoral Decision-Making in the Greater London Authority” procedures. 

 



  

 

 

 

 

3 Introduction and Background 

3.1 The GLA intends to procure approximately 10% of London’s devolved Adult 

Education Budget (AEB) allocation, amounting to approximately £130 million 

over four years.  

3.2 This procured AEB provision will be required to be ESF-compliant and 

£71 million of it will provide match funding for a separate £71 million AEB-ESF 

programme. The remaining £59 million of AEB procured delivery will act as a 

“reserve”.  

3.3 The AEB funding which is eligible to be used as match for ESF is less than the 

total £130 million of procured AEB for two main reasons: the AEB providers 

are less accustomed to meeting ESF requirements, so some AEB activities 

and outcomes may not be ESF-compliant, and the AEB providers may 

underspend. The “reserve” of £59 million will offset these risks by providing a 

pool of additional ESF-eligible participants if required. In addition, there are 

minor differences between the AEB and ESF requirements (e.g. vocational 

support for asylum seekers is not eligible for ESF support) but the GLA would 

nonetheless like to support these learners or activities. The reserve will enable 

providers to deliver a limited amount of activities which are eligible for AEB but 

not ESF. 

3.4 The final AEB allocation is not expected to be confirmed by the Department for 

Education (DfE) until as late as January 2019. The final budget for AEB 

procured provision cannot be confirmed until after this, which is later than the 

expected deadline for the procured AEB tender submissions. All current 

indications are that the AEB will be in the region of £130 million over four 

years, but to ensure that the GLA has the flexibility within the procurement 

process to enable it to award a greater or lesser amount of AEB provision 

depending on the final allocation, the procurement documentation will 

advertise the budget as approximately 10% of the London AEB allocation up 

to £50m per year, but probably around £32m. 

3.5 This paper sets out the GLA’s proposed approach to procuring the AEB 

contracted provision. The separate AEB-ESF programme will be approved via 

a Mayoral Decision (MD) in accordance with standard “Mayoral Decision-

Making in the Greater London Authority” procedures. 

 

4 Issues for consideration 

4.1 This paper provides further information on the proposed approach to 

procurement, noting any specific changes from standard procurement 

approaches or previous Education and Skills Funding Agency (ESFA) practice 

in relation to procuring AEB. 



  

 

4.2 The GLA intends to procure the AEB contracts using the Public Contracts 

Regulations 2015 Light Touch Regime (LTR). The procurement will follow the 

Open procedure, with a Standard Selection Questionnaire (SSQ) and a 

separate Invitation to Tender (ITT). TfL’s e-tendering system, ProContract will 

be used to manage the full tender exercise. 

4.3 Advance notice of the intention to publish will be provided via publication of a 

Prior Information Notice (PIN) in September 2018. This will set out the GLA’s 

purchasing intentions; inform the market that it should expect a procurement 

to commence; and advertise forthcoming market engagement activity.  

4.4 The ITT and contract notice will be published via ProContract and further 

advertised via OJEU, Contracts Finder and CompeteFor. Provider 

representative organisations will be notified of the launch by email on the day 

of publication and one or more workshops will be organised by City Hall to 

provide information to potential bidders within a few weeks of the ITT 

publication. Bidders will also have the opportunity to request clarifications via 

the TfL ProContract e-procurement system. 

4.5 Bids will be accepted from Sole Deliverers, Sole Lead Applicants, or Consortia 

(definitions can be found in Appendix A (Annex 3). GLA officers understand 

that ESFA did not previously allow applications from consortia, but it is in line 

with the GLA’s approach on other programmes and may offer advantages for 

smaller providers, enabling risk-sharing and reducing or eliminating 

sub-contracting fees.  

4.6 An eight-week period between the launch of the ITT and the tender 

submission deadline is currently anticipated. Organisations will be required to 

submit responses to both the SSQ and the ITT at the same time. 

4.7 The GLA expects the SSQ questions to be the same for all bidders. The SSQ 

will be used to identify whether interested providers are fit for purpose. Some 

responses to SSQ questions will result in mandatory or discretionary exclusion 

of bidders from the ITT evaluation stage. The GLA will only assess ITT 

responses from organisations which successfully pass the SSQ stage. The 

published ITT will include our service requirements and an ITT template to be 

completed by providers. 

4.8 As mentioned, the GLA intends to match the procured AEB to two overarching 

ESF Investment Priorities:  

4.8.1 Investment Priority 1 (IP1) supports unemployed and economically 

inactive people to access employment, and young people who are not 

in Education, Employment or Training (NEET) to access learning; and 

4.8.2 Investment Priority 2 (IP2) supports people in work, particularly in low 

pay or with low skills, to improve their skills for the local economy. 

4.9 The AEB match funding against each IP must be sufficient to enable the GLA 

to draw down the ESF for that IP. To mitigate the risk of securing insufficient 

match for one or the other IPs, the GLA intends to ask bidders to bid against 

two separate lots based on ESF IP1 and IP2. Organisations may bid against 

one or both lots by submitting a single tender response.  



  

 

4.10 In addition, the procured AEB contracts will be designed to allow a limited 

amount of flexibility for providers to deliver to participants who do not meet the 

core criteria for a lot. The core criteria and flexibilities will be published in the 

AEB procurement documentation. 

4.11 The division of the AEB budget for procured provision into two lots is a 

departure from the previous ESFA approach that had just one lot, and so it is 

worth noting the two key reasons for this:  

4.11.1 The ESFA do not use AEB to match fund their IP2 ESF provision 

because they have other sources of match funding which are not 

available to the GLA; and 

4.11.2 The provider pool from which the ESFA can draw eligible participants 

as match-funding is national and significantly greater than the GLA’s, so 

the risk of having insufficient match funding for an IP is negligible. 

4.12 The ITT will have common ‘core’ technical questions as well as IP-specific 

technical questions that will differ depending on the lot. Bids will be scored 

against both the common and the lot-specific technical questions and will 

receive a separate score for each lot.  

4.13 Bidders will be ranked within each lot by their score for that lot and funding will 

be awarded on this basis. In order of ranking (highest scoring bids ranked 

first), providers will receive the total amount that they have bid for, up until the 

point where the budget for that lot has been exhausted.  

4.14 As published in the Skills for Londoners Framework, the GLA intends to set 

minimum contract values of £400,000 (i.e. £100,000 per year) to seek to 

ensure that the number of contracts awarded is manageable without additional 

AEB management costs. 

4.15 The GLA is also intending to set a maximum contract value (or “cap”) per 

four-year contract with the aim of ensuring supplier diversity and mitigating the 

risk that just one or two successful organisations secure the majority of the 

available funding, thereby potentially excluding other smaller organisations 

and specialist providers from access to AEB procured funds for the next four 

years. The GLA recognises the possible negative impact on existing suppliers 

who are delivering above the cap and is undertaking an analysis of the 

supplier base to inform the capping level. The cap will be published in the ITT 

and will be based on analysis of AEB delivery data for previous years, 

including 2017-18 data if available.  

4.16 The SSQ will include self-certified “due diligence” questions that may help to 

reduce the number of ITT submissions to be scored. The Finance and 

Procurement teams are in the process of confirming the questions and the 

degree to which provider responses would lead to a mandatory or 

discretionary exclusion from assessment of the ITT.  

4.17 A large number of bids is expected and so, to manage resourcing, full due 

diligence will be undertaken only on organisations that are shortlisted to 

receive funding following scoring and moderation, and where possible, the 

GLA Finance team will rely on the financial checks undertaken by the ESFA 

for those organisations which are registered on the ESFA’s Register of 



  

 

Training Organisations (RoTO) and have an up-to date financial health check 

that is rated above “satisfactory”. In accordance with recent advice from 

external legal advisors, the GLA may also be required to carry out due 

diligence checks on organisations which are “significant entities”1. GLA 

Finance anticipate that external resource will be required to support the due 

diligence process. 

4.18 All applicants will be notified in writing whether they have been successful or 

unsuccessful. All applicants will be provided with written feedback including: 

their overall score, the overall score achieved by the highest-ranked tender, 

the score for each section of their application, the sections of their application 

where the highest-ranked tender scored more.  

4.19 There will be a minimum ten calendar day “standstill” period following 

notification of successful and unsuccessful bidders. During this ‘standstill’ 

period all bidders may submit a request in writing for more detailed feedback 

on their application and any aggrieved parties who consider they have been 

harmed or are at risk of harm should refer to the Public Contracts Regulations 

2015. 

4.20 The GLA will enter into a single contract with successful organisations, 

whether they have been awarded funding within one or both AEB procured 

lots. The contract will require separate financial and output schedules for each 

lot. Subject to further external legal advice, the GLA is also seeking to include 

contractual flexibilities that will allow for additional funding to be awarded to 

organisations that evidence good performance against contracted delivery 

targets, subject to GLA project manager approval. 

 

5 Equality comments 

5.1 The aim of AEB and ESF is to improve opportunities for people who are 

disadvantaged in the labour market.  Many potential AEB and ESF 

participants also have protected characteristics. The proposed AEB and ESF 

provision will support a range of groups, particularly the most disadvantaged 

people not currently receiving sufficient support into employment or education.  

These include young people who are NEET, people without basic skills, 

people who are unemployed such as parents, ex-offenders, homeless people, 

black and ethnic minorities and disabled people. The proposed programmes 

also seek to support Londoners in low-paid/ low-skilled jobs. Specific 

equalities factors are considered as part of the specification and procurement 

process for individual projects.  

 

6 Risks arising / mitigation 

6.1 There is one overall critical risk, which is a delay to the planned “Go Live” date 

for the AEB procured provision of 1 August 2019. This is closely inter-related 

                                                 
1 A “significant entity” is an organisation whose skills, expertise or capacity the lead applicant will rely 
upon to meet the criteria set out in the SSQ to pass the financial strength tests or deliver the required 
services (such as affiliates, associates, or sub-contractors). 



  

 

with the risk of insufficient staff resources to complete the procurement 

process in the time available. 

6.2 These risks may arise due to the following factors: 

6.2.1 The significant number of AEB (and AEB-ESF) procurement documents 
to be finalised and approved in September 2018, and the time required 
to incorporate changes required following the consultation on the Skills 
for Londoners Framework. 

6.2.2 This is the first AEB procurement solely for London and so it is 
impossible to accurately predict the volume of bids, but they may well 
be substantial. The ESFA received approximately 700 tenders for its 
previous national AEB procurement round. Based on this, GLA officers 
would expect around 200-250 bids. However, London has the largest 
share of the devolved AEB budgets and current providers and 
sub-contractors may view this as an opportunity for growth so there is a 
significant risk that the GLA will receive more applications than this. In 
addition, based on previous ESF grant award processes we can 
reasonably expect 150-200 tenders for the ESF specifications which will 
be advertised concurrently. Analysis of required person days, based on 
600 tenders, suggests that there are sufficient resources across the 
Skills and Employment Delivery and Policy teams to complete the bid 
evaluations and meet the current procurement timetable. If the number 
of tenders is significantly greater, however, or if tender scoring and 
moderation takes longer than anticipated, resources may not be 
sufficient. 

6.2.3 A large number of organisations will require due diligence checks and 
this is exacerbated by the fact that due diligence will need to happen at 
approximately the same time as financial year end in order to meet the 
contract award timetable and planned “Go Live” date. 

6.3 Mitigations are in place to manage and offset these risks as follows: 

6.3.1 The launch of the AEB procurement cannot be delayed because the 
Go-Live date cannot be pushed back, however, if necessary, work on 
the AEB-ESF programme procurement documentation could be put on 
hold for two to four weeks to focus resources on the AEB procurement 
and ensure publication as planned. This would lead to the ESF 
contracts being awarded later and is not ideal, but it is a ‘worst case’ 
option. 

6.3.2 If the number of tenders received or the requirements of the scoring 
process exceed the resources available, there are two potential 
mitigations: secure support from external sources (either consultants, or 
volunteers from strategic stakeholder organisations that are not 
involved in bidding), but noting that this brings consequent risks of 
managing the quality and consistency of scoring; or delay scoring on 
the ESF contracts until after the AEB contracts have been scored with a 
resulting delay to the ESF contract awards as above. 

6.3.3 The Finance team will only undertake due diligence on shortlisted bids 
and will rely on ESFA financial checks where possible. In addition, they 
are intending to secure external resource to undertake the due diligence 
checks on the AEB procured and AEB-ESF bids. If the number of 
shortlisted tenders is significantly greater than anticipated and the 



  

 

additional external resources are insufficient, then as a last resort, the 
due diligence on the ESF contracts could be delayed until after the AEB 
due diligence is completed, in order to protect the AEB ‘Go Live’ date. 

6.4 In addition to the two key risks mentioned above, the anticipated large number 

of bids and consequent large number of people involved in scoring tenders will 

increase the risk of inconsistent and/or poor quality tender evaluations. There 

is also an associated risk that the quality of information provided on 

Pro-Contract to support the score awarded may be insufficient to provide good 

quality feedback to bidders. There has been criticism of a lack of consistency 

and quality in the ESFA’s procurement process and there is a reputational risk 

for the GLA as a result. In addition, if scorer’s notes are insufficient to justify 

the score awarded there is a risk of challenge by providers and ESF auditors 

may deem the procurement not to have met ESF requirements, leading to 

clawback. These risks may be exacerbated if external scorers are required. 

The GLA will mitigate these risks through the following measures:  

6.4.1 The GLA will provide guidance and training for all scorers; 

6.4.2 There will be a minimum of two scorers per bid, bids will be scored 
independently and scores will then be moderated by a third party; and 

6.4.3 Sample quality assurance checks will be undertaken by a third party on 
moderated scores and on feedback provided on Pro Contract to seek to 
ensure consistency.    

6.5 Even with the minimum contract value, the final risk is that there will be 

insufficient resources to manage the contracts awarded. Estimates based on 

analysis of current data, suggest that the number of AEB contracts and grants 

(including AEB-ESF) will be more than estimated when original resource 

requirements were agreed, but nonetheless still manageable across the 

Employment and Skills Delivery teams. However, there remains a low risk that 

the number of contracts and grants will be greater than can be reasonably 

managed by the current team, applying the proposed project management 

approaches. If this risk arises, there are two potential mitigations: additional 

internal or external project management resources may need to be identified, 

with a consequent cost to the AEB and ESF budgets; or the current project 

management approach may need to be amended to require less resources, 

with a potential negative impact on the quality. 

6.6 GLA officers will have a better idea of the likelihood and level of these risks 

once bids have been received. 

 

7 Legal comments 

7.1 Legal have been consulted on the report and have no additional 
considerations. 

 

8 Financial Comments of the Executive Director Resources 

8.1 There are no direct financial implications to the GLA arising from approving 

the procurement approach for the ESF element of the overall AEB 

Programme. It should be noted, however, there are several risks (including 



  

 

financial) associated with undertaking an ESF Programme, which will be 

considered along with their mitigating strategies in a separate paper.  

8.2 The AEB and AEB-ESF procurement approach, as part of the assessment 

stage will include a robust due diligence process to ensure potential delivery 

partners are financially stable to handle the proposed grant / contract award 

and that there are no apparent eligibility issues from the onset of the process. 

The assessment process is still being considered and developed and will be 

subject further consideration as detailed within the main body of this report.  

 

9 Next steps 

9.1 The GLA intends to start procuring the competitive proportion of AEB and 

AEB-ESF in October 2018, to be in contract prior to 1 August 2019.  

9.2 The current indicative timetable of key milestones is provided below. Note that 

these dates are indicative only at this stage. 

 

Key milestone Date 

Finalise AEB procurement documentation and secure 
Mayoral approvals in accordance with the powers 
delegated by the Secretary of State 

May-Sep 2018 

Prior Information Notice published September 2018 

AEB Procurement launched Oct 2018 

SSQ and ITT deadline Dec 2018 

Scoring, moderation, due diligence etc. Dec 2018 - Feb 2019 

Internal approvals, contract awards Mar-Apr 2019 

Standstill period, contracts signed, provider inductions 
and training, project set-up etc. 

Apr-July 2019 

“Go Live” 1 August 2019 

 

 

Appendices 

• Appendix A – Detailed procurement approach documents (included in a separate 

additional information pack and reserved from publication until the approach is 

formally approved by Mayoral Decision) [Not appended to MD 2371 but 

available on request] 

 

Background Documents: 

The following documents are available upon request: 

• ‘Adult Education Budget (AEB) procured provision and AEB-ESF programme 

procurement approach’ (AEB Programme Board meeting of 11 July 2018) 

• AEB Programme Board agenda and minutes from 21 August 2018. 


