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Background and context 
The “Water for Schools” programme (WfS) was a partnership established in 2011 to make schools in 
London more water sustainable. It was initially a three-year programme to improve the water 
efficiency of up to 400 London secondary schools supplied by Thames Water. It evolved from the 
Rainwater Harvesting (RWH) for Schools pilot project which ended in April 2012. The programme ran 
for four years (2011 – 2014), which included a final legacy phase (a period of evaluation, ensuring 
availability of materials developed, and embedding of learning). 
 
The WfS partnership was made up of four core board members, Environment Agency (EA), London 
Sustainable Schools Forum (LSSF), Greater London Authority (GLA), and Thames Water Utilities 
Limited (TWUL). The programme was funded through financial contributions from the EA, GLA and 
TW, with substantial contributions in kind from LSSF and the three financing partners. In kind 
contributions included project management and secretariat roles, communication and publicity 
work). The programme was also supported with in kind contributions for two years by an 
independent water expert. 
 
The programme worked with a number of delivery partners, commissioned for their specialist skills. 
Groundwork London, Mission:Explore, Ech20, Aqualogic and Kingspan Group were contracted to 
deliver on different phases   of the programme. 
 
Key programme objectives 
The objective of the programme was to explore and deliver exemplar sustainable water 
management schemes across London schools. This would be delivered through whole school 
engagement and educational awareness raising and also through physical interventions such as 
improved metering, repairs and water efficiency installations. The in-school education and 
awareness activities worked across the range of school community members (teachers, students, 
support staff) and involved the production of freely available innovative engagement support 
material. Engagement activities raised the idea of exploring environmental and water sectors for 
career opportunities, and linking all parts of the water environment. 
 
Supporting objectives included establishing a behavioural change programme, mobilising schools as 
water efficiency advocates, establishing a legacy programme for London’s schools, saving money for 
schools through water efficiency measures, and delivering a widely available learning programme. 
 
School selection criteria 
Primary selection criteria were based on enthusiasm and willingness to participate in the first 
instance, with secondary criteria based on socio-economic and environmental indicators. These are 
further described in the project documentation. 
 
Cost of the programme 
Breakdown of programme funding (£k) (without in-kind contributions) 

 Thames 
Water 

Environment 
Agency 

Greater 
London 
Authority 

Total 
 

Phase 1: 
 

 5.5 4.5 10 20 

Phase 2: 
 

80 16 40 136 

Phase 3: 25 18  43 



 
 

 
 
The phases and what they delivered 
Phase 1 (2011-12) engaged four schools (two primary, two secondary), delivering: 

- Rainwater harvesting equipment (Kingspan Group Plc) 

- Engagement and awareness programme (ECH20), including assemblies, workshops and 
teaching aids 

- The project saw 669 m3 of rainwater collected in first year which will save the schools 
£1,183 (at 2011-2012 prices) from their water bills. 

- Four rainwater harvesting systems (storage capacity ranged from 3,600 to 10,000 litres) 

- A total of 288 pupils from Year 2 to Year 11 received in-depth workshops, with assemblies 
delivered to 670 Year 1 to Year 11 pupils and 60 teachers. 

   
Phase II (2012-13) engaged 39 schools (a mix of primary, secondary and Academies), delivering a 
programme of: 

- Replacement of old style water meters , with more advanced meters  (Automated Meter 
Reader), installed by Thames Water at 39 schools ( predominantly secondary schools) . In 
total, 86 meters were fitted, as many schools have multiple meters. Through the monitoring 
of these meters, leaks were detected in 13 schools. Some of these leaks proved to be large, 
and were having a noticeable impact on water bills.  

- Water Audits and delivery of water efficiency measures by Thames Water. 
- Whole school engagement approaches/materials by Groundwork London: 

- 20 education days / visits 
- 26 Green Doctor visits work with site premises staff 
- 2 employment/career fairs 
- 3 inspirational visits 

- Electronic educational materials/approaches by the Geography Collective. 
 
Phase III (2013-14) engaged with 25 schools, delivering a programme of: 

- Water leak reduction interventions (assessment and repair) at 13 schools identified in Phase 
II as having excess leakage (Thames Water) 

- Publication of the Mission:Explore water materials 
- Engagement/educational programme at 18 schools, working with 111 staff and 1632 pupils 

(Groundwork London) 
- Mobilising schools as water efficiency advocates and establishing best practice (Groundwork 

London) 
- Careers fairs to promote pathways into pre-apprenticeships and apprenticeships 

(Groundwork London) 
- 16 Green Doctor Water and Energy Audits with pupil participation (Groundwork London)  
- Reduction of leakage by 744 litres per hour or 6.5 million litres per year and financial saving 

equivalent to £13,491.10 per year. 
 
Phase IV (2014) included a final evaluation of the programme, provision of all materials online for 
widespread use, transition  to an embedded process of engagement with Thames Water. Legacy 
elements of this programme include: 

- Mission Explore resources 
- Leakage and wastage programme developed with methodology; evidence from report 
- Costs associated with leakage and wastage (water, damage repair) 
- Use of Thames Water Automatic Meter Reader (AMR), use of engagement materials within 

the progressive metering programme. 
- Groundwork’s knowledge on engaging with schools 



 
 

Key programme conclusions 
- Working with schools presents a challenge to achieving consistency across the programme 

phases. Each school may have different levels of engagement and goals. 
- There are genuine savings in water and cost to be found, mostly from wastage rather than 

leakage. (See report by Thames Water-11 below.) 
- A true calculation of savings through behavioural change both at school and through 

extension to the home has not been possible. Impacts of behavioural change are difficult to 
quantify. 

- A dedicated project manager is recommended for a project of this scope. This was a 
recurring theme through all phases. 

- All board members had experienced difficulty in either obtaining an appropriate contact at a 
given school, or finding that the contact details at a school had changed, leading to a loss of 
project continuity. An updated contacts list and communication log is essential. 

- Clarify expectations for all parties. 
- Programmes can and should, change as understanding is improved 
- Institute a governance structure and maintain a risk register 

 
Programme changes 

 Due to the 2012 drought, Thames Water had to reallocate funding to other priority areas, 
and budget was significantly reduced.  This resulted in a smaller number of schools included 
in the Phase 1 delivery.  

 From secondary to primary - Establishing the programme in secondary schools proved very 
difficult, largely due to a lack of dedicated staff resource. This meant that the board agreed 
to offer the programme to primary schools.  

 Increased focus on leakage and wastage- The results of the findings of phase II of the 
programme resulted in the board increasing the emphasis on water leakage and wastage. 
 

Next  Steps 

 Thames Water is continuing work with schools in London.  They have recently contracted 
three providers to deliver a range of student engagement and education packages, to a total 
of 50 schools.  This phase of the Water Efficiency Schools Programme (WESP) will include 
both primary and secondary schools, and will also include intensive water audits and 
retrofitting of the schools recruited. 

Project Document list: 
1. WfS_ Phase I RWH final report 
2. WfS Phase II III IV Business Plan 
3. WfS_Groundwork’s Phase II Final Report 
4. WfS_MissionExplore’s Phase II report 
5. WfS_TW’s Phase II AMR and engagement evaluation 
6. WfS_Phase III review session July 2014 
7. WfS_GLA’s Phase III evaluation summary 
8. WfS_Groundwork’s Phase III  final report 
9. WfS_Groundwork’s Phase III final report Appendix A 
10. WfS_Groundwork’s Phase III final report Appendix B 
11. WfS_TW’s Phase III AMR and leakage evaluation 
12. WfS_TW Water for Schools case study 

 
 
For further information on this programme, please contact: 
Annette Figueiredo- Chair of Programme Board- Annette.Figueiredo@london.gov.uk  
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