GREATER LONDON AUTHORITY

REQUEST FOR MAYORAL DECISION – MD2141

Title: National Park City Programme

Executive Summary:

The Mayor committed to 'make London the first National Park City', an overarching pledge for other manifesto commitments including enhancing biodiversity by creating green corridors and embarking on a major tree-planting programme.

This MD sets out how the Environment Team will help to meet these ambitions and create a legacy of environmental stewardship in London through the creation of the *Mayor's National Park City Programme*. It details the policy and advocacy work, and the delivery programme that will make up to £9m available 2017-2021 toward the costs of increasing London's tree canopy and improve London's green spaces.

Decision:

The Mayor:

- 1. approves expenditure of:
- (a) £9,000,000 on National Park City Delivery Programme; and
- (b) £238,000 on National Park City Policy and Advocacy Programme; and
- 2. delegates to the Executive Director of Development, Enterprise & Environment authority to approve all further arrangements for the delivery of the National Park City Programme.

Mayor of London

I confirm that I do not have any disclosable pecuniary interests in the proposed decision, and take the decision in compliance with the Code of Conduct for elected Members of the Authority.

The above request has my approval.

Signature:

Date:

1/7/17

PART I - NON-CONFIDENTIAL FACTS AND ADVICE TO THE MAYOR

Decision required - supporting report

1. Introduction and background

- 1.1. London's parks, green spaces, and natural landscapes are the places where Londoners can relax, exercise, play and enjoy the capital's natural heritage and culture. They also provide habitat for wildlife, and contribute both to protecting London from the impact of climate change and helping to improve London's air quality.
- 1.2. Enhancing the public realm and greening the capital improves the usability and the look and feel of the city, making it a more pleasant place for residents and visitors, and an environment in which businesses can thrive. Furthermore, maximising the benefits of London's 'green infrastructure' contributes to maintaining and improving London's image as the world's greenest big city, driving up the capital's rank in world surveys which helps to attract inward investment leading to jobs and growth. This MD sets out how the Environment Team will make London a National Park City and create a legacy of environmental stewardship in London.
- 1.3. The Mayor's manifesto included a commitment to "make London the first National Park City". This is an overarching pledge for other manifesto commitments including: strengthened protection for open spaces including playing fields, Metropolitan Open Land, and our Sites of Importance for Local Nature Conservation; enhancing biodiversity by creating green corridors; and, embarking on a major tree-planting programme.
- 1.4. The draft London Environment Strategy (LES) includes a chapter on Green Infrastructure and Natural Capital. This sets out how we intend to work with partners and stakeholders to improve London's natural environment and make the city greener. Making London a National Park City (NPC) provides the overarching narrative for delivering the strategy objectives and outcomes and provides a compelling public-facing expression for the programme of work that the Mayor will implement, and the activities of our partners that the Mayor will support. The programme will demonstrate the role of the Mayor in terms of: leadership through better policy and stronger advocacy; and delivery through projects that are tangible manifestations of policy and advocacy. This MD sets out the approach proposed to move the Mayor's vision into delivery and covers financial years 2017-18, 2018-19, 2019-20 and 2020-21.
- 1.5. This MD builds and expands on the Mayor's approval (under cover of MD2050) of the allocation of £750,000 of funding in 2016-2017 to support tree planting. That one-off grant round is now complete with 29 grants issued and 41,000 trees planted.
- 1.6. The £9m budget for the NPC Delivery Programme was approved by the Mayor under cover of MD 2076.
- 1.7. The £238,000 budget for the NPC Policy and Advocacy work was approved by the Mayor under cover of MD 2091.
- 1.8. Any further decisions relating to the National Park City Programme will be subject to Director Decision (DD) approval process.

2. Objectives and expected outcomes

2.1. The NPC Programme will promote the benefits of Green Infrastructure (GI) and demonstrate that its principles are as integral to the success of our city as any other type of infrastructure.

Green infrastructure is the network of green spaces (as well as features such as street trees and green roofs) that is planned, designed and managed to:

- Promote healthier living
- Lessen the impacts of climate change
- Improve air quality and water quality
- Encourage walking and cycling
- Sequester carbon
- Enhance biodiversity and ecological resilience
- 2.2. The NPC programme has two overarching objectives:

Objective 1 – Establish London as a National Park City

Objective 2 – Deliver a £9 million tree and park programme to contribute to increasing London's green cover and tree cover.

- 2.3. These programme objectives support the aims (subject to consultation) as set out in the draft LES:
 - Making more than half of London's area green by 2050
 - Conserving and enhancing wildlife and natural habitats
 - Promoting and valuing London's natural capital as an economic asset and developing the business case for investment in green infrastructure
- 2.4. Additionally there are the following programme principals that underpin all activity:
 - Empowering communities to take part in environmental activities
 - Supporting boroughs to use their planning powers and land-management responsibilities to enhance and increase green infrastructure through tree planting; greening the built environment; enhancing the amenity and function of parks and green spaces
 - Encouraging businesses to recognise and promote the economic benefit of greening the city
 - Aligning with, and complementing other Mayoral priorities, such as: improving air quality; creating healthy streets; providing good quality housing in liveable neighbourhoods; addressing inequalities (especially in health) and promoting social cohesion
- 2.5. The long term outcomes that this programme is trying to realise are:
 - The conservation of our most special landscapes, habitats and species
 - The enhancement of natural processes for the benefit of London's people and wildlife
 - A city with cleaner air that is better protected from flooding and overheating
 - Improved health for Londoners
 - A range of outdoor space for cultural, civic, learning and community activity, including productive landscapes
 - London being recognised as one of the greenest of the world's big cities

2.6. Objective 1 - Establish London as National Park City

Creating a National Park City requires not only the protection and management of existing assets (such as the network of parks, green spaces, wildlife habitats, street trees etc.) but investment in these assets to improve their quality and support a significant increase in the greening of the built environment to ensure all Londoners benefit from a green infrastructure that is extensive and accessible. Consequently,

a programme of policy and advocacy work is required to ensure that London as a NPC is a success and the benefits of such an approach can be realised.

2.7. The NPC Policy and Advocacy Programme will:

- Highlight the value of green infrastructure for Londoners, London's economy and London's
 resilience in order to make the case for the long-term investment required to maintain, increase and
 enhance the city's green infrastructure
- Improve the policy framework for protecting green infrastructure and ensuring green infrastructure is incorporated into the built environment
- Support and influence those with primary responsibility for managing and maintaining green infrastructure to ensure they have the resources and tools they need to make London a National Park City
- Create the platform upon which London (and other cities worldwide) can be declared a National Park City

Table 1 - Policy and Advocacy Detail and Budget 2017/18

This table sets out the main elements of the work programme, overall costs and immediate expenditure related decisions:

Programme	Outputs	Capital (£000)	Revenue (£000)
	Yearly service level agreement cost to support collation and management of London's greenspace data. This agreement is in year three of a three year contract.	0	20,
National Park City Programme Policy and Advocacy	Support the establishment of a Green Space Commission to find new models for Green Space management. This work will assess alternative business models to support boroughs to better manage and finance London's green infrastructure. Undertake research to support developing a baseline to understand the current status of	0	108
	borough greenspace services. Horizon 2020 CLEVER Support Stage 2 of CLEVER Cities Horizon 2020, a potential 12m euro project that aims to work with local communities and land-managers to develop locally-tailored approaches to delivering green infrastructure that highlights its social and economic benefits.	0	15

Programme	Outputs	Capital (£000)	Revenue (£000)
	Research into alternative sources of funding Undertake research into the opportunities for accessing funding for GI (e.g. philanthropic, private etc.) to help stakeholders tackle the shortage of greenspace funding.	0	10
National Park City	Supporting the production of updated guidance document, to support the London Plan, on living roofs and walls. This report will articulate the benefits of living roofs and walls, support new London Plan policy and help meet our 50% greening London target	0	10
Programme Policy and Advocacy	All London Green Grid- Challenge Map development Commissioning specialist technical support for the production of the new innovative interactive mapping tool to prioritise GI interventions and help to target funding at communities most in need.	0	10
Staffing (G10 – delivery)	The establishment of a permanent G10 Policy and Programme Officer, already approved by the Head of Paid Service on 30 March 2017 ¹ .	0	65
Total (to be met	t from the GLA Environment Programme Budget)	0	238

2.8. Objective 2 – Deliver a £9 million tree and park programme to contribute to increasing London's green cover and tree cover.

The NPC delivery programme will support activities that will help to achieve the Mayor's manifesto commitments and the GI policy objectives within the LES, contributing to a wide range of environmental benefits that enhance London's natural environment. This £9m programme of work will publically showcase the Mayor's commitment to greening the capital and embarking on a major tree planting programme. These programmes will target areas where green infrastructure can deliver the greatest benefits, by using a new interactive tool, the All London Green Grid Challenge Map, to help focus programme delivery.

2.9. The NPC delivery programme will:

- Provide grants, advice and support to communities, boroughs, NGOs and businesses to help increase London's green cover
- Engage communities in tree planting schemes
- Engage communities in greenspace improvement programme
- Utilise a new interactive GIS tool to target funding at areas and communities that are most in need.
- Empower communities to take part in environmental projects
- Enable Londoners to volunteer or take park in civic activities
- Support businesses to green the public realm and plant trees

https://www.london.gov.uk/moderngov/ieListDocuments.aspx?Cld=254&Mld=6147&Ver=4

- Collaborate with the Mayor's Good Growth Fund to maximise green infrastructure opportunities
- Support the aims and objectives of other Mayoral priorities such as: improving air quality; creating healthy streets; providing good quality housing in liveable neighbourhoods; addressing inequalities (especially in health) and promoting social cohesion

Table 2 - National Park City - Delivery Programme Detail and Budget

This table below sets out the main elements of the work programme, overall costs and immediate expenditure related decisions:

Programme	Outputs	Budget 2017/18 - 20/21		
		Capital	Revenue	
Delivery Support Contract	Provide specialised community engagement advice and administrative grant management and support for the Mayor's Green Space and Tree Programme.	£0	£140,000	
	This programme will support the creation or improvement of at least fifty spaces across London. These spaces will include: • At least two strategically important sites to demonstrate and evaluate exemplar GI practice. • At least 10 projects that will green	£2,940,000	£990,000	
Mayor's Green Space Programme	the public realm or improve neglected or ecologically low value greenspaces. At least forty projects designed and implemented by community groups. These projects would target communities in areas of multiple deprivation, and aim to provide opportunities for community empowerment and social integration. This programme will also include partnership work with Cross River Partnership and London's Business Improvement Districts. Yearly budget profile is set out in Table 3.			
Mayor's Tree Programme	 This programme will support the planting and care of trees in London including: Providing investment to at least 80 small and medium scale community tree planting projects in green spaces across London Support for large woodland creation projects working with 	£0	£4,930,000	

	partner organisations to increase London's urban forest • Developing a new online map to enable Londoners and businesses to sponsor public realm tree planting in their area • Providing support for policy and advocacy work, data and public engagement relating to London's trees. Including match funding for partner HLF projects. Yearly budget profile is set out in Table 3 below.		
Total		£2,940,000	£6,060,000

Table 3 - Yearly Profile of National Park City Delivery Programme Budget

	£000's									
	Total 17/18		18	18/19		19/20)/21		
	Сар	Rev	Сар	Rev	Сар	Rev	Сар	Rev	Сар	Rev
Delivery Support Contract	0	140	0	50	0	45	0	45	0	0
Mayor's Greenspace Programme	2940	990	0	30	1470	490	1470	330	0	140
Mayor's Trees Programme	0	4930	0	850	0	1650	0	2175	0	255
Total	2940	6060	0	930	1470	2185	1470	2550	0	395

3. Equality comments

- 3.1. Under Section 149 of the Equality Act 2010, as a public authority, the Mayor of London must have 'due Regard' of the need to eliminate unlawful discrimination, harassment and victimisation as well as to advance equality of opportunity and foster good relations between people who have a protected characteristic and those who do not.
- 3.2. Gender Equality and Equal Opportunities are enshrined within the GLA's programmes and activities according to the Mayor's Framework for Equal Life Chances (June 2014) and the new Mayor's forthcoming Diversity and Inclusion Strategy. The framework aims to bring Londoners together rather than dividing them. It promotes outcomes for a diverse range of communities that seek to bring real changes to the quality of life for all Londoners. The NPC Programme stems from the current work on the LES which is informed by a full Integrated Impact Assessment, which includes a consideration of equalities.

- 3.3. As a result Environment programmes and projects look to maximise their positive impact on all Londoners. For the NPC programme this could include for example: increasing access to green space, contributing to urban cooling, reducing the health impact of air quality,
- 3.4. Projects delivered through the Mayor's NPC programme will aim to engage as many Londoners as possible to help to meet the needs of people sharing protected characteristics under Section 149 of the Equality Act 2010. Grant assessment criteria will aim to deliver projects in deprived wards; engaging people with disabilities; engaging those over 60 and under the ages of 16; engaging with different population groups including those with protected characteristics.
- 3.5. Grant application processes will require a statement about the organisations' approach to equality and/or the submission of organisations' equality policies.
- 3.6. Recipients of funding will be required to outline how projects will provide environmental and community benefit. This includes information on the intended beneficiaries. They will be required to advertise their volunteering opportunities via Team London where appropriate.

4. Other considerations

Please ensure this section covers a) key risks and issues b) links to Mayoral strategies and priorities c) impact assessments and consultations.

4.1. Key risks and issues

Risk	Likelihood	Impact	Mitigation
Concept of London as a National Park City is not understood	Medium	Medium	 Creating well defined explanation of what London as a NPC would mean for key stakeholders Work with communication officers to create clear narrative for Londoners and update website
Delivery programme Overspend	Low	High	 Funding offers will be subject to execution of funding agreements capping GLA funding, payments of which will be made on achievement of milestones (and evidence of associated expenditure) Match-funding will be a requirement
Delivery programme Underspend	Medium	Medium	The funding will be offered in a series of funding rounds, therefore providing opportunities for greater promotion or modification of grant criteria if necessary
Projects delivered are of a poor quality or are poorly maintained	Low	High	 Funding or grant agreements will include clear milestones for payment Project applications will be required to set out how schemes will be maintained Project monitoring will include site visits to a proportion of projects to check on delivery
Insufficient projects identified	Low	Medium	Ongoing dialogue with partners and monitoring of applications to determine constraints

Risk	Likelihood	Impact	Mitigation
Lack of physical capacity for planting large number of trees	Low	Medium	Ongoing dialogue with partners, research to support site finding, and monitoring of applications to determine constraints
Public and partner buy-in	Low	Medium	 The previous parks and tree programmes have been very popular Early communication with partners regarding the programme of work
Grant scheme manager not secured in time	Low	Medium	 Previous programmes have contracted an external partner to successfully manage the day to day operation of the grant programmes with the GLA maintaining a strong oversight on decisions. A delivery partner will be contracted by summer 2017.

4.2. Links to Mayoral strategies and priorities

The National Park City Programme will contribute towards:

- The efficient and effective delivery of Mayoral manifesto commitments
- The efficient and effective delivery of policies and targets in the London Plan and commitments in the forthcoming draft LES, specifically:
 - To protect, enhance and increase green areas in the city and ensure it is providing the green infrastructure services and benefits for a future London
 - To ensure no net loss of biodiversity and restore ecological connectivity by protecting a core network of nature conservation sites and improving the ecology of green spaces and the built environment
 - To provide more coherent strategic co-ordination of London's green infrastructure and new funding programmes to support project delivery.

4.3. Impact Assessments and consultations

The draft LES, where much of the National Park City work programme has been drawn from, has been through a pre-consultation exercise and integrated impact assessments have been undertaken. A formal consultation will take place in summer 2017.

5. Financial comments

- 5.1 Mayoral approval is being sought to approve the funding of up to £9,000,000 to support the increase of London's tree canopy and to improve London's green spaces.
- 5.2 It is proposed that the National Park City Delivery Programme will be profiled over four financial years. The expenditure will be apportioned as follows from the Trees Environment Programme Budget; Capital £2,940,000 and Revenue £6,060,000.

	2017-18	2018-19	2018-19	2019-20	2019-20	2020-21	Total
	Revenue £000′	Capital £000′	Revenue £000'	Capital £000'	Revenue £000'	Revenue £000′	£000′
Delivery	50		45		45		140
Support							
Contact							
Mayor's	30	1,470	490	1,470		140	3,930
Greenspace							,
Programme							
Mayor's Tree	850		1,650			255	4,30
Programme							
Total	930	1,470	2,185	1,470	2,550	395	9,000

- As this programme of works involves funding agreements, officers are reminded to ensure that they liaise with both the Legal and Finance Teams in the preparation and execution of the agreements. In addition the award and monitoring of the funding and associated payments should be in line with the Authority's Funding Agreement Toolkit.
- Approval is also being sought for expenditure of up to £238,000 on Policy and Advocacy for the National Park City Programme. This comprises of £66,000 for Grade 10 Policy and Programme Post, £63,000 for indirect costs and £110,000 for direct costs. The programme will be funded from Urban Greening 2017-2018 Programme Budget.

6. Legal comments

- 6.1 The foregoing sections of this report indicate that:
- 6.1.1 the decisions requested of the Mayor concern the exercise of the GLA's general powers, falling within the statutory powers of the GLA to do such things as may be considered to further, and or be facilitative of or conducive or incidental to the furthering of, the promotion of the improvement of the environment in Greater London; and
- 6.1.2 in formulating the proposals in respect of which a decision is sought officers have complied with the GLA's related statutory duties to:
 - (a) pay due regard to the principle that there should be equality of opportunity for all people;
 - (b) consider how the proposals will promote the improvement of health of persons, health inequalities between persons and to contribute towards the achievement of sustainable development in the United Kingdom; and
 - (c) consult with appropriate bodies.
- 6.2 In taking the decisions requested, the Mayor must have due regard to the Public Sector Equality Duty; namely the need to eliminate discrimination, harassment, victimisation and any other conduct prohibited by the Equality Act 2010, and to advance equality of opportunity between persons who share a relevant protected characteristic (race, disability, gender, age, sexual orientation, religion or belief, pregnancy and maternity and gender reassignment) and persons who do not share it and foster good relations between persons who share a relevant protected characteristic and persons who do not share it (section 149 of the Equality Act 2010). To this end, the director should have particular regard to section 3 (above) of this report.
- 6.3 Officers have indicated that report that a significant proportion of the expenditure proposed will amount to the provision of grant funding as a contribution to the project costs of successful funding

applicants and not a payment for services to be provided. They must ensure that the proposed funding is disbursed in a fair and transparent manner in accordance with the GLA's Contracts and Funding Code and a funding agreement is put in place between and executed by the GLA and successful applicants before any commitment to the provide funding is made.

- To the extent that it is proposed that expenditure is incurred on the procurement of works, services or supplies, officers must ensure that the works, services or supplies are procured in accordance with the GLA's Contracts and Funding Code and that appropriate contract documentation is put in place and executed by the successful bidder(s) and the GLA before the commencement of any works, services or supplies.
- 6.5 The Mayor may, under section 38 of the Greater London Authority Act 1999, delegate the exercise of the GLA's functions to the Executive Director Development, Enterprise & Environment as proposed should he so wish.

7. Planned delivery approach and next steps

- a. Objective 1 The NPC policy and programme activity will be delivered in 17/18 as part of the Green Infrastructure Team business plan.
- b. Objective 2 The NPC delivery programme will be delivered as set out below:

Activity	Timeline
Procurement of contract for green space and tree grant programme	July 2017
delivery partner	
Announcement of NPC Programme	July 2017
Delivery Start Date Tree Grants – Round 1	August 2017-Feb 2018
Delivery Start Date Community Parks Grant - Round 1	September 2017
Selection of Strategic Parks Programme	January 2018
Selection of GI projects via Good Growth Fund	March 2018/19
Tree Grants Round 2	Juпе 2018 – Feb 2019
Large scale woodland creation projects	November 2018-Feb 2020
Community Parks Grants Round 2	March 2018
Tree Grants Round 3	June 2019-Feb 2020
Community Parks Grants Round 3	September 2018
Delivery End Date Parks	December 2019
Delivery End Date Trees	January 2020
Final evaluation	March 2020
Project Closure	March 2021

Appendices and supporting papers:

None

Public access to information

Information in this form (Part 1) is subject to the Freedom of Information Act 2000 (FOI Act) and will be made available on the GLA website within one working day of approval.

If immediate publication risks compromising the implementation of the decision (for example, to complete a procurement process), it can be deferred until a specific date. Deferral periods should be kept to the shortest length strictly necessary. **Note**: This form (Part 1) will either be published within one working day after approval <u>or</u> on the defer date.

Part 1 Deferral:

Is the publication of Part 1 of this approval to be deferred? YES

If YES, for what reason: Some of the details in this MD are part of the draft London Environment Strategy. We would like this to be deferred until the LES has been published.

In addition, we will be procuring a delivery partner, and do not want the financial details published until this procurement exercise is completed.

Until what date: 1st August 2017

Part 2 Confidentiality: Only the facts or advice considered to be exempt from disclosure under the FOI Act should be in the separate Part 2 form, together with the legal rationale for non-publication.

Is there a part 2 form - NO

ORIGINATING OFFICER DECLARATION:	Drafting officer to confirm the following (✓)
Drafting officer: Nicola Murphy-Evans has drafted this report in accordance with GLA procedures and	√
confirms the following:	
Sponsoring Director: Fiona Fletcher-Smith has reviewed the request and is satisfied it is correct and consistent with the Mayor's plans and priorities.	✓
Mayoral Adviser: Shirley Rodrigues has been consulted about the proposal and agrees the recommendations.	✓
Advice: The Finance and Legal teams have commented on this proposal.	✓
Corporate Investment Board This decision was agreed by the Corporate Investment Board on the 3 July 2017	

EXECUTIVE DIRECTOR, RESOURCES:

I confirm that financial and legal implications have been appropriately considered in the preparation of this report.

Signature

M). Elle

Date 3. 7.17

CHIEF OF STAFF:

I am satisfied that this is an appropriate request to be submitted to the Mayor

Signature

D. Kellany

Date 4/7/2017.