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Notting Hill Carnival Strategic Partners Group  
Note of Meeting 

2 July 2018 
 

In attendance:  
MOPAC 
GLA Events 
MPS 
Westminster City Council (WCC) 
Royal Borough of Kensington and Chelsea (RBKC)  
Notting Hill Carnival Ltd 
Transport for London 
 

 
1. OSPG update 

 
The OSPG chair (WCC) shared the OSPG Information Exchange Protocol (IEP). 

 
The OSPG chair provided an update on end of Carnival planning. Partners agreed that a future 
table top session will run through the end of Carnival in detail. MP confirmed that he has met with 
the majority of bands and each has been provided with a document clearly stating their entry and 
exit points, as well as route times. 
 
 

2. Notting Hill Carnival Ltd (NHCL) update 
 
NHCL confirmed their aspiration to have bands off the Carnival route by 7pm.  
 
A pre-Carnival public meeting with residents was planned at RBKC town hall. WCC and NHCL 
agreed that invitations should also be issued to Westminster residents.  
 
WCC confirmed there is now a clear plan for Westbourne Park to be tested at the table top 
session.  
 
 

3. Community engagement 
 
NHCL confirmed that the adverts for the community stewarding programme were out. McKenzie 
Arnold were also now recruiting stewards. 
 
Partners discussed engagement plans with regards to Grenfell. Partners acknowledged the 
communities preference for Grenfell not to dominate Carnival this year. It was agreed that clear 
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deadlines should be provided to the community should they want commemorative activity closer 
to Carnival.  

 
 

4. Policing requirement 
 
The MPS confirmed that policing arrangements regarding Grenfell will be the same this year as last 
year. Protective security would also be broadly the same as last year.  
 
Partners agreed to proceed with a Strategic Leaders workshop and a Communications workshop.  
 
 

5. Risk 
 
Partners discussed a number of outstanding risks. These will be added to the Risk Log.  

 
 

6. AOB 
 
Partners discussed outstanding Vehicle Access Pass and funding concerns.  

 


