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DMPC Decision – PCD 1387 

 

Title:   ARV Ballistic Helmet Replacement 

 
Executive Summary:  

This decision requests approval for use of net additional funding of £984k for the purchase of 590 
Ballistic Helmets for Armed Response Vehicle (ARV) Officers (inclusive of management fee).  

This requirement has been caused by the mandate from National Armed Policing that all ARV officers 
will be CBRN (chemical, biological, radiological and nuclear) trained, with two thirds of on duty ARVs 
immediately deployable, by the 1st April 2023. This change to the ARV role profile provoked an urgent 
review of the ballistic head protection provided to ARV officers within the MPS as the current helmet 
is not compatible with CBRN respirators and cowls. 

The MPS has a ballistic helmet available, used by CTSFOs (Counter Terrorist Specialist Firearms 
Officers), the “Ops Core”. This helmet is suitable for the ARV requirement, and is compatible with the 
CBRN equipment. Within the MPS, this helmet has not been through sufficient commercial 
governance to roll out in the numbers needed to deliver CBRN capability to all ARV officers. The Ops 
Core helmet will be one of the options considered and due to its high cost the funding request is 
calculated on this product.  

To allow the MPS to procure a helmet as close to the required time frame as possible, procurement 
must take place via the National Uniform Managed Service (NUMS) contract. MOPAC are requested 
for approval to uplift the DHL contract by sufficient funds to cover the costs of the rollout of a new 
ARV helmet. The uplift in the contract is compliant with the Public Contract Regulations 2015.  
 

 

Recommendation:  
The Deputy Mayor for Policing and Crime is recommended to:   

1. Approve expenditure of £822,000 plus DHL management fee (25%) giving a total cost of 
£1,028,000 for the Armed Response Vehicle (ARV) Ballistic Helmets totaling 590 units as a 
bulk rollout (replacement) for all ARV trained officers in MO19 and Aviation Policing. The 
current budget is £44,000 giving a net budget pressure of £984,00 which will be funded 
from Met Ops staffing underspend (£907,000) and reimbursement by Aviation (£77,000). 

2. Approve the supply and delivery of ARV Ballistic helmets for replacement and initial issue 
to officers, totaling a maximum of 120 units per year for the remaining 3 years on the 
National Uniform Managed Service (NUMS) framework. This gives a net budget pressure of 
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£165,000 per year, which will be managed from the MO19 supplies and services budget 
(£149,000) and reimbursement by Aviation Policing (£16,000). 

3. Approve the uplift to the DHL NUMS framework contract by £1,500,000 for the remaining 3 
years to cover the costs. 

 

Deputy Mayor for Policing and Crime 

I confirm I have considered whether or not I have any personal or prejudicial interest in this matter 
and take the proposed decision in compliance with the Code of Conduct.  Any such interests are 
recorded below.  

The above request has my approval.  

Signature 

      

 

Date       17/02/2023 
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PART I - NON-CONFIDENTIAL FACTS AND ADVICE TO THE DMPC 

 
1. Introduction and background  

 
1.1. The Weapons, Equipment & Tactics Working Group (WETWG) have since 2017 been 

reviewing the current Armed Response Veghicle (ARV) helmet. There have been 
lessons learned from a number of terrorist attacks as well as enhanced MTFA 
(Marauding Terrorist Forearms Attack) training. Technology has moved on 
considerably with regards to armour prompting review of AFO (Authorised Firearms 
Officer) and FLP (Frontline Policing) body armour. The national CBRN (chemical, 
biological, radiological and nuclear) requirement has accelerated the need for a new 
helmet due to compatibility issues with the current product. There is a pressing need 
to replace the current helmet for all ARV officers in order to deliver the ARV CBRN 
capability. The helmet is the key issue on the critical path to deliver the CBRN 
requirement. 
 

1.2. The MPS has a ballistic helmet available, used by CTSFOs (Counter Terrorist Specialist 
Firearms Officers), (~130 units) the “Ops Core”. This helmet is suitable for the ARV 
requirement, and is compatible with the CBRN equipment, as confirmed by Avon, the 
respirator supplier. It is the helmet which is being procured by British Transport Police, 
Greater Manchester Police, West Midlands Police and City of London Police for the 
CBRN rollout. Within the MPS this helmet has not been through sufficient commercial 
governance to roll out in the numbers needed to deliver CBRN capability to all ARV 
officers. The “Ops Core” helmet will be one of the options considered and due to its 
high cost the funding request is calculated on this product. It is proposed that to allow 
the MPS to procure a helmet as close to the required time frame as possible, 
procurement must take place via the National Uniform Managed Service (NUMS) 
contract. The required uplift in the contract would be within the Public Contract 
Regulations 2015, but MOPAC are requested to approve uplifting the DHL contract by 
sufficient funds to cover the costs of the rollout of a new ARV helmet. 

 
 
2. Issues for consideration  

 
2.1. There is a mandate set by National Armed Policing to include CBRN in the ARV role 

profile from 1st April 2023. The current ARV Helmet is not compatible with the CBRN 
kit and therefore a replacement is required in order to fulfil the national requirement. 
 

2.2. The currently supplied helmet made by Galvion is experiencing substantial supply 
chain delays. By procuring and issuing 590 ARV officers with a new helmet this will 
allow their old helmets to be re-cycled to other AFOs at a one-off cost saving of £180k. 
 

2.3. Aviation Policing have a number of ARV officers who will require the replacement 
helmet in order to be compliant with the national ARV role profile. This funding will be 
requested via Third Party Contracts.  
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2.4. There are health and wellbeing, equality and tactical advantages compared with 
current issued helmet due to advances in technology meaning that the helmet is 
lighter.  
 

2.5. The MPS is not currently aware of any CBRN compatible “full cut” helmets. The 
national guidance for ARV officer kit lists recommends a “high cut” helmet. 
 

2.6. To address conflicting requirements associated with comfort, compatibility with 
equipment and helmet coverage; MO19 SLT in consultation with SO-AP, have agreed 
to test a number of helmets including human factors / compatibility testing in order to 
complete a risk assessment, taking a a risk based decision as to whether the 
wearability and compatibility with equipment outweighs the compromise in coverage. 
This will be presented to Cmdr Uniformed Ops for NPCC acceptance and sign off.  
 
 

3. Financial Comments  
 
3.1. The total cost of the roll-out of the new ARV Ballistic Helmets is £1.03m in 2022/23. 

This is £984k more than the current budget. There will be a contribution of £77k from 
aviation leaving a pressure of £907k which will be funded from Met Operations 
Staffing underspend.  
 

3.2. The ongoing cost of the new helmets will £209k per annum including management fee, 
which is £165k per annum more than the current budget. Aviation will be reimbursing 
£16k per annum.  The remaining cost pressure will be managed by MO19 supplies and 
services budgets. There is an option that the old helmets can be redistributed to other 
OCUs after refurbishment which will save the MPS £180k in the first year, however, 
these funds will not be returned to MO19. 

 
 
4. Legal Comments  
 
4.1. The Mayor’s Office for Policing and Crime (“MOPAC”) is a contracting authority as 

defined in the Public Contracts Regulations 2015 (“the Regulations”).  All awards of 
public contracts for goods and/or services valued at £213,477 (incl. VAT) or above shall 
be procured in accordance with the Regulations. This report confirms the value of the 
proposed contract exceeds this threshold.   
 

4.2. The business justification paper confirms the MOPAC’s route to market is through its 
existing NUMS contract with DHL.  The report also confirms the sourcing exercise 
carried out by DHL is compliant with both the NUMS contract and the Regulations. 
 

4.3. Paragraph 4.8 of the MOPAC Scheme of Delegation and Consent provides the Deputy 
Mayor for Policing and Crime (“DMPC”) has delegated authority to approve Business 
cases for revenue or capital expenditure of £500,000 and above. 
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4.4. The report requests an increase in value of the NUMS contract of £1.5m for the 
remaining 3 years of the contract against an original contract value of £102m, equating 
to an increase in value of 1.4%, and is compliant with regulation 72(8). 
 

4.5. Paragraph 7.24 of the Scheme provides the Director of Commercial Services has 
consent for approval of all unforeseen variations and extensions with an original value 
of £500,000 or above that the DMPC is not required to approve in line with the 
Scheme of consent.  Paragraph 4.14 of the Scheme provides the DMPC reserves the 
right to call in all variations and extensions to contracts with an original value of 
£500,000 or above. 

 
 
5. Commercial Issues  
 
5.1. The existing ARV ballistic helmet, is currently sourced via DHL and included in the 

scope of the NUMS contract. If the MPS are required to meet the national 
requirement, as close to 1st April 2023 as possible, the commercial recommendation 
would be to procure via the DHL NUMS contract. It will not be possible to complete a 
competitive process in this timescale given the long lead times of these products, with 
the MPS needing to identify the exact product to be purchased. Although commercial 
preference would be to run a competitive process, either directly or via DHL, this 
would mean that the MPS would not be able to meet the 1st April 2023 and would be 
looking at an implementation of December 2023 onwards, depending on the product 
selected. Both routes to market will be compliant with MOPAC Scheme of Delegation 
and PCR 2015. 
 

5.2. To complete a new roll-out of the helmets, will require an uplift of £1.5m to the 
current approved NUMS contract (exc. Ballistic body armour, which required an £8.8m 
uplift to the NUMS contract) of £102m, equating to an increase of 1.4%. This allows 
sufficient headroom in the contract, pro-actively for MPS uniform and PPE 
requirements, providing advance notice and justification of increases to the market 
and MOPAC, without exhausting contract value before its expiry as necessary by a 
diligent contracting authority. 
 

5.3. The long-term procurement of the sourced ARV helmet should remain under the DHL 
contract, because a competitive longer term process would create a duplication of 
costs as they cannot have multiple types of helmets in use. In addition, DHL hold and 
purchase these items for all NUMS forces creating volume leverage, stock-holding and 
increased resilience of supply chain, managed via Supplier Relationship Management 
and formal SLA monitoring. 
 

 
6. GDPR and Data Privacy  

 
6.1. The MPS is subject to the requirements and conditions placed on it as a 'State' body to 

comply with the European Convention of Human Rights and the Data Protection Act 
(DPA) 2018. Both legislative requirements place an obligation on the MPS to process 
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personal data fairly and lawfully in order to safeguard the rights and freedoms of 
individuals. 
 

6.2. Under Article 35 of the General Data Protection Regulation (GDPR) and Section 57 of 
the DPA 2018, Data Protection Impact Assessments (DPIA) become mandatory for 
organisations with technologies and processes that are likely to result in a high risk to 
the rights of the data subjects. 
 

6.3. The Information Assurance and Information Rights units within MPS will be consulted 
at all stages to ensure the programme / project meets its compliance requirements. 
 

6.4. The project does not use personally identifiable data of members of the public, so 
there are no GDPR issues to be considered. 
 

 
7. Equality Comments  

 
7.1. Armed Policing faces challenges in recruiting female officers with the weight of 

equipment seen as a barrier to recruitment and retention. The proposed ARV helmet is 
significantly lighter than the current one and therefore we believe that the reduced 
weight will remove some barriers and ensure armed policing in the capital can be more 
reflective of this city’s communities. 
 

7.2. No Implications for the London Anchor Institutions’ Charter. 
 
 
8. Background/supporting papers 
 
8.1. Report 
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Public access to information 

Information in this form (Part 1) is subject to the Freedom of Information Act 2000 (FOIA) and will be 
made available on the MOPAC website following approval.   

If immediate publication risks compromising the implementation of the decision it can be deferred 
until a specific date. Deferral periods should be kept to the shortest length strictly necessary.  

Part 1 Deferral: 

Is the publication of Part 1 of this approval to be deferred? NO 

If yes, for what reason:  

Until what date:  

Part 2 Confidentiality: Only the facts or advice considered as likely to be exempt from disclosure 
under the FOIA should be in the separate Part 2 form, together with the legal rationale for non-
publication. 

Is there a Part 2 form – YES 

 

ORIGINATING OFFICER DECLARATION  
Tick to confirm 
statement (✓) 

Financial Advice: 
The Strategic Finance and Resource Management Team has been consulted on 
this proposal. 

 
✓ 
 

Legal Advice: 
The MPS legal team has been consulted on the proposal.  

 
✓ 

Equalities Advice: 
Equality and diversity issues are covered in the body of the report.  
 

 
✓ 
 

Commercial Issues 
The proposal is in keeping with the GLA Group Responsible Procurement Policy. 

 
✓ 

GDPR/Data Privacy 

• GDPR compliance issues are covered in the body of the report.  

• A DPIA is not required. 

 
✓ 

Drafting Officer 
Craig James has drafted this report in accordance with MOPAC procedures. 

 
✓ 

Director/Head of Service:  
The Chief Finance Officer has reviewed the request and is satisfied it is correct 
and consistent with the MOPAC’s plans and priorities. 

 
✓ 

 

Chief Executive Officer 

I have been consulted about the proposal and confirm that financial, legal and equalities advice has 
been taken into account in the preparation of this report. I am satisfied that this is an appropriate 
request to be submitted to the Deputy Mayor for Policing and Crime. 

Signature        Date 13/02/2023 
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ARV Ballistic Helmet Replacement 

 
MOPAC Investment Advisory & Monitoring meeting 17th January 2023 

 
Report by Chief Inspector May-Robinson on behalf of the Chief of Corporate Services 

 
Part 1 – This section of the report will be published by MOPAC. It is  
classified as OFFICIAL – PUBLIC 
 

EXECUTIVE SUMMARY 
 
MOPAC are requested to approve net additional funding of £984k for the purchase 

of 590 Ballistic Helmets for ARV Officers (inclusive of NUMs management fee).  

This requirement has been caused by the mandate from National Armed Policing 

that all ARV officers will be CBRN trained, with two thirds of on duty ARVs 

immediately deployable, by the 1st April 2023. This change to the ARV role profile 

provoked an urgent review of the ballistic head protection provided to ARV officers 

within the MPS as the current helmet is not compatible with CBRN respirators and 

cowls. 

The MPS has a ballistic helmet available, used by CTSFOs, the “Ops Core”. This 

helmet is suitable for the ARV requirement, and is compatible with the CBRN 

equipment. Within the MPS, this helmet has not been through sufficient 

commercial governance to roll out in the numbers needed to deliver CBRN 

capability to all ARV officers. The Ops Core helmet will be one of the options 

considered and due to its high cost the funding request is calculated on this product 

due to its high cost.  

To allow us to procure a helmet as close to the required time frame as possible, 

procurement must take place via NUMS. The uplift in the contract would be within 

the remit of the Public Contract Regulations 2015, although MOPAC are requested 

for approval to uplift the DHL contract by sufficient funds to cover the costs of the 

rollout of a new ARV helmet. 

 
Recommendations 
 
The Deputy Mayor for Policing and Crime, via the Investment Advisory and Monitoring meeting 
(IAM), is asked to: 
 

1. Approve funding of £822k plus DHL management fee (25%) at a cost of £1.03m for the 
ARV Ballistic Helmets totaling 590 units as a bulk rollout (replacement) for all ARV trained 
officers in MO19 and Aviation Policing less the current budget of £44k. This causes a net 
budget pressure of £984k which can be funded from Met Ops staffing underspend (£907k) 
and reimbursement by Aviation (£77k). 

2. Approve the supply and delivery of ARV Ballistic helmets for replacement and initial issue 
to officers, totaling a maximum of 120 units per year for the remaining 3 years on the NUMS 
framework. This causes a costing net pressure of £165k per year; which will be managed 
from the MO19 supplies and services budget (£149k) and reimbursement by Aviation 
Policing (£16k). 
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3. Approve the uplift to the DHL NUMS framework contract by £1.5m for the remaining 3 
years to cover the costs. 

Time sensitivity 
 
A decision is required from the Deputy Mayor by 02/02/2023. This is based on the mandate from 
National Armed Policing and change to the ARV role profile for a CBRN capability, which takes 
effect on the 1st April 2023, and the fact the current ballistic helmet is not compatible with the 
CBRN kit.  
 
Non-confidential facts and advice to the Deputy Mayor for Policing and Crime  
 
Introduction and background 
 

1. The Weapons, Equipment & Tactics Working Group (WETWG) have since 2017 been 
reviewing the current ARV helmet. There have been lessons learned from a number of 
terrorist attacks as well as enhanced MTFA training. Technology has moved on 
considerably with regards to armour prompting review of AFO and FLP body armour. The 
national CBRN requirement has accelerated the need for a new helmet due to compatibility 
issues with the current product. There is a pressing need to replace the current helmet for 
all ARV officers in order to deliver the ARV CBRN capability. The helmet is the key issue 
on the critical path to deliver the CBRN requirement. 
 

2. The MPS has a ballistic helmet available, used by CTSFOs, (~130 units) the “Ops Core”. 

This helmet is suitable for the ARV requirement, and is compatible with the CBRN 

equipment, as confirmed by Avon, the respirator supplier. It is the helmet which is being 

procured by BTP, GMP, WMP and CoLP for the CBRN rollout. Within the MPS this helmet 

has not been through sufficient commercial governance to roll out in the numbers needed 

to deliver CBRN capability to all ARV officers. The “Ops Core” helmet will be one of the 

options considered and due to its high cost the funding request is calculated on this 

product. It is proposed that to allow us to procure a helmet as close to the required time 

frame as possible, procurement must take place via NUMS. The uplift in the contract would 

be within the remit of the Public Contract Regulations 2015, although MOPAC are 

requested for approval to uplift the DHL contract by sufficient funds to cover the costs of 

the rollout of a new ARV helmet. 

 

Issues for consideration 
 

3. There is a mandate set by National Armed Policing to include CBRN in the ARV role profile 
from 1st April 2023. The current ARV Helmet is not compatible with the CBRN kit and 
therefore a replacement is required in order to fulfil the national requirement. 
 

4. The currently supplied helmet made by Galvion is experiencing substantial supply chain 
delays, by procuring and issuing 590 ARV officers with a new helmet this will allow their 
old helmets to be re-cycled to other AFOs at a one-off cost saving of £180k. 
 

5. Aviation Policing have a number of ARV officers who will require the replacement helmet 
in order to be compliant with the national ARV role profile. This funding will be requested 
via Third Party Contracts.  
 

6. There are health and wellbeing, equality and tactical advantages compared with current 
issued helmet due to advances in technology meaning that the helmet is lighter.  
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7. The MPS is not currently aware of any CBRN compatible “full cut” helmets. The national 
guidance for ARV officer kit lists recommends a “high cut” helmet. 

 
8. To address conflicting requirements associated with comfort, compatibility with equipment 

and helmet coverage; MO19 SLT in consultation with SO-AP, have agreed to test a number 
of helmets including human factors / compatibility testing in order to complete a risk 
assessment, taking a a risk based decision as to whether the wearability and compatibility 
with equipment outweighs the compromise in coverage. This will be presented to Cmdr 
Uniformed Ops for NPCC acceptance and sign off.  

 
Contributes to the MOPAC Police & Crime Plan 2022-251 
 

9. In March 2022, the Mayor of London set out his policing plan for 2022-2025, a key priority 
was the need for the MPS to increase trust and confidence within communities across 
London. The MPS launched its STRIDE strategy to tackle these concerns and increase 
diversity and inclusion across the MPS.  Armed Policing faces similar challenges with the 
weight of equipment seen to have an impact on recruitment and retention of armed officers.  
The proposed ARV helmet is significantly lighter than the current one and therefore we 
believe that the reduced weight will remove some barriers and ensure armed policing in 
the capital can be more reflective of this city’s communities. 

 
 
 
 
 
Financial, Commercial and Procurement Comments 
 

10. The existing ARV ballistic helmet, is currently sourced via DHL and included in the 
scope of the NUMS contract. If the MPS are required to meet the national 
requirement, as close to 1st April 2023, the commercial recommendation would be 
to procure via the DHL NUMS contract, and will also be unlikely able to complete a 
competitive process given the long lead times of these products, with the MPS 
needing to identify the exact product to be purchased. Although commercial 
preference would be to run a competitive process, either directly or via DHL, 
however this would mean that the MPS would not be able to meet the 1st April 2023 
and would be looking at an implementation of December 2023 onwards, depending 
on the product selected. Both routes to market will be compliant with MOPAC 
Scheme of Delegation and PCR 2015. 

 
11. To complete a new roll-out of the helmets, will require an uplift of £1.5m to the 

current approved NUMS contract (exc. Ballistic body armour, which at the time of 
writing was still awaiting a decision) of £102m, equating to an increase of 1.4%. This 
allows sufficient headroom in the contract, pro-actively for MPS uniform and PPE 
requirements, providing advance notice and justification of increases to the market 
and MOPAC, without exhausting contract value before its expiry as necessary by a 
diligent contracting authority. 

 
12. The long-term procurement of the sourced ARV helmet should remain under the DHL 

contract, due to a competitive longer term process would create a duplication of costs as 
they cannot have multiple types of helmets in use, as well as DHL holding and purchasing 
these items for all NUMS forces creating volume leverage, stock-holding and increased 
resilience of supply chain, managed via Supplier Relationship Management and formal 

 
1 Police and crime plan: a safer city for all Londoners | London City Hall 

https://www.london.gov.uk/publications/building-safer-london
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SLA monitoring. 
 

13. The total cost of the roll-out of the new ARV Ballistic Helmets is a net cost of £984k 
in 2022/23, with a contribution of £77k from aviation leaving a pressure of £907k 
which is proposed to be funded from Met Operations Staffing underspend. The 
ongoing cost of the new helmets will be a total cost of £165k per annum with aviation 
reimbursing £16k per annum.  The remaining cost pressure will be managed by 
MO19 supplies and services budgets. There is an option that the old helmets can be 
redistributed to other OCUs after refurbishment which will save the MPS £180k in 
the first annum, however, these funds will not be returned to MO19. 

 
Legal Comments 
 

14. The Mayor’s Office for Policing and Crime (“MOPAC”) is a contracting authority as 
defined in the Public Contracts Regulations 2015 (“the Regulations”).  All awards of 
public contracts for goods and/or services valued at £213,477 (incl. VAT) or above 
shall be procured in accordance with the Regulations. This report confirms the value 
of the proposed contract exceeds this threshold.   

15. Section 4 of the BJP confirms the MOPAC’s route to market is through its existing 
NUMS contract with DHL.  The report also confirms the sourcing exercise carried 
out by DHL is compliant with both the NUMS contract and the Regulations. 

16. Paragraph 4.8 of the MOPAC Scheme of Delegation and Consent provides the 
Deputy Mayor for Policing and Crime (“DMPC”) has delegated authority to approve 
Business cases for revenue or capital expenditure of £500,000 and above. 

17. Paragraph 7.23 of the Scheme provides that the Director of Commercial Services 
has consent for the approval of the award of all contracts, with the exception of 
those called in through the agreed call in procedure.  Paragraph 4.14 of the Scheme 
provides the DMPC reserves the right to call in any MPS proposal to award a 
contract for £500,000 or above. The request is for approval to amend the existing 
NUMs contact by £1.5 million for the remaining 3 years of the contract. 

18. The report requests an increase in value of the NUMS contract of £1.5m against an 
original contract value of £102m, equating to an increase in value of 1.4%, and is 
compliant with regulation 72(8). 

19. Paragraph 7.24 of the Scheme provides the Director of Commercial Services has 
consent for approval of all unforeseen variations and extensions with an original value of 
£500,000 or above that the DMPC is not required to approve in line with the Scheme of 
consent.   

 
Equality Comments 
 

20. Armed Policing faces challenges in recruiting female officers with the weight of 
equipment seen as a barrier to recruitment and retention. The proposed ARV helmet is 
significantly lighter than the current one and therefore we believe that the reduced weight 
will remove some barriers and ensure armed policing in the capital can be more reflective 
of this city’s communities. 
 

21. No Implications for the London Anchor Institutions’ Charter. 
 
Privacy Comments 
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22. The MPS is subject to the requirements and conditions placed on it as a 'State' body to 
comply with the European Convention of Human Rights and the Data Protection Act (DPA) 
2018. Both legislative requirements place an obligation on the MPS to process personal 
data fairly and lawfully in order to safeguard the rights and freedoms of individuals. 
 

23. Under Article 35 of the General Data Protection Regulation (GDPR) and Section 57 of the 
DPA 2018, Data Protection Impact Assessments (DPIA) become mandatory for 
organisations with technologies and processes that are likely to result in a high risk to the 
rights of the data subjects. 
 

24. The Information Assurance and Information Rights units within MPS will be consulted at 
all stages to ensure the programme / project meets its compliance requirements. 
 

25. The project does not use personally identifiable data of members of the public, so there 
are no GDPR issues to be considered. 

 
Real Estate Implications 
 

26. None. 
 
Environmental Implications 
 

27. The MPS Environment Policy and the MPS Environment and Sustainability strategy will be 
taken into consideration. 

 
28. No Implications for the London Anchor Institutions’ Charter. 

 
Background/supporting papers 
 

29. PIB decision Paper – ARV Ballistic Helmet  
 

30. BJP ARV Ballistic Helmet via NUMs – PIB Paper  
  
Report author:  Chief Inspector Jack May-Robinson 
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Part 2 – This section refers to the details of the Part 2 business case which is NOT 
SUITABLE for MOPAC Publication.  
 
The Government Security Classification marking for Part 2 is: 
 
OFFICIAL-SENSITIVE [OPERATIONAL/COMMERCIAL] 
  
Part 2 of the ARV Ballistic Helmet Business Justification Paper is exempt from publication for 
the following reasons: 
 

• Article 2(2)(c) of the Elected Local Policing Bodies (Specified Information) Order 2011; 
and 

• Section 31(1)(a) and (b) (Law Enforcement) and Section 43(2) (Commercial Interests) of 
the Freedom of Information Act 2000 

  
The paper will be retained for a minimum of 6 years according to the MPS Records 
Management Policy. 
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