
Text messages between Mike Brown (Commissioner, TfL) and Mervyn 
Davies (Chair, Garden Bridge Trust) 

15 August 2018: 

MD (18.29): Mike, sorry to trouble u.  Would it be possible to have quick chat 
tomorrow.  Mervyn 

MB: Of course – will try to work something out. Mike 

20 September 2018: 

MD (17.06): Garden Bridge. Close to final settlement now so we should 
maybe put a meeting in diary for 3 weeks or so. Regards Mervyn 

MB (22.31): Will do so for sure!  Thanks All Best Mike 

Appendix 2



Text messages between Andy Brown (Head of Corporate Affairs, TfL) and Paul 
Morrell (Deputy Chair, Garden Bridge Trust) 
 
19 January 2019: 
 
PM (20:26): Trustee call again on Monday. Can we catch up between 12 and 4pm 
tomorrow, or before 10am on Monday? Paul M 
 
AB (20:31): Hi Paul – I have just landed back in the UK after a week in the Far East 
– so if I can find anything out before 10am on Monday I’ll call you! Otherwise I may 
need to give you a ring later in the week I’m afraid. 
 
20 January 2019: 
 
PM (17:34): Thanks – best number is [REDACTED] 
 
22 January 2019: 
 
PM (12:38): Can we fix a time for a call? I have another chase from the JV – and we 
must surely be there by now? 
 
23 January 2019: 
 
AB (11:53): Hi Paul. I’m not ignoring you I promise. I’m pushing for progress as 
quickly as possible and am going to raise again with the necessary people in person 
tomorrow.  
 
24 January 2019: 
 
PM (11:19): The line on Monday’s call was that we simply have to know where we 
are by the end of this week, to deal with multiple demands for payment. So is that 
likely? 
 
AB (11:39): I will know more this afternoon, after a couple of meetings 
 
AB (19:36): Hi Paul – I don’t have radical news for you but if you wanted I could 
speak tomorrow on the phone, between about 10:30 and 13:00? 
 
PM (21:53): I will call at 10.30. 



 

 

 

Garden Bridge Liabilities v2.1 – February 2018 

 

Contractors 

 

JTRB Communications Limited 

Provision of individual (Wendy Blair) under a consultancy agreement. 

£500 plus VAT per day for stakeholder relations/management.  Contract of 24.02.15 

provided for termination on 2 weeks’ written notice.  Apparently terminated on 29 September 

2017.  Subsequent letter of 05.10.17 provided for ongoing consultation services (termination 

on 1 day’s notice). 

Contract and subsequent letter provided, but no evidence to support claim for sums owed 

(e.g. invoices).  NB – presumably these services were no longer required once project was 

terminated in mid-August?  Why did they continue to pay for them?  We would not want to 

pay for anything after the earliest possible termination date, i.e. 2 weeks after cancellation of 

project? 

February update is that this is a provision (presumably the £12.6K in the schedule of 

liabilities), but no invoices provided as yet.  They are “responsible for terminating any 

partnership agreements with third parties eg Oasis Academy and Citi Foundation.” Unclear 

what this means. 

UPDATED STATUS – still insufficient evidence provided.  Ongoing. 

Monument Consultancy Limited 

Provision of project director (Tony Marley) under a consultancy services agreement. 

£750 plus VAT per day.  Contract provides for termination on 10 days’ written notice.  Letter 

of 18.08.17 terminated contract effective 31.08.17, but with provision to continue to call off 

further work on an ad hoc basis on the same rate.  Confirmed in a subsequent letter of 

28.11.17 (1 day’s notice of termination required). 

Contract and subsequent letters provided, but no evidence to support claim for sums owed 

(e.g. invoices).   

Stated to be a provision for “expected services in terminating third party accounts” (£50.0K) 

but no invoices as yet. 

UPDATED STATUS – still insufficient evidence provided.  Ongoing. 

Kings College London 

Invoice dated 28.09.17 provided - £14,369.86 + VAT. 

Relates to period 22.07.16 to 14.09.16. 



 

 

No explanation provided as to what the invoice is for other than “For professional services in 

connection with Redevelopment of land at Surrey Street.”  Where is the legal commitment to 

pay this money? Is the amount reasonable? 

Copy (unsigned) agreement between GBT and KCL provided.  Under clause 7.5 “The Trust 

covenants with the College that on or before the date of this Deed it will pay the reasonable 

legal costs of the College in connection with the negotiation and completion of this Deed.”  

(The explanatory note says this was capped at £15K although this is not reflected in the 

agreement).  The invoice from BLP (KCL’s solicitors) reflects this. 

The explanatory note states that the invoice is considered reasonable. 

UPDATED STATUS – Sufficient evidence provided (subject to seeing signed and dated 

copy of the agreement). 

Arup and Partners Ltd 

Provision of project management, cost management and multi-disciplinary design services. 

Contract dated 31.05.16 provides for termination “at any time forthwith” by notice (clause 

7.1). On termination, clause 7.3 provides for Arup to “take such steps as are reasonable to 

bring to an end the services under the Deed…”.  Entitled to any instalments (and partial 

instalments) of the Fee and any amounts which have accrued prior to termination, plus two 

weeks’ worth of the Fee post-completion. 

Exposure assessed as £55k.  No evidence provided to support this (e.g. invoices and 

calculations). 

Stated to be a provision for “assistance/advice terminating the contract with the Joint 

Venture” but no invoices as yet. 

UPDATED STATUS – still insufficient evidence provided.  Ongoing. 

PWC 

Provision of “Project Foliage” services – wind down of Project leading to MVL (“Members’ 

Voluntary Liquidation.” 

Engagement letter dated 09.08.17 (signed 24.08.17).  It seems legitimate that advisory costs 

leading to orderly winding up of GBT should be covered.  No invoices as yet. 

Invoices now provided for £15,717 + VAT.  However, provision for £120,000 made. 

UPDATED STATUS – still insufficient evidence provided.  Ongoing. 

ITV 

Invoices provided for 10.05.17 and 25.08.17 – outstanding balance totalling £178,352.50. 

Contract dated 07.03.16 between GBT, ITV London Properties Limited and ITV Services 

Limited to agree arrangements to protect ITV’s operations at ITV’s Premises during 

construction and operation of the Garden Bridge and to regulate GBT’s use of land in or 

adjacent to ITV’s property. 



 

 

Further explanation provided as to what the invoices are for.  No detail.  Is the amount 

reasonable and justified under the contract (presumably clause 13 “Costs”)? 

Some explanation given as to the costs, together with an assessment that the costs were 

reasonable 

UPDATED STATUS – Ongoing. Revised lower invoice expected. 

London Borough of Camden 

Invoice provided for £57,500 – relating to professional charges since Jan 2015 in connection 

with the preparation a revision of S.106 agreement. 

Is there an agreement in place for GBT to meet these costs?  Have GBT assessed these 

costs as reasonable and justified? 

Costs deemed to be reasonable. Extract of clause 17.4 of Planning Performance Agreement 

given which sets out obligation to pay costs. 

UPDATED STATUS – Still insufficient evidence provided.  Need to see the actual Planning 

Performance Agreement.  (NOTE – reference is to agreement with Lambeth – presumably 

an error)? Ongoing. 

City of Westminster 

Claim for legal costs for dealing with S.106 agreement (£32,274.00)?  GBT appear to 

dispute the legal basis for these costs being payable, as the matter did not complete. 

UPDATED STATUS – unresolved – currently no claim against TfL.  Ongoing. 

Bircham Dyson Bell 

Legal fees estimated at £17,000 for “resolving property termination administration”. 

Have GBT assessed these costs as reasonable and justified? Are these costs incurred post-

termination, and, if so, what is their justification (i.e. are they an inevitable consequence of 

termination, orderly winding up etc)? 

Stated to be a provision – “They are inevitable consequence of termination and terminating 

agreements with third parties”. 

UPDATED STATUS – insufficient evidence provided.  Ongoing. 

Parsons Brinkerhof – WSP 

Emails relating to liability of £22,479.97. No evidence provided to support this (e.g. terms of 

appointment or invoices). 

What do these costs relate to, and what period?  Have GBT assessed these costs as 

reasonable and justified? 

Explanation that WCC have outsourced the management and maintenance of their highways 

to a PB/WSP JV.  As part of WCC’s review of the planning and conditions submissions, 



 

 

PB/WSP asked to review the highway proposals  etc – and prior to doing so they required 

GBT to issue a PO for the work. 

Costs relate to work carried out in 2015/16. 

UPDATED STATUS – insufficient evidence provided – we should see (i) copy of this PO and 

(ii) evidence (eg agreement) with WCC that GBT) would pay these costs.  Ongoing. 

McFarlanes 

Legal fees estimated at £10,800. 

Have GBT assessed these costs as reasonable and justified? Are these costs incurred post-

termination, and, if so, what is their justification (i.e. are they an inevitable consequence of 

termination, orderly winding up etc)? 

Explanation that this is a provision – relating to advice on termination of the joint contract 

UPDATED STATUS – insufficient evidence provided.  Ongoing. 

 

  



 

 

Funders 

 

Leila Govi 

Proposed repayment of £15,000. 

Letter from Lord Davies to Leila Govi dated 24.10.16 thanking her for her donation of 

£15,000, and stating that “In the unlikely event the Garden Bridge does not progress as 

planned, your donation will be returned to you in full.” 

This follows a file note of a conversation between Bernadette O’Sullivan of the Trust and LG 

on 15.09.16, prior to LG making the donation – BO’S confirmed that the funds would be 

retuned if the engraving of names on the Bridge did not take place. 

NB – was there any formal documentation around the donation? 

No formal documentation.  No evidence provided of payment received.. 

UPDATED STATUS – given the repayment commitment given prior to the donation, and the 

confirmation subsequently, there is a good case to say the Trust is legally obliged to repay 

the money. 

Lawrence Sword 

Proposed repayment of £2,200 bid for “breakfast on the bridge” auction lot. 

What was the nature of the Harrods Fundraising Gala?  Did LS pay the money direct to the 

Trust or to some other party, e.g. Harrods?  Has LS asked for his money back? 

GBT in process of confirming that funds came directly to GBT and not to Harrods.  LS not 

actually asked for his money back.  No evidence of payment received. 

UPDATED STATUS – It seems clear that – contractually – LS is entitled to his breakfast or 

his money back. 

Helen and Tim Throsby 

Proposed repayment of £21,000 bid for a bench at the Harrods Gala. 

Letter from BO’S to H&TT of 26.09.16 – after receipt of donation – states that “in the unlikely 

event the Garden Bridge does not progress as planned, your donation will be returned to you 

in full. 

An email requesting repayment of the donation was made by TT on 28.08.17. 

What was the nature of the Harrods Fundraising Gala?  Did the Throsbys pay the money 

direct to the Trust or to some other party, e.g. Harrods?   

Money paid direct to GBT. No evidence provided of payment received. 

UPDATED STATUS –It seems clear that – contractually – the Throsbys are entitled to their 

money back. 



 

 

Ian and Carol Sellars 

Proposed repayment of £21,000 bid for a bench at the Harrods Gala. 

Letter from BO’S to H&TT of 26.09.16 – after receipt of donation – states that “in the unlikely 

event the Garden Bridge does not progress as planned, your donation will be returned to you 

in full. 

Various emails requesting repayment of the donation were made by IS from 30.08.18 to 

28.10.18. 

What was the nature of the Harrods Fundraising Gala?  Did the Sellars pay the money direct 

to the Trust or to some other party, e.g. Harrods?   

Money paid direct to GBT. No evidence provided of payment received. 

UPDATED STATUS – It seems clear that – contractually – the Sellars are entitled to their 

money back. 

Peggy Yeoh 

Proposed repayment of £17,000 bid for “the Garden Bridge Experience” at the Glitter in the 

Garden Gala on 01.03.16.  Money paid direct to the Trust. 

What was the nature of the Glitter in the Garden Gala? Did PY request repayment? 

No request for repayment made. No evidence provided of payment received. 

UPDATED STATUS – It seems clear that – contractually – PY is entitled to her money back. 

Carolyn Townsend 

Proposed repayment of £17,000 bid for “the Garden Bridge Experience” at the Glitter in the 

Garden Gala on 01.03.16.  Money paid direct to the Trust. 

CT requested repayment in emails dated 23.09.17 and 05.11.17. 

What was the nature of the Glitter in the Garden Gala? This has been explained in a 

separate email. No evidence provided of payment received. 

UPDATED STATUS – It seems clear that – contractually – CT is entitled to her money back. 

Barratt West/Tiffany & Co 

Proposed repayment of £17,000 bid for “the Garden Bridge Experience” at the Glitter in the 

Garden Gala on 01.03.16.  Indirect evidence that the money was paid.  Mention of Tiffany 

jewellery donated, but unclear of the relevance of this. 

CT requested repayment in emails dated 14.08.17 and 15.08.17. 

What was the nature of the Glitter in the Garden Gala?  

£17,000 paid by Tiffany & Co for various auction prizes.  Evidence (screenshot) provided of 

payment on 30.03.16. 



 

 

UPDATED STATUS – It seems clear that – contractually – T & Co are entitled to their 

money back. 

Glencore 

Proposed repayment of £375,000 donation. 

Letter from Glencore dated 26.11.14 set out intention to donate £750,000, exclusively for the 

purchase of a copper-nickel alloy.  Donation to be made on 01.08.15. 

Further letter from Glencore dated 12.05.16 confirmed £750,000 donation (in two equal 

tranches) but on new terms – including: 

“The Charity further undertakes and agrees to return our Donation to us in full…if any 

event…occurs…which in the reasonable opinion of Glencore will result in the…Project not 

going ahead”. 

Glencore requested repayment on 03.05.17 and 06.07.17 (prior to GBT Board decision but 

after Mayor’s decision not to provide guarantees). 

Evidence provided that funds were paid (screenshot  bank transfer) on 01.06.16. 

UPDATED STATUS – It is clear that – contractually – Glencore is entitled to its money back. 

United Way Worldwide 

Proposed repayment of £103,679.77 donation ($150,000). 

Grant Agreement dated 31.08.16 (counter-signed 01.09.16).  Under clause 5 “Any grant 

funds, and any income earned on those funds, that are not spent or committed for the 

purposes of this grant, must be returned to UWW.” 

Explanation states that funds were received 7 September 2016 (which year?) of 

£108,514.79 into GBT’s Sterling bank account.  Interest earnt of £167.17.   How do these 

figures interact?  Invoice provided for £4,139 + VAT which was paid.  As this is an invoice 

from Groundwork London to GBT direct so unclear how this relates to the UWW Grant 

Agreement. 

UPDATED STATUS – some more information required – e.g. evidence money was paid to 

GBT – and how the (Sterling) figure of £103,679.77 was calculated.  What is the appropriate 

exchange rate?  Is there any income earned on the donation to be repaid? However, in 

principle, it is clear that – contractually – UWW is entitled to its money back.  Ongoing. 

Garfield Weston Foundation 

Proposed repayment of £2,000,000 donation. 

Original grant letter of 01.06.16 was varied by letter of 24.06.16 to remove restrictions on 

spending the donation – i.e. to say that the donation (received 03.06.16) could be spent by 

GBT “on the basis that The Garden Bridge Trust has undertaken to repay the funds in full 

should the Bridge project not reach completion.” 

No evidence provided that funds were received. 



 

 

UPDATED STATUS - Contractually, GWF entitled to its money back. 

Bloomberg Philanthropies 

Proposed repayment of £2,271,300 (out of £2,500,000 funds received to 31.07.17). 

Grant agreement dated 01.05.16 for £3.2m in six instalments. 

Some more information required – e.g. evidence money was paid to GBT – and how the 

repayment amount was calculated.  Where is the contractual obligation to repay the money?  

I could not find it. 

Evidence provided of receipt of funds (screenshot of funds transfer) and expenditure of 

funds received..  Evidence provided of calculations of outstanding amounts owed. 

UPDATED STATUS –evidence provided.. 

Victor Lo (Hong Kong Friends) 

Proposed repayment of £500,000. 

Letter from Mervyn Davies dated 09.09.16 and counter-signed 14.09.16 (before first of two 

instalments made) states “In the event the Garden Bridge Trust is not able to complete its 

project…you will be entitled  to require us to repay to you the £1 million donation.” 

Request made by VL for repayment in email of 17.08.17. 

Evidence (screenshots) provided that £499,988 was received. 

UPDATED STATUS – It seems clear that – contractually – VL/HKF are entitled to their 

money back.  

Royal Mail Group 

Proposed repayment of £25,000. 

Funding Agreement dated 10.09.15 for £25k donation in return for a bench.  Clause 5.1 

states “If the Project is cancelled or does not complete by the 31 December 2018, Garden 

Bridge Trust will notify Royal Mail immediately, return the Donation in full with 60 days of that 

notification and the Agreement will expire immediately.” 

Evidence (screenshot) provided that £25K paid 23.09.15. 

UPDATED STATUS – It seems clear that – contractually – Royal Mail is entitled to their 

money back. 

Michael Gross (Euston Estates) 

Proposed repayment of £33,000 (amount paid out of £50,000 donation). 

Letter from Lord Davies dated 18.11.15 (before payments made) and stating that “In the 

unlikely event the Garden Bridge does not progress as planned, your donation will be 

returned to you in full.” 



 

 

Evidence (screenshot) provided that £16.5K paid 24.12.15 and £16.5K paid 14.12.16 

UPDATED STATUS – It seems clear that – contractually – Michael Gross is entitled to his 

money back. 

Susan Li/Roy Massey 

Proposed repayment of £10,000 bid for a bench at an auction. 

Letter from BO’S (signed by Mervyn Davies 06.01.17)  to SL and Roy Massey of 20.01.17 – 

prior to first instalment of £50,000 donation – states that “in the unlikely event the Garden 

Bridge does not progress as planned, your donation will be returned to you in full. No 

evidence of donors’ signatures. 

Repayment requested by email (15.11.17) 

What was the nature of the auction?  Was the money paid direct to the Trust? 

Evidence (screenshot) provided that £10K paid to GBT 14.03.17. 

UPDATED STATUS – It seems clear that – contractually – SL and RM are entitled to their 

money back. 

Florence St George 

Proposed repayment of £10,000 bid for name engraving on a balustrade at Harrods auction. 

Receipt dated 13.07.15 for £10,000. 

Note of conversation between BO’S and FSG in June 2015 (prior to payment). “Bernadette 

confirmed that, as GBT were exchanging the funds for an engraving, the funds would be 

returned if the engraving was unable to be delivered.” 

No evidence yet of payment. 

UPDATED STATUS – it seems clear that – contractually – FSG is entitled to her money 

back. Ongoing. 

Michael Burton 

Proposed repayment of £10,000 bid for balustrade engraving at Glitter in the Garden event. 

File note of BO’S discussion with MB at event on 01.03.16 – confirming that the funds would 

be returned if the bridge was not able to be completed. 

Evidence (screenshot) provided that £10K paid 05.04.16. 

 

UPDATED STATUS – It seems clear that – contractually – MB is entitled to his money back. 

Jennifer McSweeney 

Proposed repayment of £20,000 bid for balustrade engraving. 



 

 

File note of BO’S phone discussion with JM on 01.04.16 – confirming that the funds would 

be returned if the bridge was not built and the names were not engraved. 

Repayment requested by email (20.08.17) 

Evidence (screenshot) provided that £20K paid 24.05.16. 

UPDATED STATUS – It seems clear that – contractually – JM is entitled to her money back. 

Jane and Roger Madelin 

Proposed repayment of £15,000 bid for balustrade engraving. 

File note of BO’S discussion with JM at event on 01.03.16 – confirming that the funds would 

be returned if the bridge was not able to be completed. 

Evidence (screenshot) provided that £15K paid 02.06.16. 

UPDATED STATUS – It seems clear that – contractually – JM and RM are entitled to their 

money back. 

Mayank Patel 

Proposed repayment of £15,000 bid for balustrade engraving. 

File note of BO’S discussion with MP by phone on 15.06.16 – confirming that the funds 

would be returned if the bridge was not built and the names were not engraved. 

Repayment requested by email (14.08.17) 

Evidence (screenshot) provided that £10K paid 21.06.16 and £5K paid 22.06.16. 

UPDATED STATUS – It seems clear that – contractually – MP is entitled to his money back. 

Electra Toub 

Proposed repayment of £10,000 for balustrade engraving. 

File note of BO’S discussion with ET at an event in June 2016 – confirming that the funds 

would be returned if they were unable to deliver the engravings. 

Repayment requested by email (on or near 10.11.17). 

Evidence (screenshot) provided that £10K paid 22.07.16. 

UPDATED STATUS – It seems clear that – contractually – ET is entitled to her money back. 

Wallpaper (Tony Chambers) 

Proposed repayment of £10,000. 

File note of BO’S discussion with ET at Glitter in the Garden event on 1 March 2016 – 

confirming that the funds would be returned if the bridge was not completed. 

Repayment requested by email (on or near 10.11.17). 



 

 

Evidence (screenshot) provided that £10K paid 01.09.16 UPDATED STATUS – sIt seems 

clear that – contractually – TC is entitled to his money back. 

Kai Yin Lo (Hong Kong Friends) 

See Victor Lo (Hong Kong Friends) – included there. 

Lisa West/Lance West 

Proposed repayment of £3,200 bid for “Table Tennis with Boris”. 

Repayment requested e.g. in email of 06.12.17. 

Evidence (screenshot) provided of payment of £107,534.55 from Givergy Ltd to GBT on 

31.03.16.  Unclear how this relates to £3,200 repayment to LW/LW. 

UPDATED STATUS – some more information required – e.g. evidence money was paid.  

However, in principle, it seems clear that – contractually – LW/LW are entitled to their money 

back.  Ongoing 

 

Draft – Charles Ritchie 19 February 2018 

 

 



 

 

 

Garden Bridge Liabilities v3.1 – March 2018 

 

Contractors 

 

JTRB Communications Limited 

Provision of individual (Wendy Blair) under a consultancy agreement. 

£500 plus VAT per day for stakeholder relations/management.  Contract of 24.02.15 

provided for termination on 2 weeks’ written notice.  Apparently terminated on 29 September 

2017.  Subsequent letter of 05.10.17 provided for ongoing consultation services (termination 

on 1 day’s notice). 

Contract and subsequent letter provided, but no evidence to support claim for sums owed 

(e.g. invoices).  NB – presumably these services were no longer required once project was 

terminated in mid-August?  Why did they continue to pay for them?  We would not want to 

pay for anything after the earliest possible termination date, i.e. 2 weeks after cancellation of 

project? 

February update is that this is a provision (presumably the £12.6K in the schedule of 

liabilities), but no invoices provided as yet.  They are “responsible for terminating any 

partnership agreements with third parties eg Oasis Academy and Citi Foundation.” Unclear 

what this means. 

March update is that liability has been reduced to £4.9K.  No invoices yet received by GBT. 

UPDATED STATUS – still insufficient evidence provided.  Ongoing. 

REQUIRED – (1) final verification of invoice amount (presumably around £4.9K); (2) 

confirmation from Trustee that amount invoiced was properly incurred and is reasonable. 

Monument Consultancy Limited 

Provision of project director (Tony Marley) under a consultancy services agreement. 

£750 plus VAT per day.  Contract provides for termination on 10 days’ written notice.  Letter 

of 18.08.17 terminated contract effective 31.08.17, but with provision to continue to call off 

further work on an ad hoc basis on the same rate.  Confirmed in a subsequent letter of 

28.11.17 (1 day’s notice of termination required). 

Contract and subsequent letters provided, but no evidence to support claim for sums owed 

(e.g. invoices).   

Stated to be a provision for “expected services in terminating third party accounts” (£50.0K) 

but no invoices as yet. 

March update is that invoices have now been submitted to GBT. 



 

 

UPDATED STATUS – still insufficient evidence provided.  Ongoing. 

REQUIRED – (1) final verification of invoice amount; (2) confirmation from Trustee that 

amount invoiced was properly incurred and is reasonable. 

 

Kings College London 

Invoice dated 28.09.17 provided - £14,369.86 + VAT. 

Relates to period 22.07.16 to 14.09.16. 

No explanation provided as to what the invoice is for other than “For professional services in 

connection with Redevelopment of land at Surrey Street.”  Where is the legal commitment to 

pay this money? Is the amount reasonable? 

Copy (unsigned) agreement between GBT and KCL provided.  Under clause 7.5 “The Trust 

covenants with the College that on or before the date of this Deed it will pay the reasonable 

legal costs of the College in connection with the negotiation and completion of this Deed.”  

(The explanatory note says this was capped at £15K although this is not reflected in the 

agreement).  The invoice from BLP (KCL’s solicitors) reflects this. 

The explanatory note states that the invoice is considered reasonable. 

March update is that engrossed copies of the agreement were prepared but the project was 

suspended before execution 

 

UPDATED STATUS – InsSufficient evidence provided.   (subject to seeing signed and dated 

copy of the agreement).Unclear that there is a legal liability to pay. 

REQUIRED – (1) evidence of a legal liability to pay in the absence of a signed agreement – 

e.g. legal opinion; (2) confirmation from Trustee that amount invoiced was properly incurred 

and is reasonable. 

 

Arup and Partners Ltd 

Provision of project management, cost management and multi-disciplinary design services. 

Contract dated 31.05.16 provides for termination “at any time forthwith” by notice (clause 

7.1). On termination, clause 7.3 provides for Arup to “take such steps as are reasonable to 

bring to an end the services under the Deed…”.  Entitled to any instalments (and partial 

instalments) of the Fee and any amounts which have accrued prior to termination, plus two 

weeks’ worth of the Fee post-completion. 

Exposure assessed as £55k.  No evidence provided to support this (e.g. invoices and 

calculations). 



 

 

Stated to be a provision for “assistance/advice terminating the contract with the Joint 

Venture” but no invoices as yet. 

March update – no invoices yet received by GBT. 

UPDATED STATUS – still insufficient evidence provided.  Ongoing. 

REQUIRED – (1) final verification of invoice amount; (2) confirmation from Trustee that 

amount invoiced was properly incurred and is reasonable. 

 

PWC 

Provision of “Project Foliage” services – wind down of Project leading to MVL (“Members’ 

Voluntary Liquidation.” 

Engagement letter dated 09.08.17 (signed 24.08.17).  It seems legitimate that advisory costs 

leading to orderly winding up of GBT should be covered.  No invoices as yet. 

Invoices now provided for £15,717 + VAT.  However, provision for £120,000 made. 

UPDATED STATUS – still insufficient evidence provided.  Ongoing. 

REQUIRED – (1) final verification of invoice amount; (2) confirmation from Trustee that 

amount invoiced was properly incurred and is reasonable. 

 

ITV 

Invoices provided for 10.05.17 and 25.08.17 – outstanding balance totalling £178,352.50. 

Contract dated 07.03.16 between GBT, ITV London Properties Limited and ITV Services 

Limited to agree arrangements to protect ITV’s operations at ITV’s Premises during 

construction and operation of the Garden Bridge and to regulate GBT’s use of land in or 

adjacent to ITV’s property. 

Further explanation provided as to what the invoices are for.  No detail.  Is the amount 

reasonable and justified under the contract (presumably clause 13 “Costs”)? 

Some explanation given as to the costs, together with an assessment that the costs were 

reasonable. 

March update – details provided as to the contractual requirements to meet ITV’s costs for 

legal advisors, property surveyors, etc etc. 

UPDATED STATUS – Ongoing. Revised lower invoice expected. 

REQUIRED – (1) final verification of invoice amount; (2) confirmation from Trustee that 

amount invoiced was properly incurred and is reasonable. 

 



 

 

London Borough of Camden 

Invoice provided for £57,500 – relating to professional charges since Jan 2015 in connection 

with the preparation a revision of S.106 agreement. 

Is there an agreement in place for GBT to meet these costs?  Have GBT assessed these 

costs as reasonable and justified? 

Costs deemed to be reasonable. Extract of clause 17.4 of Planning Performance Agreement 

given which sets out obligation to pay costs. 

March update – explanation that agreement is with Lambeth (who contract out s.106 legal 

duties to Camden).  Copy of Planning Performance Agreement between GBT and Lambeth 

provided (unsigned).  This states – at clause 2.1 – “This PPA does not constitute a legally 

binding contract…Rather, it is a memorandum of understanding between the Council and 

the Applicant.”  However, clause 17.2 sets out a process for Lambeth to submit invoices to 

GBT’s Project Manager at the end of each month for approval – but there is no contractual 

obligation to actually pay. 

UPDATED STATUS – Still insufficient evidence provided.  Need to see the actual Planning 

Performance Agreement.  (NOTE – reference is to agreement with Lambeth – presumably 

an error)? Ongoing. 

REQUIRED – (1) justification as to why TfL should pay when there is no contractual 

obligation to do so; (2) confirmation from Trustee that amount invoiced was properly incurred 

and is reasonable. 

 

City of Westminster 

Claim for legal costs for dealing with S.106 agreement (£32,274.00)?  GBT appear to 

dispute the legal basis for these costs being payable, as the matter did not complete. 

UPDATED STATUS – unresolved – currently no claim against TfL.  Ongoing. 

REQUIRED – dependent on whether GBT intend to pay and then recover from TfL. 

 

Bircham Dyson Bell 

Legal fees estimated at £17,000 for “resolving property termination administration”. 

Have GBT assessed these costs as reasonable and justified? Are these costs incurred post-

termination, and, if so, what is their justification (i.e. are they an inevitable consequence of 

termination, orderly winding up etc)? 

Stated to be a provision – “They are inevitable consequence of termination and terminating 

agreements with third parties”. 

March update – GBT has received invoices totalling £4,304.70 + VAT. 



 

 

UPDATED STATUS – insufficient evidence provided.  Ongoing. 

REQUIRED – (1) final verification of invoice amount; (2) confirmation from Trustee that 

amount invoiced was properly incurred and is reasonable. 

 

Parsons Brinkerhof – WSP 

Emails relating to liability of £22,479.97. No evidence provided to support this (e.g. terms of 

appointment or invoices). 

What do these costs relate to, and what period?  Have GBT assessed these costs as 

reasonable and justified? 

Explanation that WCC have outsourced the management and maintenance of their highways 

to a PB/WSP JV.  As part of WCC’s review of the planning and conditions submissions, 

PB/WSP asked to review the highway proposals  etc – and prior to doing so they required 

GBT to issue a PO for the work. 

Costs relate to work carried out in 2015/16. 

March update – Copy of PO for £10,652.81 (inc. VAT) addressed to City of Westminster – 

not to WSP - in respect of WSP costs for June 2016.  So, this appears to be a liability to 

Westminster.    Unclear if this is a different workstream to the Westminster workstream 

identified above (which is disputed).  Email chain previously provided statinges that PO 

would not be increased, but the invoice would be authorised. 

UPDATED STATUS – insufficient evidence provided – we should see (i) copy of this PO and 

(ii) evidence (eg agreement) with WCC that GBT) would pay these costs.  Ongoing. 

REQUIRED – (1) further clarification as set out above; (2) confirmation from Trustee that 

amount invoiced was properly incurred and is reasonable. 

 

McFarlanes 

Legal fees estimated at £10,800. 

Have GBT assessed these costs as reasonable and justified? Are these costs incurred post-

termination, and, if so, what is their justification (i.e. are they an inevitable consequence of 

termination, orderly winding up etc)? 

Explanation that this is a provision – relating to advice on termination of the joint contract 

UPDATED STATUS – insufficient evidence provided.  Ongoing. 

REQUIRED – (1) final verification of invoice amount; (2) confirmation from Trustee that 

amount invoiced was properly incurred and is reasonable. 

 

  



 

 

Funders 

 

Leila Govi 

Proposed repayment of £15,000. 

Letter from Lord Davies to Leila Govi dated 24.10.16 thanking her for her donation of 

£15,000, and stating that “In the unlikely event the Garden Bridge does not progress as 

planned, your donation will be returned to you in full.” 

This follows a file note of a conversation between Bernadette O’Sullivan of the Trust and LG 

on 15.09.16, prior to LG making the donation – BO’S confirmed that the funds would be 

retuned if the engraving of names on the Bridge did not take place. 

NB – was there any formal documentation around the donation? 

No formal documentation.  No evidence provided of payment received.. 

UPDATED STATUS – given the repayment commitment given prior to the donation, and the 

confirmation subsequently, there is a good case to say the Trust is legally obliged to repay 

the money. 

Lawrence Sword 

Proposed repayment of £2,200 bid for “breakfast on the bridge” auction lot. 

What was the nature of the Harrods Fundraising Gala?  Did LS pay the money direct to the 

Trust or to some other party, e.g. Harrods?  Has LS asked for his money back? 

GBT in process of confirming that funds came directly to GBT and not to Harrods.  LS not 

actually asked for his money back.  No evidence of payment received. 

March update – LS paid £7,200 to GBT, of which £2,200 relates to the breakfast. 

UPDATED STATUS – It seems clear that – contractually – LS is entitled to his breakfast or 

his money back. 

Helen and Tim Throsby 

Proposed repayment of £21,000 bid for a bench at the Harrods Gala. 

Letter from BO’S to H&TT of 26.09.16 – after receipt of donation – states that “in the unlikely 

event the Garden Bridge does not progress as planned, your donation will be returned to you 

in full. 

An email requesting repayment of the donation was made by TT on 28.08.17. 

What was the nature of the Harrods Fundraising Gala?  Did the Throsbys pay the money 

direct to the Trust or to some other party, e.g. Harrods?   

Money paid direct to GBT. No evidence provided of payment received. 



 

 

UPDATED STATUS –It seems clear that – contractually – the Throsbys are entitled to their 

money back. 

Ian and Carol Sellars 

Proposed repayment of £21,000 bid for a bench at the Harrods Gala. 

Letter from BO’S to H&TT of 26.09.16 – after receipt of donation – states that “in the unlikely 

event the Garden Bridge does not progress as planned, your donation will be returned to you 

in full. 

Various emails requesting repayment of the donation were made by IS from 30.08.18 to 

28.10.18. 

What was the nature of the Harrods Fundraising Gala?  Did the Sellars pay the money direct 

to the Trust or to some other party, e.g. Harrods?   

Money paid direct to GBT. No evidence provided of payment received. 

UPDATED STATUS – It seems clear that – contractually – the Sellars are entitled to their 

money back. 

Peggy Yeoh 

Proposed repayment of £17,000 bid for “the Garden Bridge Experience” at the Glitter in the 

Garden Gala on 01.03.16.  Money paid direct to the Trust. 

What was the nature of the Glitter in the Garden Gala? Did PY request repayment? 

No request for repayment made. No evidence provided of payment received. 

UPDATED STATUS – It seems clear that – contractually – PY is entitled to her money back. 

Carolyn Townsend 

Proposed repayment of £17,000 bid for “the Garden Bridge Experience” at the Glitter in the 

Garden Gala on 01.03.16.  Money paid direct to the Trust. 

CT requested repayment in emails dated 23.09.17 and 05.11.17. 

What was the nature of the Glitter in the Garden Gala? This has been explained in a 

separate email. No evidence provided of payment received. 

UPDATED STATUS – It seems clear that – contractually – CT is entitled to her money back. 

Barratt West/Tiffany & Co 

Proposed repayment of £17,000 bid for “the Garden Bridge Experience” at the Glitter in the 

Garden Gala on 01.03.16.  Indirect evidence that the money was paid.  Mention of Tiffany 

jewellery donated, but unclear of the relevance of this. 

CT requested repayment in emails dated 14.08.17 and 15.08.17. 

What was the nature of the Glitter in the Garden Gala?  



 

 

£17,000 paid by Tiffany & Co for various auction prizes.  Evidence (screenshot) provided of 

payment on 30.03.16. 

UPDATED STATUS – It seems clear that – contractually – T & Co are entitled to their 

money back. 

Glencore 

Proposed repayment of £375,000 donation. 

Letter from Glencore dated 26.11.14 set out intention to donate £750,000, exclusively for the 

purchase of a copper-nickel alloy.  Donation to be made on 01.08.15. 

Further letter from Glencore dated 12.05.16 confirmed £750,000 donation (in two equal 

tranches) but on new terms – including: 

“The Charity further undertakes and agrees to return our Donation to us in full…if any 

event…occurs…which in the reasonable opinion of Glencore will result in the…Project not 

going ahead”. 

Glencore requested repayment on 03.05.17 and 06.07.17 (prior to GBT Board decision but 

after Mayor’s decision not to provide guarantees). 

Evidence provided that funds were paid (screenshot  bank transfer) on 01.06.16. 

UPDATED STATUS – It is clear that – contractually – Glencore is entitled to its money back. 

United Way Worldwide 

Proposed repayment of £103,679.77 donation ($150,000). 

Grant Agreement dated 31.08.16 (counter-signed 01.09.16).  Under clause 5 “Any grant 

funds, and any income earned on those funds, that are not spent or committed for the 

purposes of this grant, must be returned to UWW.” 

Explanation states that funds were received 7 September 2016 (which year?) of 

£108,514.79 into GBT’s Sterling bank account.  Interest earnt of £167.17.   How do these 

figures interact?  Invoice provided for £4,139 + VAT which was paid.  As this is an invoice 

from Groundwork London to GBT direct so unclear how this relates to the UWW Grant 

Agreement. 

March update – interest earnt and therefore increase in liability to be updated. 

UPDATED STATUS – some more information required – e.g. evidence money was paid to 

GBT – and how the (Sterling) figure of £103,679.77 was calculated.  What is the appropriate 

exchange rate?  Is there any income earned on the donation to be repaid? However, in 

principle, it is clear that – contractually – UWW is entitled to its money back.  Ongoing. 

REQUIRED – (1) final verification of amount owed. 

 

Garfield Weston Foundation 



 

 

Proposed repayment of £2,000,000 donation. 

Original grant letter of 01.06.16 was varied by letter of 24.06.16 to remove restrictions on 

spending the donation – i.e. to say that the donation (received 03.06.16) could be spent by 

GBT “on the basis that The Garden Bridge Trust has undertaken to repay the funds in full 

should the Bridge project not reach completion.” 

No evidence provided that funds were received. 

UPDATED STATUS - Contractually, GWF entitled to its money back. 

Bloomberg Philanthropies 

Proposed repayment of £2,271,300 (out of £2,500,000 funds received to 31.07.17). 

Grant agreement dated 01.05.16 for £3.2m in six instalments. 

Some more information required – e.g. evidence money was paid to GBT – and how the 

repayment amount was calculated.  Where is the contractual obligation to repay the money?  

I could not find it. 

Evidence provided of receipt of funds (screenshot of funds transfer) and expenditure of 

funds received..  Evidence provided of calculations of outstanding amounts owed. 

UPDATED STATUS –evidence provided.. 

Victor Lo (Hong Kong Friends) 

Proposed repayment of £500,000. 

Letter from Mervyn Davies dated 09.09.16 and counter-signed 14.09.16 (before first of two 

instalments made) states “In the event the Garden Bridge Trust is not able to complete its 

project…you will be entitled  to require us to repay to you the £1 million donation.” 

Request made by VL for repayment in email of 17.08.17. 

Evidence (screenshots) provided that £499,988 was received. 

UPDATED STATUS – It seems clear that – contractually – VL/HKF are entitled to their 

money back.  

Royal Mail Group 

Proposed repayment of £25,000. 

Funding Agreement dated 10.09.15 for £25k donation in return for a bench.  Clause 5.1 

states “If the Project is cancelled or does not complete by the 31 December 2018, Garden 

Bridge Trust will notify Royal Mail immediately, return the Donation in full with 60 days of that 

notification and the Agreement will expire immediately.” 

Evidence (screenshot) provided that £25K paid 23.09.15. 

UPDATED STATUS – It seems clear that – contractually – Royal Mail is entitled to their 

money back. 



 

 

Michael Gross (Euston Estates) 

Proposed repayment of £33,000 (amount paid out of £50,000 donation). 

Letter from Lord Davies dated 18.11.15 (before payments made) and stating that “In the 

unlikely event the Garden Bridge does not progress as planned, your donation will be 

returned to you in full.” 

Evidence (screenshot) provided that £16.5K paid 24.12.15 and £16.5K paid 14.12.16 

UPDATED STATUS – It seems clear that – contractually – Michael Gross is entitled to his 

money back. 

Susan Li/Roy Massey 

Proposed repayment of £10,000 bid for a bench at an auction. 

Letter from BO’S (signed by Mervyn Davies 06.01.17)  to SL and Roy Massey of 20.01.17 – 

prior to first instalment of £50,000 donation – states that “in the unlikely event the Garden 

Bridge does not progress as planned, your donation will be returned to you in full. No 

evidence of donors’ signatures. 

Repayment requested by email (15.11.17) 

What was the nature of the auction?  Was the money paid direct to the Trust? 

Evidence (screenshot) provided that £10K paid to GBT 14.03.17. 

UPDATED STATUS – It seems clear that – contractually – SL and RM are entitled to their 

money back. 

Florence St George 

Proposed repayment of £10,000 bid for name engraving on a balustrade at Harrods auction. 

Receipt dated 13.07.15 for £10,000. 

Note of conversation between BO’S and FSG in June 2015 (prior to payment). “Bernadette 

confirmed that, as GBT were exchanging the funds for an engraving, the funds would be 

returned if the engraving was unable to be delivered.” 

No evidence yet of payment. 

UPDATED STATUS – it seems clear that – contractually – FSG is entitled to her money 

back. Ongoing. 

Michael Burton 

Proposed repayment of £10,000 bid for balustrade engraving at Glitter in the Garden event. 

File note of BO’S discussion with MB at event on 01.03.16 – confirming that the funds would 

be returned if the bridge was not able to be completed. 

Evidence (screenshot) provided that £10K paid 05.04.16. 



 

 

 

UPDATED STATUS – It seems clear that – contractually – MB is entitled to his money back. 

Jennifer McSweeney 

Proposed repayment of £20,000 bid for balustrade engraving. 

File note of BO’S phone discussion with JM on 01.04.16 – confirming that the funds would 

be returned if the bridge was not built and the names were not engraved. 

Repayment requested by email (20.08.17) 

Evidence (screenshot) provided that £20K paid 24.05.16. 

UPDATED STATUS – It seems clear that – contractually – JM is entitled to her money back. 

Jane and Roger Madelin 

Proposed repayment of £15,000 bid for balustrade engraving. 

File note of BO’S discussion with JM at event on 01.03.16 – confirming that the funds would 

be returned if the bridge was not able to be completed. 

Evidence (screenshot) provided that £15K paid 02.06.16. 

UPDATED STATUS – It seems clear that – contractually – JM and RM are entitled to their 

money back. 

Mayank Patel 

Proposed repayment of £15,000 bid for balustrade engraving. 

File note of BO’S discussion with MP by phone on 15.06.16 – confirming that the funds 

would be returned if the bridge was not built and the names were not engraved. 

Repayment requested by email (14.08.17) 

Evidence (screenshot) provided that £10K paid 21.06.16 and £5K paid 22.06.16. 

UPDATED STATUS – It seems clear that – contractually – MP is entitled to his money back. 

Electra Toub 

Proposed repayment of £10,000 for balustrade engraving. 

File note of BO’S discussion with ET at an event in June 2016 – confirming that the funds 

would be returned if they were unable to deliver the engravings. 

Repayment requested by email (on or near 10.11.17). 

Evidence (screenshot) provided that £10K paid 22.07.16. 

UPDATED STATUS – It seems clear that – contractually – ET is entitled to her money back. 



 

 

Wallpaper (Tony Chambers) 

Proposed repayment of £10,000. 

File note of BO’S discussion with ET at Glitter in the Garden event on 1 March 2016 – 

confirming that the funds would be returned if the bridge was not completed. 

Repayment requested by email (on or near 10.11.17). 

Evidence (screenshot) provided that £10K paid 01.09.16 UPDATED STATUS – isIt seems 

clear that – contractually – TC is entitled to his money back. 

Kai Yin Lo (Hong Kong Friends) 

See Victor Lo (Hong Kong Friends) – included there. 

Lisa West/Lance West 

Proposed repayment of £3,200 bid for “Table Tennis with Boris”. 

Repayment requested e.g. in email of 06.12.17. 

Evidence (screenshot) provided of payment of £107,534.55 from Givergy Ltd to GBT on 

31.03.16.  Unclear how this relates to £3,200 repayment to LW/LW. 

UPDATED STATUS – some more information required – e.g. evidence money was paid.  

However, in In principle, itIt seems clear that – contractually – LW/LW are entitled to their 

money back.  Ongoing 

 

Petr Aven 

£800,000 received by 31 July 2017 (first of five £800k donations, to total £4m). 

Donation restricted to the construction of Garden Number 13 and if the funds cannot be used 

for that restricted purpose they will need to be returned, unless agreed otherwise. 

Letter of 22 January 2016 from B O’S to PA provided – signed by Mervyn Davies and PA.  

Refers to “offering to support Garden Bridge Trust by contributing to the creation of Garden 

Number 13…of the Garden Bridge.” 

STATUS – although the letter agreement does not state this explicitly, it is implicit in the 

wording that the donation is for a specific purpose and therefore is contractually repayable if 

the purpose is not achieved (as is the case). 

Draft – Charles Ritchie 19 February March 2018 

 

 



 

 

 

Garden Bridge Liabilities v4 – April 2018 

 

Contractors 

 

JTRB Communications Limited 

Provision of individual (Wendy Blair) under a consultancy agreement. 

£500 plus VAT per day for stakeholder relations/management.  Contract of 24.02.15 

provided for termination on 2 weeks’ written notice.  Apparently terminated on 29 September 

2017.  Subsequent letter of 05.10.17 provided for ongoing consultation services (termination 

on 1 day’s notice). 

Contract and subsequent letter provided, but no evidence to support claim for sums owed 

(e.g. invoices).  NB – presumably these services were no longer required once project was 

terminated in mid-August?  Why did they continue to pay for them?  We would not want to 

pay for anything after the earliest possible termination date, i.e. 2 weeks after cancellation of 

project? 

February update is that this is a provision (presumably the £12.6K in the schedule of 

liabilities), but no invoices provided as yet.  They are “responsible for terminating any 

partnership agreements with third parties eg Oasis Academy and Citi Foundation.” Unclear 

what this means. 

March update is that liability has been reduced to £4.9K.  No invoices yet received by GBT. 

UPDATED STATUS – still insufficient evidence provided.  Ongoing. 

REQUIRED – (1) final verification of invoice amount (presumably around £4.9K); (2) 

confirmation from Trustee that amount invoiced was properly incurred and is reasonable. 

Monument Consultancy Limited 

Provision of project director (Tony Marley) under a consultancy services agreement. 

£750 plus VAT per day.  Contract provides for termination on 10 days’ written notice.  Letter 

of 18.08.17 terminated contract effective 31.08.17, but with provision to continue to call off 

further work on an ad hoc basis on the same rate.  Confirmed in a subsequent letter of 

28.11.17 (1 day’s notice of termination required). 

Contract and subsequent letters provided, but no evidence to support claim for sums owed 

(e.g. invoices).   

Stated to be a provision for “expected services in terminating third party accounts” (£50.0K) 

but no invoices as yet. 

March update is that invoices have now been submitted to GBT. 



 

 

UPDATED STATUS – still insufficient evidence provided.  Ongoing. 

REQUIRED – (1) final verification of invoice amount; (2) confirmation from Trustee that 

amount invoiced was properly incurred and is reasonable. 

 

Kings College London 

Invoice dated 28.09.17 provided - £14,369.86 + VAT. 

Relates to period 22.07.16 to 14.09.16. 

No explanation provided as to what the invoice is for other than “For professional services in 

connection with Redevelopment of land at Surrey Street.”  Where is the legal commitment to 

pay this money? Is the amount reasonable? 

Copy (unsigned) agreement between GBT and KCL provided.  Under clause 7.5 “The Trust 

covenants with the College that on or before the date of this Deed it will pay the reasonable 

legal costs of the College in connection with the negotiation and completion of this Deed.”  

(The explanatory note says this was capped at £15K although this is not reflected in the 

agreement).  The invoice from BLP (KCL’s solicitors) reflects this. 

The explanatory note states that the invoice is considered reasonable. 

March update is that engrossed copies of the agreement were prepared but the project was 

suspended before execution 

 

UPDATED STATUS – Insufficient evidence provided.  Unclear that there is a legal liability to 

pay. 

REQUIRED – (1) evidence of a legal liability to pay in the absence of a signed agreement – 

e.g. legal opinion; (2) confirmation from Trustee that amount invoiced was properly incurred 

and is reasonable. 

 

Arup and Partners Ltd 

Provision of project management, cost management and multi-disciplinary design services. 

Contract dated 31.05.16 provides for termination “at any time forthwith” by notice (clause 

7.1). On termination, clause 7.3 provides for Arup to “take such steps as are reasonable to 

bring to an end the services under the Deed…”.  Entitled to any instalments (and partial 

instalments) of the Fee and any amounts which have accrued prior to termination, plus two 

weeks’ worth of the Fee post-completion. 

Exposure assessed as £55k.  No evidence provided to support this (e.g. invoices and 

calculations). 



 

 

Stated to be a provision for “assistance/advice terminating the contract with the Joint 

Venture” but no invoices as yet. 

March update – no invoices yet received by GBT. 

UPDATED STATUS – still insufficient evidence provided.  Ongoing. 

REQUIRED – (1) final verification of invoice amount; (2) confirmation from Trustee that 

amount invoiced was properly incurred and is reasonable. 

 

PWC 

Provision of “Project Foliage” services – wind down of Project leading to MVL (“Members’ 

Voluntary Liquidation.” 

Engagement letter dated 09.08.17 (signed 24.08.17).  It seems legitimate that advisory costs 

leading to orderly winding up of GBT should be covered.  No invoices as yet. 

Invoices now provided for £15,717 + VAT.  However, provision for £120,000 made. 

UPDATED STATUS –Ongoing. 

REQUIRED – (1) final verification of invoice amount; (2) confirmation from Trustee that 

amount invoiced was properly incurred and is reasonable. 

 

ITV 

Invoices provided for 10.05.17 and 25.08.17 – outstanding balance totalling £178,352.50. 

Contract dated 07.03.16 between GBT, ITV London Properties Limited and ITV Services 

Limited to agree arrangements to protect ITV’s operations at ITV’s Premises during 

construction and operation of the Garden Bridge and to regulate GBT’s use of land in or 

adjacent to ITV’s property. 

Further explanation provided as to what the invoices are for.  No detail.  Is the amount 

reasonable and justified under the contract (presumably clause 13 “Costs”)? 

Some explanation given as to the costs, together with an assessment that the costs were 

reasonable. 

March update – details provided as to the contractual requirements to meet ITV’s costs for 

legal advisors, property surveyors, etc etc. 

UPDATED STATUS – Ongoing. Revised lower invoice expected. 

REQUIRED – (1) final verification of invoice amount; (2) confirmation from Trustee that 

amount invoiced was properly incurred and is reasonable. 

 



 

 

London Borough of Camden 

Invoice provided for £57,500 – relating to professional charges since Jan 2015 in connection 

with the preparation a revision of S.106 agreement. 

Is there an agreement in place for GBT to meet these costs?  Have GBT assessed these 

costs as reasonable and justified? 

Costs deemed to be reasonable. Extract of clause 17.4 of Planning Performance Agreement 

given which sets out obligation to pay costs. 

March update – explanation that agreement is with Lambeth (who contract out s.106 legal 

duties to Camden).  Copy of Planning Performance Agreement between GBT and Lambeth 

provided (unsigned).  This states – at clause 2.1 – “This PPA does not constitute a legally 

binding contract…Rather, it is a memorandum of understanding between the Council and 

the Applicant.”  However, clause 17.2 sets out a process for Lambeth to submit invoices to 

GBT’s Project Manager at the end of each month for approval – but there is no contractual 

obligation to actually pay. 

UPDATED STATUS – Still insufficient evidence provided.  Ongoing. 

REQUIRED – (1) justification as to why TfL should pay when there is no contractual 

obligation to do so; (2) confirmation from Trustee that amount invoiced was properly incurred 

and is reasonable. 

 

City of Westminster 

Claim for legal costs for dealing with S.106 agreement (£32,274.00)?  GBT appear to 

dispute the legal basis for these costs being payable, as the matter did not complete. 

UPDATED STATUS – unresolved – currently no claim against TfL.  Ongoing. 

REQUIRED – dependent on whether GBT intend to pay and then recover from TfL. 

 

Bircham Dyson Bell 

Legal fees estimated at £17,000 for “resolving property termination administration”. 

Have GBT assessed these costs as reasonable and justified? Are these costs incurred post-

termination, and, if so, what is their justification (i.e. are they an inevitable consequence of 

termination, orderly winding up etc)? 

Stated to be a provision – “They are inevitable consequence of termination and terminating 

agreements with third parties”. 

March update – GBT has received invoices totalling £4,304.70 + VAT. 

UPDATED STATUS –Ongoing. 



 

 

REQUIRED – (1) final verification of invoice amount; (2) confirmation from Trustee that 

amount invoiced was properly incurred and is reasonable. 

 

Parsons Brinkerhof – WSP 

Emails relating to liability of £22,479.97. No evidence provided to support this (e.g. terms of 

appointment or invoices). 

What do these costs relate to, and what period?  Have GBT assessed these costs as 

reasonable and justified? 

Explanation that WCC have outsourced the management and maintenance of their highways 

to a PB/WSP JV.  As part of WCC’s review of the planning and conditions submissions, 

PB/WSP asked to review the highway proposals  etc – and prior to doing so they required 

GBT to issue a PO for the work. 

Costs relate to work carried out in 2015/16. 

March update – Copy of PO for £10,652.81 (inc. VAT) addressed to City of Westminster – 

not to WSP - in respect of WSP costs for June 2016.  So, this appears to be a liability to 

Westminster.   Unclear if this is a different workstream to the Westminster workstream 

identified above (which is disputed).  Email chain previously provided states that PO would 

not be increased, but the invoice would be authorised. 

UPDATED STATUS – insufficient evidence provided – we should see (i) copy of this PO and 

(ii) evidence (eg agreement) with WCC that GBT) would pay these costs.  Ongoing. 

REQUIRED – (1) further clarification as set out above; (2) confirmation from Trustee that 

amount invoiced was properly incurred and is reasonable. 

 

McFarlanes 

Legal fees estimated at £10,800. 

Have GBT assessed these costs as reasonable and justified? Are these costs incurred post-

termination, and, if so, what is their justification (i.e. are they an inevitable consequence of 

termination, orderly winding up etc)? 

Explanation that this is a provision – relating to advice on termination of the joint contract 

UPDATED STATUS – insufficient evidence provided.  Ongoing. 

REQUIRED – (1) final verification of invoice amount; (2) confirmation from Trustee that 

amount invoiced was properly incurred and is reasonable. 

 

  



 

 

Funders 

 

Leila Govi 

Proposed repayment of £15,000. 

Letter from Lord Davies to Leila Govi dated 24.10.16 thanking her for her donation of 

£15,000, and stating that “In the unlikely event the Garden Bridge does not progress as 

planned, your donation will be returned to you in full.” 

This follows a file note of a conversation between Bernadette O’Sullivan of the Trust and LG 

on 15.09.16, prior to LG making the donation – BO’S confirmed that the funds would be 

retuned if the engraving of names on the Bridge did not take place. 

NB – was there any formal documentation around the donation? 

No formal documentation.  No evidence provided of payment received.. 

UPDATED STATUS – given the repayment commitment given prior to the donation, and the 

confirmation subsequently, there is a good case to say the Trust is legally obliged to repay 

the money. 

Lawrence Sword 

Proposed repayment of £2,200 bid for “breakfast on the bridge” auction lot. 

What was the nature of the Harrods Fundraising Gala?  Did LS pay the money direct to the 

Trust or to some other party, e.g. Harrods?  Has LS asked for his money back? 

GBT in process of confirming that funds came directly to GBT and not to Harrods.  LS not 

actually asked for his money back.  No evidence of payment received. 

March update – LS paid £7,200 to GBT, of which £2,200 relates to the breakfast. 

UPDATED STATUS – It seems clear that – contractually – LS is entitled to his breakfast or 

his money back. 

Helen and Tim Throsby 

Proposed repayment of £21,000 bid for a bench at the Harrods Gala. 

Letter from BO’S to H&TT of 26.09.16 – after receipt of donation – states that “in the unlikely 

event the Garden Bridge does not progress as planned, your donation will be returned to you 

in full. 

An email requesting repayment of the donation was made by TT on 28.08.17. 

What was the nature of the Harrods Fundraising Gala?  Did the Throsbys pay the money 

direct to the Trust or to some other party, e.g. Harrods?   

Money paid direct to GBT. No evidence provided of payment received. 



 

 

UPDATED STATUS –It seems clear that – contractually – the Throsbys are entitled to their 

money back. 

Ian and Carol Sellars 

Proposed repayment of £21,000 bid for a bench at the Harrods Gala. 

Letter from BO’S to H&TT of 26.09.16 – after receipt of donation – states that “in the unlikely 

event the Garden Bridge does not progress as planned, your donation will be returned to you 

in full. 

Various emails requesting repayment of the donation were made by IS from 30.08.18 to 

28.10.18. 

What was the nature of the Harrods Fundraising Gala?  Did the Sellars pay the money direct 

to the Trust or to some other party, e.g. Harrods?   

Money paid direct to GBT. No evidence provided of payment received. 

UPDATED STATUS – It seems clear that – contractually – the Sellars are entitled to their 

money back. 

Peggy Yeoh 

Proposed repayment of £17,000 bid for “the Garden Bridge Experience” at the Glitter in the 

Garden Gala on 01.03.16.  Money paid direct to the Trust. 

What was the nature of the Glitter in the Garden Gala? Did PY request repayment? 

No request for repayment made. No evidence provided of payment received. 

UPDATED STATUS – It seems clear that – contractually – PY is entitled to her money back. 

Carolyn Townsend 

Proposed repayment of £17,000 bid for “the Garden Bridge Experience” at the Glitter in the 

Garden Gala on 01.03.16.  Money paid direct to the Trust. 

CT requested repayment in emails dated 23.09.17 and 05.11.17. 

What was the nature of the Glitter in the Garden Gala? This has been explained in a 

separate email. No evidence provided of payment received. 

UPDATED STATUS – It seems clear that – contractually – CT is entitled to her money back. 

Barratt West/Tiffany & Co 

Proposed repayment of £17,000 bid for “the Garden Bridge Experience” at the Glitter in the 

Garden Gala on 01.03.16.  Indirect evidence that the money was paid.  Mention of Tiffany 

jewellery donated, but unclear of the relevance of this. 

CT requested repayment in emails dated 14.08.17 and 15.08.17. 

What was the nature of the Glitter in the Garden Gala?  



 

 

£17,000 paid by Tiffany & Co for various auction prizes.  Evidence (screenshot) provided of 

payment on 30.03.16. 

UPDATED STATUS – It seems clear that – contractually – T & Co are entitled to their 

money back. 

Glencore 

Proposed repayment of £375,000 donation. 

Letter from Glencore dated 26.11.14 set out intention to donate £750,000, exclusively for the 

purchase of a copper-nickel alloy.  Donation to be made on 01.08.15. 

Further letter from Glencore dated 12.05.16 confirmed £750,000 donation (in two equal 

tranches) but on new terms – including: 

“The Charity further undertakes and agrees to return our Donation to us in full…if any 

event…occurs…which in the reasonable opinion of Glencore will result in the…Project not 

going ahead”. 

Glencore requested repayment on 03.05.17 and 06.07.17 (prior to GBT Board decision but 

after Mayor’s decision not to provide guarantees). 

Evidence provided that funds were paid (screenshot  bank transfer) on 01.06.16. 

UPDATED STATUS – It is clear that – contractually – Glencore is entitled to its money back. 

United Way Worldwide 

Proposed repayment of £103,679.77 donation ($150,000). 

Grant Agreement dated 31.08.16 (counter-signed 01.09.16).  Under clause 5 “Any grant 

funds, and any income earned on those funds, that are not spent or committed for the 

purposes of this grant, must be returned to UWW.” 

Explanation states that funds were received 7 September 2016 of £108,514.79 into GBT’s 

Sterling bank account.  Interest earnt of £167.17.   How do these figures interact?  Invoice 

provided for £4,139 + VAT which was paid.  As this is an invoice from Groundwork London 

to GBT direct so unclear how this relates to the UWW Grant Agreement. 

March/April update – interest earnt and therefore increase in liability to be updated in final 

submission. 

UPDATED STATUS –Ongoing. 

REQUIRED – (1) final verification of amount owed. 

 

Garfield Weston Foundation 

Proposed repayment of £2,000,000 donation. 



 

 

Original grant letter of 01.06.16 was varied by letter of 24.06.16 to remove restrictions on 

spending the donation – i.e. to say that the donation (received 03.06.16) could be spent by 

GBT “on the basis that The Garden Bridge Trust has undertaken to repay the funds in full 

should the Bridge project not reach completion.” 

No evidence provided that funds were received. 

UPDATED STATUS - Contractually, GWF entitled to its money back. 

Bloomberg Philanthropies 

Proposed repayment of £2,271,300 (out of £2,500,000 funds received to 31.07.17). 

Grant agreement dated 01.05.16 for £3.2m in six instalments. 

Some more information required – e.g. evidence money was paid to GBT – and how the 

repayment amount was calculated.  Where is the contractual obligation to repay the money?  

I could not find it. 

Evidence provided of receipt of funds (screenshot of funds transfer) and expenditure of 

funds received..  Evidence provided of calculations of outstanding amounts owed. 

UPDATED STATUS –evidence provided.. 

Victor Lo (Hong Kong Friends) 

Proposed repayment of £500,000. 

Letter from Mervyn Davies dated 09.09.16 and counter-signed 14.09.16 (before first of two 

instalments made) states “In the event the Garden Bridge Trust is not able to complete its 

project…you will be entitled  to require us to repay to you the £1 million donation.” 

Request made by VL for repayment in email of 17.08.17. 

Evidence (screenshots) provided that £499,988 was received. 

UPDATED STATUS – It seems clear that – contractually – VL/HKF are entitled to their 

money back.  

Royal Mail Group 

Proposed repayment of £25,000. 

Funding Agreement dated 10.09.15 for £25k donation in return for a bench.  Clause 5.1 

states “If the Project is cancelled or does not complete by the 31 December 2018, Garden 

Bridge Trust will notify Royal Mail immediately, return the Donation in full with 60 days of that 

notification and the Agreement will expire immediately.” 

Evidence (screenshot) provided that £25K paid 23.09.15. 

UPDATED STATUS – It seems clear that – contractually – Royal Mail is entitled to their 

money back. 

Michael Gross (Euston Estates) 



 

 

Proposed repayment of £33,000 (amount paid out of £50,000 donation). 

Letter from Lord Davies dated 18.11.15 (before payments made) and stating that “In the 

unlikely event the Garden Bridge does not progress as planned, your donation will be 

returned to you in full.” 

Evidence (screenshot) provided that £16.5K paid 24.12.15 and £16.5K paid 14.12.16 

UPDATED STATUS – It seems clear that – contractually – Michael Gross is entitled to his 

money back. 

Susan Li/Roy Massey 

Proposed repayment of £10,000 bid for a bench at an auction. 

Letter from BO’S (signed by Mervyn Davies 06.01.17)  to SL and Roy Massey of 20.01.17 – 

prior to first instalment of £50,000 donation – states that “in the unlikely event the Garden 

Bridge does not progress as planned, your donation will be returned to you in full. No 

evidence of donors’ signatures. 

Repayment requested by email (15.11.17) 

What was the nature of the auction?  Was the money paid direct to the Trust? 

Evidence (screenshot) provided that £10K paid to GBT 14.03.17. 

UPDATED STATUS – It seems clear that – contractually – SL and RM are entitled to their 

money back. 

Florence St George 

Proposed repayment of £10,000 bid for name engraving on a balustrade at Harrods auction. 

Receipt dated 13.07.15 for £10,000. 

Note of conversation between BO’S and FSG in June 2015 (prior to payment). “Bernadette 

confirmed that, as GBT were exchanging the funds for an engraving, the funds would be 

returned if the engraving was unable to be delivered.” 

No evidence yet of payment. 

UPDATED STATUS – it seems clear that – contractually – FSG is entitled to her money 

back. Ongoing. 

Michael Burton 

Proposed repayment of £10,000 bid for balustrade engraving at Glitter in the Garden event. 

File note of BO’S discussion with MB at event on 01.03.16 – confirming that the funds would 

be returned if the bridge was not able to be completed. 

Evidence (screenshot) provided that £10K paid 05.04.16. 

 



 

 

UPDATED STATUS – It seems clear that – contractually – MB is entitled to his money back. 

Jennifer McSweeney 

Proposed repayment of £20,000 bid for balustrade engraving. 

File note of BO’S phone discussion with JM on 01.04.16 – confirming that the funds would 

be returned if the bridge was not built and the names were not engraved. 

Repayment requested by email (20.08.17) 

Evidence (screenshot) provided that £20K paid 24.05.16. 

UPDATED STATUS – It seems clear that – contractually – JM is entitled to her money back. 

Jane and Roger Madelin 

Proposed repayment of £15,000 bid for balustrade engraving. 

File note of BO’S discussion with JM at event on 01.03.16 – confirming that the funds would 

be returned if the bridge was not able to be completed. 

Evidence (screenshot) provided that £15K paid 02.06.16. 

UPDATED STATUS – It seems clear that – contractually – JM and RM are entitled to their 

money back. 

Mayank Patel 

Proposed repayment of £15,000 bid for balustrade engraving. 

File note of BO’S discussion with MP by phone on 15.06.16 – confirming that the funds 

would be returned if the bridge was not built and the names were not engraved. 

Repayment requested by email (14.08.17) 

Evidence (screenshot) provided that £10K paid 21.06.16 and £5K paid 22.06.16. 

UPDATED STATUS – It seems clear that – contractually – MP is entitled to his money back. 

Electra Toub 

Proposed repayment of £10,000 for balustrade engraving. 

File note of BO’S discussion with ET at an event in June 2016 – confirming that the funds 

would be returned if they were unable to deliver the engravings. 

Repayment requested by email (on or near 10.11.17). 

Evidence (screenshot) provided that £10K paid 22.07.16. 

UPDATED STATUS – It seems clear that – contractually – ET is entitled to her money back. 

Wallpaper (Tony Chambers) 



 

 

Proposed repayment of £10,000. 

File note of BO’S discussion with ET at Glitter in the Garden event on 1 March 2016 – 

confirming that the funds would be returned if the bridge was not completed. 

Repayment requested by email (on or near 10.11.17). 

Evidence (screenshot) provided that £10K paid 01.09.16 UPDATED STATUS – isIt seems 

clear that – contractually – TC is entitled to his money back. 

Kai Yin Lo (Hong Kong Friends) 

See Victor Lo (Hong Kong Friends) – included there. 

Lisa West/Lance West 

Proposed repayment of £3,200 bid for “Table Tennis with Boris”. 

Repayment requested e.g. in email of 06.12.17. 

Evidence (screenshot) provided of payment of £107,534.55 from Givergy Ltd to GBT on 

31.03.16.  Unclear how this relates to £3,200 repayment to LW/LW. 

UPDATED STATUS – It seems clear that – contractually – LW/LW are entitled to their 

money back.  

Petr Aven 

£800,000 received by 31 July 2017 (first of five £800k donations, to total £4m). 

Donation restricted to the construction of Garden Number 13 and if the funds cannot be used 

for that restricted purpose they will need to be returned, unless agreed otherwise. 

Letter of 22 January 2016 from B O’S to PA provided – signed by Mervyn Davies and PA.  

Refers to “offering to support Garden Bridge Trust by contributing to the creation of Garden 

Number 13…of the Garden Bridge.” 

STATUS – although the letter agreement does not state this explicitly, it is implicit in the 

wording that the donation is for a specific purpose and therefore is contractually repayable if 

the purpose is not achieved (as is the case). 

Aldama Foundation 

Funds received to 31 July 2017 is £50,000. 

Letter from GBT (signed by Lord Davies) of 21 October 2016 states “In the unlikely event the 

Garden Bridge does not progress as planned, the donation will be returned in full.” 

UPDATED STATUS – It seems clear that – contractually – the Aldama Foundation is  

entitled to its money back. 

 

Draft – Charles Ritchie 16 April 2018 



Garden Bridge Trust, Garden Bridge Trust is a registered charity. Charity number 1155246. Garden Bridge Trust is a registered company 
limited by guarantee. Company No.8755461. 50 Broadway London SW1H 0BL 

26 July 2018 

Mr Andy Brown 
Head of Corporate Affairs 
Palestra 
197 Blackfriars Road 
London 
SE1 8NJ 

Dear Mr Brown, 

I attach a schedule which produces, at the bottom line, the Exit Payment payable to the Trust by virtue of the Deed 
of Variation dated 28 September 2016, to enable the repayment of donors who qualify for clawback – a net total of 
£5,490,193.  

The calculation simply lists all such donors, and then deducts from the total, the surplus of cash that we believe 
the Trust will have in hand after settling all known and estimated liabilities.  We have provided separate figures for 
those costs that have been ascertained, which include virtually all expenditure incurred up to a cut-off date of Friday 
15 June (with the exception of legal fees payable in respect of ITV and IBM, for which final invoices have not yet 
been received, but will be funded from the balance of an undertakings account held by BDB, and a claim for 2016/17 
audit fees); and then a separate figure for an estimate of costs after 15 June, essentially covering the process of 
producing accounts for 2017/18, as required by the Charity Commission, and then implementing the winding-up 
process – again following agreement with the Charity Commission.   

We have, in addition, allowed a contingency to cover the risk of any further liabilities being established during the 
liquidation process – or, if not required, to be credited back to reduce the final draw on the Guarantee.  

Bank statements, invoices etc relating to the ascertained numbers have all been provided to you. 

We have every reason to believe the total amount scheduled to be adequate to cover the risk of any further liabilities 
arising, but the Trustees reserve their position in respect of continuing to rely upon the Guarantee for payment of 
any liabilities that are properly established as payable, but which are in excess of the allowances made in the 
attached schedule.   

In terms of the process hereafter, you discussed arranging for funds, once formally agreed, to be paid into an 
escrow account.  That would certainly be acceptable to us, and please let us know whether you would like to 
suggest an Escrow Agent, or whether we should organise that (and we have made financial provision for it in the 
attached figures for future costs).  

We believe this, and the information already provided, gives you everything that you need in order to confirm 
agreement to the amount of the application and the process for handling it, but please let us know if any further 
information is required.  As you know, we are under considerable pressure from a number of donors to obtain the 
release of their funds, and we would therefore ask for such agreement to be reached, and the funds to be released, 
as quickly as possible. Can we suggest that it would be reasonable to ask that we get to that point within 2 weeks 
of receipt of this letter, given that the Deed provides for payment within 10 days of all supporting documentation 
being provided?  

Finally, we are, as a courtesy, copying this letter and its attachment to the Secretary of State at the Department for 
Transport. 

Yours sincerely 

Lord Mervyn Davies, Chairman 

Cc Secretary of State, Department for Transport 



Commercially confidential

Garden Bridge Trust

Calculation of Exit Payment under Deed of Variation dated 28 September 2016

Ref Item £ £ £

1 Donor repayments (excluding ring-fenced donations, 

to be returned direct)

1.1 Bloomberg 2,273,321         

1.2 Garfield Weston Foundation 2,000,000         

1.3 Petr Aven 800,000 

1.4 Victor Lo (Hong Kong Friends) 500,000 

1.5 The Taylor Family Foundation 450,000 

1.6 Glencore 375,000 

1.7 United Way Foundation 103,818 

1.8 Aldama Foundation 50,000 

1.9 Michael Gross (Euston Estates) 33,000 

1.10 Royal Mail Group 25,000 

1.11 Ian & Carol Sellars 21,000 

1.12 Helen & Tim Throsby 21,000 

1.13 Kai Yin Lo 20,000 

1.14 Jennifer McSweeney 20,000 

1.15 Caroline Townsend 17,000 

1.16 Barratt West 17,000 

1.17 Peggy Yeoh/Lee Seng Hung 17,000 

1.18 Lelia Govi 15,000 

1.19 Jane & Roger Madelin 15,000 

1.20 Mayank Patel 15,000 

1.21 Michael Burton 10,000 

1.22 Susan Li 10,000 

1.23 Florence St George 10,000 

1.24 Electra Toub 10,000 

1.25 Tony Chambers (Wallpaper) 10,000 

1.26 Lisa & Lance West 3,200 

1.27 Lawrence Sword 2,200 

1.28 Total 6,843,539       

2 Amount covered by balance of Trust cash  

2.1 Total cash at bank as at 27 June 2018 2,989,975   

2.2 Cash held by BDB for third party undertakings 9,294          

2.3 Total cash available as at 27 June 2018 2,999,269         

2.4.1 Consultant team - Arup 7,605          

2.4.2 Main Contractor - Bouygues/Cimolai JV 774,550      

2.4.3 Third party - ITV 137,907      

2.4.4 Third party - City of Westminster 32,300        

2.4.5 Third party - London Borough of Camden 57,500        

2.4.6 Third party - Parsons Brinkerhof 22,480        

2.4.7 Legal fees - Macfarlanes 32,737        

2.4.8 Gift Aid to be repaid 7,750          

2.5 Less ongoing/future liabilities (estimated) 173,094 

2.5.1 Third party legal fees (re IBM and ITV) 9,294 

2.4 Less ascertained unpaid liabilities (excluding Donor 

repayments) to 15 June 2018 1,072,829         



2.5.2 Legal fees - BDB/Pinsent Masons 10,000        

2.5.3 Legal fees - Macfarlanes 3,000          

2.5.4 Accountancy/audit fees, 2016/17 - Clark Whitehill 32,400        

2.5.5 Accountancy/audit fees, 2017/18 - Clark Whitehill 26,400        

2.5.6 Liquidation/advisory fees - PcW 50,000        

2.5.7 Accountancy/audit support staff costs 25,000        

2.5.8 Document filing/storage 12,000        

2.5.9 Escrow Agent's fees 5,000          

2.6 Less provision for contingent liabilities 400,000           

2.7 Net cash available 1,353,346       

3 Exit Payment due 5,490,193       

GBT - 20 July 2018



Garden Bridge Trust is a registered charity. Charity number 1155246. Garden Bridge Trust is a registered company limited by guarantee. Company No.8755461. 
50 Broadway London SW1H 0BL 

14 September 2018 

Alex Williams 
Transport for London 
Director of City Planning 
5 Endeavour Square 
Westfield Avenue 
Straftord, London 
E20 1JN 

Dear Mr Williams 

Many thanks for your letter dated 14 August in response to our application for the Exit Payment in 
our letter dated 27 July, about which there has been some subsequent discussion. 

This letter is to deal with the principal issues raised. 

1. The Exit Payment

We quite understand that TfL needs to be assured that liabilities to be taken into account in the 
calculation and release of the Exit Payment are properly due, and that has of course been the 
subject of extensive discussions between TfL and the Trust. We have provided detailed evidence 
in respect of all ascertained liabilities which, subject to the one point addressed in section 2 
below, TfL has confirmed as meeting all the requirements of the Deed of Variation. 

In respect of estimated liabilities (and anything that might be set against the contingency), again 
we understand that the same evidence must be provided, and that payment should be made only 
when the requirements of the Deed have been met to TfL’s reasonable satisfaction. This would 
have been effected through the operation of an escrow account, the possibility of which has been 
discussed between us. 

As discussed, however, if the amount to be released shortly as a first instalment of the Exit 
Payment is to be limited to ascertained liabilities, and the figure is to be netted down to take 
account of the full amount of the Trust’s cash reserves, then the Trust will have no working 
capital once it has settled those liabilities. In the meantime, liabilities continue to accrue (for 
example, in producing audited accounts for the period after March 2017, in implementing a 
resulting of a solvent liquidation etc), and invoices and supporting evidence will come forward for 
some historic liabilities, as scheduled in our calculation of the Exit Payment. Settlement of those 
amounts cannot await a second, final instalment - and of course the position has moved on even 
since our letter dated 27 July. 

That was the reason for proposing the payment into an escrow account of an amount that 
covered anticipated future liabilities (with settlement subject to ascertainment and TfL approval, 
as above), as well as established historic ones. 
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If that is not to be the agreed way forward (and we think it still could be), then we would propose 
as an alternative either that we follow the practice of funded development, and have a monthly 
drawdown, with applications for further instalments of the Exit Payment backed by the evidence 
required by the Deed of Variation – and we think this would be the most straightforward process; 
or that working capital is maintained within the Trust by not deducting the full amount of cash 
reserves in calculating the first instalment of the Exit Payment. If the latter route is favoured, and 
the intention is to make only one more, final payment, then we believe the amount reserved 
needs to match the allowance made in our calculation of the Exit Payment for estimated liabilities 
and a contingency, or there needs to be a provision for interim payments in the event that 
whatever is retained proves inadequate and liabilities are both ascertained and need to be 
settled.    
 
We also accept that there needs to be a sunset date to the liability implicit in the Deed of 
Variation, but there are certain dates over which we have no control – such as the Charity 
Commission’s call to approve the implementation of the voluntary liquidation process, and HMRC 
clearance to closure. To provide some float for this, we would propose that the date for the final 
instalment should be 4 months from payment of the first instalment but qualified to the extent 
that it will be extended if the final ascertainment of all liabilities and closure of the Trust is not 
achieved within that time for reasons beyond the reasonable control of the Trustees.   
 

2. Escrow account 
 
As discussed, because of regulations now relating to “Know Your Customer”, it is now both 
difficult and relatively expensive to arrange an escrow account, and the only proposal we have 
secured to date looks like accumulating to a cost of £20,000. That does not seem to us to 
represent value for money, so if TfL is not proposing to deposit an amount that includes un-
ascertained liabilities, then we would suggest exploring a much simpler banking arrangement by 
which payments are made from a designated account only with TfL’s knowledge and approval. 
We understand that this would be acceptable to TfL, and Citibank would be able to set it up with 
a designated representative from TfL as signatory, with limited KYC requirements re the 
designated signatory – so can we proceed to organise that? 
 
  

3. Donations by Kai-Yin Lo  
 

I attach an extract from the notes submitted to TfL by the Trust, via BDB, on 6 March 2018. This 
makes clear that the Kai-Yin Lo donation is in addition to the general donation from the Hong 
Kong Friends, with separate receipts of £20,000 for Kai Yin Lo (actually £19,968 after bank 
charges) and £500,000 for Hong Kong Friends. 

 
On the other two matters you raise, we confirm that the IPR package has now been delivered to you; 
and we re-confirm that we will produce a full summary of total project cost, in the continuing 
interests of transparency, as soon as the report and accounts for 2017/18 (which are now in the 
course of preparation) are available.   
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In the meantime, your letter also stated that you were still considering the latest of the evidence and 
would have completed this task shortly. We understand that the only issues now are as above, and 
we would appreciate your confirmation of that.  
 
For our part, we believe that all of the conditions precedent to the payment of the Exit Payment, as 
set down in the Deed of Variation, have now been satisfied, again subject only to agreement on the 
points covered above (and any necessary adjustment to the amount of the first instalment, given the 
passage of time); and we would appreciate confirmation of when the payment will now be made, as 
we are under considerable pressure from those due for repayment, and will need to let them know 
if there is likely to be further delay, the reasons for it, and the date by which they can expect 
resolution. 
 
Yours sincerely, 
 

 
 
Lord Mervyn Davies 
Chariman 
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