

RE:FIT London projects 2012-2017

Project	Capital investment	CO2 reduction tonnes/annum	Annual kWh saving (total)	Tender option	ITT launch date	Date call-off contract signed
Project 1	£1,500,000	945	2,203,854	Target	31/01/2012	unknown
Project 2	£866,371	451	1,389,695	Target	20/01/2012	unknown
Project 3	£190,047	145	498,075	Target	15/03/2013	unknown
Project 4	£1,700,000	1,283	5,480,925	Target	31/08/2012	13/06/2013
Project 5	£866,837	583	2,118,722	Target	01/08/2012	unknown
Project 6	£1,500,000	920	3,605,003	Target	01/03/2013	23/05/2013
Project 7	£7,907,478	969	3,678,862	Target	01/02/2012	25/02/2013
Project 8	£777,173	539	1,856,127	Partner	05/03/2013	unknown
Project 9	£552,013	159	303,596	Partner	19/07/2013	04/03/2014
Project 10	£170,173	108	374,641	Partner	05/03/2013	13/12/2013 & 09/06/2014
Project 11	£403,776	273	1,454,856	Partner	05/03/2013	16/01/2014
Project 12	£1,250,000	284	1,151,754	Target	14/06/2013	09/07/2014
Project 13	£4,400,000	1,582	3,874,363	Target	01/05/2013	19/06/2014
Project 14	£941,980	646	10,484,847	Target	22/07/2013	01/06/2014
Project 15	£200,000	78	236,699	Partner	07/03/2014	unknown
Project 16	£2,300,000	595	1,653,369	Target	28/11/2013	01/05/2014
Project 17	£2,050,000	791	1,529,640	Target	28/11/2013	01/05/2014
Project 18	£1,070,000	932	2,442,061	Target	31/07/2014	01/07/2014
Project 19	£5,778,000	738	2,836,249	Target	09/12/2013	28/08/2014
Project 20	£1,850,000	128	443,633	Target	01/09/2014	01/05/2015

Project 21	£1,689,000	339	685,897	Target	17/02/2015	unknown
Project 22	£64,000	23	45,410	Target	28/11/2013	01/05/2014
Project 23	unknown	30	57,808	Partner	26/09/2013	unknown
Project 24	unknown	23	45,742	Partner	26/09/2013	unknown
Project 25	£45,338	32	75,971	Partner	26/09/2013	unknown
Project 26	£1,327,239	921	2,241,253	Partner	31/08/2014	18/05/2015
Project 27	£21,865,000	3,861	9,798,408	Partner	20/03/2015	07/08/2015
Project 28	£400,000	615	1,583,000	Partner	25/09/2015	01/01/2016
Project 29	£750,000	238	762,967	Partner	17/12/2015	unknown
Project 30	TBC	TBC	TBC	Partner	20/05/2016	01/10/2016
Project 31	£3,960,000	2,147	1,925,673	Target	24/07/2015	18/11/2016
Project 32	£1,350,000	TBC	TBC	Target	07/08/2015	18/11/2016